
7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17

M T W TH F SA SU M T W T F SA SU M T W T F SA SU M T W T F SA SU M T W T F SA SU M T W T F SA SU

8 AM 4:30 PM

1 3TC Lirr Mark Out -436 + 50 to 505 + 00 stations 8 AM 4:30 PM 2 NO NO NO NO YES 1 and 2 NO

LIRR Meet "rwic" at School Street. 8 AM

1 3TC Lirr/811 Mark Out -sta 126+00 Linden Ave 8 AM 4:30 PM 3 NO NO NO NO YES 1 and 2 NO

LIRR Meet "rwic" at Plainfield Ave 8 AM

2 3TC Floral Park Station to Mineola Station- walk tracks 8 AM 4:30 PM 11 NO NO NO N0 YES 1 and 2 NO

LIRR Meet "rwic" at G-13 sub station for walk briefing. 8 AM

3 3TC Mineola Station to Westbury Station-walk tracks 8 AM 4:30 PM 11 NO NO NO N0 YES 1 and 2 N/A N/A N/A N/A NO

LIRR Meet "rwic" at Mineola Station for walk briefing. 8 AM

4 3TC Westbury Station to Hicksville Station-walk tracks 8 AM 4:30 PM 11 NO NO NO N0 YES 1 and 2 N/A N/A N/A N/A NO

LIRR Meet "rwic" at Westbury Station for walk briefing. 8 AM

5 3TC 2 man survey along the ROW STA 111+00 to 536+00 8 AM 4:30 PM 11 NO NO NO N0 YES 1 and 2 N/A N/A N/A N/A NO

LIRR Meet "rwic" at New Hyde Park Station for walk briefing. 8 AM

7 3TC 2 man survey along the ROW STA 242+00 to 253+50 8 AM 4:30 PM 11 NO NO NO N0 YES 1 and 2 N/A N/A N/A N/A NO

LIRR Meet "rwic" at Kensington Road access gate for briefing 8 AM

6 3TC LIRR-3TC joint walk through of Hicksville station 8 AM 4:30 PM 11 NO NO NO N0 YES 3 and 2 N/A N/A N/A N/A NO

LIRR Meet "rwic" at Hicksville Station for walk briefing. 8 AM

7 Stantec-DeBruin 2 man survey Westbury station tracks-survey work 8 AM 4:30 PM 2 NO NO NO N0 YES 1 and 2 4 7 N/A N/A NO

LIRR Meet "rwic" at Wetbury Station for briefing. 8 AM

8 Stantec-DeBruin 2 man survey Westbury Station/Platform/tracks- survey work 8 AM 4:30 PM 2 NO NO NO N0 YES 1 and 2 4 7 N/A N/A NO

LIRR Meet "rwic" at Westbury Station for briefing. 8 AM

9 3TC Clear and Grub sta 11 1+00 to sta 136 +00 south track 8 AM 3:00 PM 6 NO NO YES NO YES 2 121 114 YES YES NO

LIRR Meet "RWIC" at 115 New Hyde Park Road 8 AM

10 3TC Clear and Grub sta 463+50 to sta 505+00 south track 8 AM 3:00 PM 6 NO NO YES NO YES 2 121 114 YES YES NO

LIRR Meet 'RWIC" at School St 8 AM

11 3TC Clear and Grub sta 389+00 to 397+00 8 AM 3:00 PM 6 NO NO YES NO YES 2 121 114 YES YES NO

LIRR Meet 'RWIC" at Carle Place Station 8 AM

12 3TC New Hyde Park-Street Test Pits at Colvert ave at grade crossing. 8 AM 3:00 PM 4 NO NO NO NO NO 1 and 2 YES YES NO

LIRR NA 8 AM

13 3TC New Cassle/North Hempstead-Test Pits at Urban ave at grade crossing. 8 AM 3:00 PM 4 NO NO NO NO NO 1 and 2 YES YES NO

LIRR NA 8 AM

14 3TC Abatement of billboard at Glen Cove road 8 AM 3:00 PM 4 NO NO YES NO YES 2 YES YES NO

LIRR Meet 'RWIC" at Glen Cove Road 8 AM

15 3TC Abatement of billboard at Plainfield ave- G-13 8 AM 3:00 PM 4 NO NO YES YES YES 2 YES YES NO

LIRR Meet "RWIC" at 115 New Hyde Park Road 8 AM

16 3TC Demo billboard at Glen Cove road- 8 AM 3:00 PM 4 NO NO YES NO YES 2 119 99 YES YES NO

LIRR Meet 'RWIC" at Glen Cove Road 8 AM

17 3TC Demo billboard at Plainfield ave- G-13 8 AM 3:00 PM 4 NO NO YES YES YES 2 120 100 YES YES NO

LIRR Meet "RWIC" at 115 New Hyde Park Road 8 AM

18 3TC 115 New Hyde Park- "early works"-set up building and install banners 8 AM 3:00 PM 3 NO NO NO NO NO N/A N/A N/A N/A N/A N/A

LIRR not required 8

19 3TC Floral Park- G-13 install access to G-13 west end 8 AM 3:00 PM 3 NO NO YES YES YES N/A yes yes N/A

LIRR Meet "RWIC" at 115 New Hyde Park Road 8 AM

20 3TC Floral Park- G-13 test pits 8 AM 3:00 PM 3 NO NO YES YES YES N/A yes yes N/A

LIRR Meet "RWIC" at 115 New Hyde Park Road 8 AM

21 3TC Clear and Grub G-13-west ofLIRR  substaion install water barriers 8 AM 3:00 PM 4 NO NO YES YES YES N/A 121 114 yes yes N/A

LIRR Meet "RWIC" at 115 New Hyde Park Road 8 AM

22 3TC PERC Tests along the ROW STA 111+00 to 505+00 8 AM 3:00 PM 4 NO NO YES YES YES 1 202 yes yes N/A

LIRR Meet "RWIC" at 115 New Hyde Park Road 8 AM

23 Stantec/Warren G Westbury station-Sta: 442 + 50- North side 195 8 AM 3:00 PM 3 NO NO NO NO YES 1 15/16 12 YES YES NO

LIRR Meet "rwic" at westbury station. 8 AM

24 Stantec/Warren G North Hemstaead- Sta-365+00- south side 171 8 AM 3:00 PM 3 NO NO NO NO YES 2 15/16 12 YES YES NO

LIRR Meet "rwic" at Glen Cove road at lirr rail bridge. 8 AM

25 Stantec/Warren G Carle Place- Sta-400+00-south side 185 8 AM 3:00 PM 3 NO NO NO NO YES 2 15/16 12 n/a NO NO

LIRR Meet "rwic" at Calre road 8 AM

26 Stantec/Warren G Westbury- Sta- 438+00- north track-In the ROW 193 8 AM 3:00 PM 3 NO NO NO NO YES 1 15/16 12 YES YES NO

LIRR Meet "rwic" at westbury station 8 AM

27 Stantec/Warren G North Hemstaead- Sta-360+00- south side 170 8 AM 3:00 PM 3 NO NO NO NO YES 2 15/16 12 n/a NO NO

LIRR Meet "rwic" at Glen Cove Road at LIRR rail bridge. 8 AM

28 Stantec/Warren G Carle Place- Sta-367+00- south side 173 8 AM 3:00 PM 3 NO NO NO NO YES 2 15/16 12 n/a NO NO

LIRR Meet "rwic" at Glen Cove Road at LIRR rail bridge. 8 AM

29 Stantec/Warren G New Hyde Park- Sta-181+00- south side 128 8 AM 3:00 PM 3 NO NO NO NO YES 2 15/16 12 n/a NO NO

LIRR Meet "rwic" at New Hyde Park Station 8 AM

30 Stantec/Warren G New Hyde Park- Sta-185+00- south side--In the ROW 129 8 AM 3:00 PM 3 NO NO NO NO YES 2 15/16 12 YES YES NO

LIRR Meet "rwic" at New Hyde Park Station 8 AM

31 Stantec/Warren G North Hemstaead- Sta-365+00- south side 175 8 AM 3:00 PM 3 NO NO NO NO YES 2 15/16 12 YES YES NO

LIRR Meet "rwic" at Glen Cove road at lirr rail bridge. 8 AM

32 Stantec/Warren G Mineola- Sta-294+00- south side 157 8 AM 3:00 PM 3 NO NO NO NO YES 2 15/16 12 YES YES NO

LIRR Meet "rwic" at Mineola Station 8 AM

33 Stantec/Warren G Garden CIty- Sta-190+00- south side 130 8 AM 3:00 PM 3 NO NO NO NO YES 2 15/16 12 YES YES NO

LIRR Meet "rwic" at New Hyde Park road 8 AM

34 Stantec/Warren G Garden City- Sta-195+00- south side 131 8 AM 3:00 PM 3 NO NO NO NO YES 2 15/16 12 YES YES NO
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LIRR Meet "rwic" at New Hyde Park road 8 AM

35 Stantec/Warren G Mineola- Sta-303+00- south side 161 8 AM 3:00 PM 3 NO NO NO NO YES 2 15/16 12 YES YES NO

LIRR Meet "rwic" at New Mineola Station 8 AM

36 3TC EJ Electric/Verizon Merrillion Station 1 PM 3:00 PM 3 NO NO NO NO NA 189 178 n/a NO NO

LIRR Meet LIRR personnel for access at station ticket office 1 PM

37 3TC EJ Electric/Verizon New Hyde Park Station 10 AM 12:00 PM 3 NO NO NO NO NO 189 178 n/a NO NO

LIRR Meet LIRR personnel for access at station ticket office 10 AM

38 3TC EJ Electric/Verizon Carel Place Station 1 PM 3:00 PM 3 NO NO NO NO NO 189 178 n/a NO NO

LIRR Meet LIRR personnel for access at station ticket office 1 PM

39 3TC EJ Electric/Verizon Westbury Station 10 AM 12:00 PM 3 NO NO NO NO NO 189 178 n/a NO NO

LIRR Meet LIRR personnel for access at station ticket office 10 AM

40 3TC EJ Electric/Verizon Floral Park Station 10 AM 12:00 PM 3 NO NO NO NO NO 189 178 n/a NO NO

LIRR Meet LIRR personnel for access at station ticket office 10 AM

41 3TC EJ Electric/Verizon New Hyde Park Station 10 AM 2:00 PM 3 NO NO NO NO YES 189 178 n/a NO NO

LIRR Meet LIRR personnel for access at station ticket office 10 AM

42 3TC EJ Electric/Verizon Westbury Station-TRACK TIME NEEDED_ROW 10 AM 2:00 PM 3 NO NO NO NO YES TK-1 189 178 n/a NO NO

LIRR Meet LIRR personnel for access at station ticket office 10 AM

Grave shift 3 PM 11 PM

43 3TC Clear and Grub Sta 111 +00 to Sat 136+00 south track-3 trucks-vac,pup, boom 10 PM 5:30 AM 5 YES YES YES YES YES 2 121 114 N/A N/A YES

LIRR Meet "rwic at Covert Ave, pilot and enter tracks st Colvert 9 AM

8 AM 4:30 PM

44 3TC Clear and Grub Sta 242+50 to 253+50 south track- 9 AM 3:00 PM 5 YES YES YES YES YES 2 121 114 N/A N/A YES

LIRR Meet "rwic at School St, enter at School St 9 AM 3:00 PM

8 AM 4:30 PM

45 3TC Test Pits Sta 356+00 +00 to Sat 603 south track-3 trucks-vac,pup, boom 9 AM 3:00 PM 5 YES YES YES YES YES 2 70 67 N/A N/A YES

LIRR Meet "rwic at School St, enter at School St 9 AM 3:00 PM

46 3TC-TNT Inspection of HI-rail bucket truck

LIRR Hi Rail Inspections                           

Block 1 Single Track Outage- requiring LIRR Resources- Night SHIFT Starting 5/21

Block 3 Single Track Outage- requiring LIRR Resources- DAY SHIFT start 5/21
Day Shift

Verizon Communciation LIRR Building Survey - "Off ROW"- requiring LIRR Resources

Block 2 Single Track Outage- requiring LIRR Resources- Weekends start 5/21
Day Shift


