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~
In the attached review that follows the Office of Legislative Budget Review has provided a
general overview of the Four Year Capital Improve~ent Plan (CIP) and has tried not to judge the
decisions that have been made or to determine the accuracy of all of the projected cost estimates.
We have attempted to provide supplemental information where it was felt that the project
descriptions in the CIP document did not suffice. I hope future CIP's will provide more
information regarding the status of projects, other than dollars expended. In addition, none of the
projects quantify the impact (positive or negative) on the operating budget. Also, it would be
helpful to see maps and pictures where appropriate to help explain the proposed project. This
has been a practice of most good governments for the last 20 years.

As the analysis of the CIP was being finalized, we were notified of some last minute technical
adjustments to the Plan. These have been incorporated into this document. It is my
understanding that there will be other corrections to the Plan that will be presented at the Capital

Budget Hearing.

The review of the CIP is presented by category. The layout by vertical is cumbersome
considering that project numbers are numbered by project series (sub-categories) and the project
descriptions and the Controller's Daily Account Balances are sorted by project series. At the end



of each program category section we have included the Capital Plan chart for that category. The
first columns in the chart are the Project number and title, followed by the Prev. Authorized,
Prior Years Total Exp. and Authorized But Unissued columns. The next set of columns
represents the Authorization Plan. The first year of the plan is the 2004 Capital Budget. Each
year of the Authorization Plan represents the amount of debt the County plans to issue that year.
The authority for this debt comes from previous bond authorizations plus any future bond
authorizations, which are represented in the Proposed Additional Authorized column. The
Proposed Additional Authorized column only includes County debt, whereas the Prev.
Authorized column in some instances includes prior other funding sources. The previous
administration used to borrow the amounts that would be reimbursed, therefore requiring bond
authorization for those amounts. Lifetime total is the proposed new authorized funding through
2007 plus the amounts previously authorized. The Other Than County Debt column includes
private contributions, grants and excess operating funds.

The Office of Legislative Budget Review has consistently stressed the need to improve the
County's information technology, but the $100 million recommended over the next four years
for the Information Technology (IT) Strategic Plan (# 97100) is unfathomable. The plan is to
use $60 million from the Technology Fund (funded from excess operating funds) and $40
million of debt. At some point we may receive an acceptable detailed strategic plan that
illustrates how this investment will help to reduce costs, enhance productivity, produce and
streamline processes, but as of now that plan does not exist. Before additional funds are
committed to Information Technology it should be clear that personnel know how to use their
current tools. New computers have been given to many departments enabling them to improve
communication via e-mail and to utilize the resources of the Internet. However, employees must
be trained in how to use the other software on their computers to improve productivity.

IT is developing a needs analysis based on department input, but IT also needs to develop a
better understanding of each department, so they can advise them on how technology can help
them with their daily functions. IT is a support department that reacts to their clients perceived
needs, but they need to act more like consultants and salespeople. A department may not know
what to ask for because the staff is unaware of the various products that exist and how
technology can help them improve certain functions. ,Unfortunately, in the past the County had
not invested in its IT staff so they may not be aware of new trends in their industry.

If my office can be of any further assistance, please let me know.

cc: Hon. Howard Weitzman, Comptroller
Sharon Commissiong, Majority Counsel
Mike Deegan, Minority Counsel
Peter J. Gerbasi, Commissioner of Public Works
Art Gianelli, Deputy County Executive
Dan McCloy, Special Assistant to Minority
Richard Luke, Executive Director, NIF A
Mark Young, Budget Director
Joah Sapphire, Majority Finance
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The Administration has developed a four-year Capital Improvement Plan (CIP) that it believes best 
addresses the capital needs of the County and falls within the fiscal constraints established in the Multi-
Year Plan (MYP). The FY 2004 - 07 Capital Improvement Plan (CIP) represents the second submission 
of a four-year Capital Plan and Budget pursuant to Local Law 13-2001.  Based on the recently approved 
changes to the Capital Plan Law future submission of the CIP will be October 15, with approval by the 
Legislature December 15.  This will increase the amount of time OMB and DPW have for estimating the 
County’s future borrowing and spending needs prior to the start of the next fiscal year.  The amendment 
also requires an update of the 2004 capital budget to be submitted on October 15, 2003.  A second 
provision requires that any changes made to the capital budget, such as revised funding allocations or 
additional capital programs, projects or activities must also be made to the capital plan to keep both 
documents consistent.  Lastly, the amended law allows for multi-year bond ordinances, which will 
permit the County to enter into multi-year contracts.  However, borrowing and spending will continue to 
be limited to the levels indicated in the capital budget. 
 
The projects in the CIP were evaluated by a Capital Project Review Committee.  The committee 
prioritized the projects based on the urgency of need, State or Federal mandate requirements, the 
likelihood of outside funding and the strategic objectives outlined by the County Executive.  Those 
being building consolidation, information technology and basic infrastructure improvements.   
 
The total four-year plan is $319.3 million.  The first year of the plan, the FY 04 Capital Budget (County 
debt) is $70.8 million.  The chart below shows the amount to be spent by category.  The largest portion 
of the CIP is for Infrastructure projects.  Currently the Plan does not include any funding for Nassau 
County Community College (NCCC) in the out-years.  It is assumed that after further evaluation of the 
needs of the College, additional funding will be provided in next year’s plan.   

 
Combined with the County debt in FY 04 is $20.0 million of “paygo” funding.  “Paygo” is defined as 
funds from the operating budget, which will be used to avoid incurring additional debt.  In the budget, 
$5.0 million will be used for the Underhill Property (# 9E485) and $15.0 million for Information 
Technology (# 97100).  There will also be $54.7 million in non-County funds (mostly grants and 
reimbursements) for various projects. 
 
In addition to the planned debt for capital projects, there is $78.9 million in FY 04 and $94.8 in the four-
year plan for Tax Certiorari Judgments (#9A413), along with $32.1 million in FY 04 and $117.1 million 

Project Category FY04 FY05 FY06 FY07 4-Yr. Total
Building Program 7,715,000 7,190,000 6,415,000 4,665,000 25,985,000
Infrastructure 24,485,812 39,918,742 35,245,000 41,800,000 141,449,554
Public Safety 11,950,000 17,292,000 16,462,200 21,359,500 67,063,700
Education (NCCC) 1,582,000 0 0 0 1,582,000
Transportation 2,800,000 2,270,096 1,022,075 0 6,092,171
Information Technology 10,000,000 10,000,000 10,000,000 10,000,000 40,000,000
Parks and Recreation 6,000,000 5,135,000 3,564,800 1,900,000 16,599,800
Special Equipment 2,280,000 1,230,000 1,100,000 1,400,000 6,010,000
Land Acquisition 4,000,000 4,305,000 3,600,000 2,600,000 14,505,000

Total 70,812,812 87,340,838 77,409,075 83,724,500 319,287,225
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in the four-year plan for Other Judgments/Medical Litigation (#9C).  As contemplated in the Multi-Year 
Plan FY 05 is the last year that tax certiorari judgments will be funded through debt and will thereafter 
be included in the operating budget.   
 
Excluded from the borrowing parameters of the MYP are projects that are classified as self-funding.  
The most significant of these projects is the County Office Campus Construction (# 90230) project.  
There is $277.3 million included in the plan for this project, $107.3 million in the FY 04 Capital Budget.  
The Administration has stated that the County will only pursue a consolidation plan if it pays for itself 
through the sale of excess property and efficiencies.  Similarly there is $850,000 for the Various Parks 
Miniature Golf (# 41840) because it is anticipated that the project can generate sufficient revenues to 
cover the cost of its operations and debt service.   
 
Although not always foremost in the public eye, decisions on what to build, how to finance a project and 
how to maintain existing assets have implications for the long-range fiscal health of the County.  The 
benefits of reducing the County’s debt are significant.  The MYP allows for the issuance of 
approximately $70 million of annual debt for capital purposes through 2006.  After that time period 
borrowing can increase by $5 million a year until a borrowing ceiling of $100 million is reached in 
2012.  Maintaining lower long-term debt service costs will result in savings of millions of dollars for the 
County’s residents.  In addition, reducing the County’s bonded indebtedness improves ratios that are 
used to assess the County’s credit worthiness.  This is essential for the County when it re-enters the 
credit market in 2006. 
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Building Program and Existing Facilities Improvements  
 
Building Program and Existing Facilities Improvements totals $7.7 million in estimated funding for 
2004 new debt.  The 4-year plan for buildings is $26.0 million.  This includes the building consolidation 
plan and the maintenance of general government facilities.  The building consolidation plan seeks to 
maximize space utilization and to reengineer the County’s real estate portfolio.  This plan is related to 
the County Office Campus Construction project, which envisions five campuses including the County 
Court Complex, the Public Safety Center, Health and Human Services, the Correctional Center and 
Government Operations Center.  The facility improvements address issues including safety, ADA 
standards, HVAC upgrades, and general maintenance. 
 
The two new projects in County Buildings are the #90981 Americans Disability Act Title II Phase II and 
#90618 Various Asbestos and Lead Abatement.  The Americans Disability project, which funds 
renovations to various facilities, delays the Nassau Veterans Memorial Coliseum to the out-years 
because it is uncertain whether or not the County will own the Coliseum or if it will be rebuilt.  The 
description for this project includes a State commitment of $409,000, but it is not included in the 
description chart or in the Draw Schedule.   
 
Most of the plans in this section are ongoing from prior years.  Although the authorization request for 
the #90015 Glen Cove Garage Bulkhead Improvement begins in 2004 and extends until 2006, the 
project has already gone through the RFP stage and is only expected to take a few months.  There is a 
possibility of litigation in the out-years if it is determined that any parties are responsible for the damage 
to the bulkhead so that the County can recoup some of its costs.  This is an ongoing project with 
$337,318 cash on hand, but it is unclear what the money in the out-years will be used for.  The #90023 
Various County Buildings Backflow – Phase III project adds $1.0 million to an existing project to install 
backflow prevention devices in the remainder of the county facilities.  The 2003 Capital Budget was 
recently amended to add $450,000 to the 2003 budget. A rating system has been applied to the County’s 
buildings to determine which ones need roof repairs most urgently.  The #90607 Various County 
Buildings Roof Reconstruction provides for the funding of these repairs starting with the most serious.  
Although the Administration is unsure how much the repairs will cost, they are waiting for the initial 
bids to come in, and they may request additional funding in the out-years.  The #90617 Various County 
Buildings Electrical Service project is for a comprehensive survey of the existing electrical systems of 
all County buildings.  An RFP has gone out and the Administration is hoping to get the consultant’s 
contract approved at the June 30th Legislative meeting.  Although none of the funds have been utilized 
for #90632 Family and Matrimonial Court Planning and Design, money has been utilized from the 
#90971 Court Facilities Plan project to begin the planning.  The department is currently in the process of 
finalizing the initial plan, and will then begin the RFP process and design phases.  The department does 
not anticipated than any borrowing will need to be done until 2004, but the budget calls for $2.0 million 
to be borrowed in 2003 and $3.0 million to be borrowed in 2004.  Other projects include #90611 
Various County Facilities Renovation, which addresses the most critical issues in the court buildings, 
and #90625 Various Asbestos & Lead Abatement.  The three projects that are continuing through and 
ending in 2003 are #90780 Planning and Design for Reconsolidation, #90338 Social Services Exterior 
Lighting, and #92029 VMC Environmental Impact Statement.   The Planning and Design for 
Reconsolidation project, is in the design phase, and additional money will be needed, but it is unclear 
where it will come from.  In the 2003 Plan, an additional $3.0 million was requested in 2004 and in 
2005.  The Social Services Exterior Lighting project may have some minor work done, but the building 
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consolidation program identifies this building for sale.  The #90976 King Kullen Warehouse in 
Westbury project currently has $2.9 million in cash and plans no new borrowing.  It was mentioned in 
the Real Estate Consolidation Plan that this building was intended to be used for the County’s public 
safety agencies, but various modifications will need to be done to the building before it is suitable for 
this function. 
 
The projects that were eliminated this year include, #90209 Coil Replacement - Supreme Court,  #90411 
Office Building Refurbishment, #90602 Various Building Air Handling Replacement, and #90790 
Roosevelt Community Center.   The #90980 Americans Disability Act Title II project was the first part 
of #90981.  Project #90606 Various Buildings Roof Reconstruction will be merged with #90618.  The 
#90190 Asbestos Abatement IV was taken over by project #90625.  The need for project #90335 Social 
Services Building Upgrade has been eliminated by the real estate consolidation plan, and the #90610 
Roof Replacement Children’s Museum has been completed. 
 



Buildings

PROJ # PROJECT TITLE
PREV. 

AUTHORIZED
PRIOR YEARS 
TOTAL EXP.

AUTHORIZED
BUT UNISSUED

2004
 CAPITAL 
BUDGET 2005 2006 2007

4-YEAR 
TOTAL

PROPOSED
ADDITIONAL
AUTHORIZED

LIFETIME 
TOTAL

OTHER THAN 
COUNTY

DEBT

90015
GLN CV GARAGE 
BULKHEAD IMP            1,660,000 1,322,682 0 250,000 250,000 500,000 0 1,000,000 1,000,000 2,660,000 0

90023
VAR CTY BLDGS 
BACKFLOW PHIII         5,000,000 583,059 4,371,689 250,000 250,000 250,000 250,000 1,000,000 0 5,000,000 0

90338
SOC SER EXTERIOR 
LIGHTING               225,000 0 225,000 0 0 0 0 0 0 225,000 0

90607
VAR CTY BLDGS 
ROOF RECON                4,000,000 1,944,648 2,056,417 115,000 115,000 115,000 115,000 460,000 0 4,000,000 0

90611
VAR CTR FACILITIES 
RENOVATION           2,500,000 0 2,500,000 2,500,000 4,000,000 2,000,000 0 8,500,000 8,500,000 11,000,000 0

90617

VAR CTY BLDG 
ELECTRIC SER & ENG 
UPGRADE 1,189,177 170,538 987,664 275,000 225,000 0 0 500,000 0 1,189,177 0

90618

VAR CTY BLDGS 
ROOF RENOVATION 
2004      0 0 0 100,000 750,000 750,000 1,500,000 3,100,000 3,100,000 3,100,000 0

90625
VAR ASBESTOS & 
LEAD ABATEMENT     2,000,000 10,516 1,989,484 225,000 400,000 400,000 400,000 1,425,000 0 2,000,000 0

AUTHORIZATION PLAN

 1 of 2



Buildings

PROJ # PROJECT TITLE
PREV. 

AUTHORIZED
PRIOR YEARS 
TOTAL EXP.

AUTHORIZED
BUT UNISSUED

2004
 CAPITAL 
BUDGET 2005 2006 2007

4-YEAR 
TOTAL

PROPOSED
ADDITIONAL
AUTHORIZED

LIFETIME 
TOTAL

OTHER THAN 
COUNTY

DEBT

AUTHORIZATION PLAN

90632

FAMILY & 
MATRIMONIAL CRT 
PLANNG/DESIGN  2,000,000 0 2,000,000 3,000,000 0 0 0 3,000,000 3,000,000 5,000,000 0

90780

PLANNING & DESIGN 
FOR 
RECONSOLIDATION   4,000,000 0 4,000,000 0 0 0 0 0 0 4,000,000 0

90976

KING KULLEN 
WAREHOUSE 
WESTBURY          14,250,000 11,378,391 0 0 0 0 0 0 0 14,250,000 0

90981
AMERICANS/DISABIL 
ACT TITLE II PHII     0 0 0 1,000,000 1,200,000 2,400,000 2,400,000 7,000,000 7,000,000 7,000,000 0

92029

VMC 
ENVIRONMENTAL 
IMPACT STATMNT       600,000 0 600,000 0 0 0 0 0 0 600,000 0

Total 37,424,177 15,409,834 18,730,254 7,715,000 7,190,000 6,415,000 4,665,000 25,985,000 22,600,000 60,024,177 0

 2 of 2
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Infrastrucutre 
 
Infrastructure consists of a sanitation projects, drainage improvements, road improvements, 
traffic engineering, required contracts, water-supply units, hazardous waste projects, storm water 
projects, a community revitalization program, an infrastructure assessment project and one real 
estate project.  A total of $24.5 million has been budgeted in 2004 new debt for infrastructure.  A 
total of $141.4 million is planned to be borrowed over the four year period of the authorization 
plan. 
 
The one sanitation project #33990 Sewage Treatment Works for the Birches Sub has existing 
cash on hand of $814,130 with no new debt planned to be borrowed after 2003. 
 
The drainage improvement projects have a budget of $1.8 million in new debt for 2004.  Project 
#60046 Fencing at Drainage Facilities Rehabilitation replaces the current fence originally 
constructed over thirty years ago.  The four year total is $400,000 with $100,000 issued in new 
debt for 2004.  Project #60047 Woodmere Club Floatable Control will install a Continuous 
Deflection System into the County’s drainage system to collect floatable trash and other debris 
before they pollute the surface waters of the Woodmere Channel.  The four year cost of this 
project is $125,000 with $75,000 of new debt issued in 2004 and $50,000 issued in 2005.  The 
majority of the drainage improvement 2004 debt can be found in the ongoing Project #60019 
Meadowmere Roads and Drains with the completion of the project requiring $1.5 million in 
2004 new debt.    
 
Drainage projects that were eliminated from the new Capital Budget are #60027 Berry Hill Road 
Drainage Improvement, #60032 Rosedale Road and #60035 Middle Neck Road Sands Point, 
which were planned for completion in 2003. 
 
The majority of infrastructure projects are road improvements with $16 million budgeted in new 
debt for 2004.  Six of these are new projects, the remainder are ongoing.  Project #61085 Jackson 
Avenue Improvement in Syosset rebuilds the majority of the road with a $100,000 budget in 
2004.  #61086 Wantagh Avenue at Merrick Road will narrow the throat of the intersection.  No 
new debt has been budgeted in 2004 for this project; the four year total is $590,000. 
 
The remaining new road improvement projects are Resurfacing Various County Roads Projects 
#’s 61585, 61586, 61587 and 61588.  The different project numbers represent a given fiscal year 
for the same resurfacing project.  Project #61585 budgets $7.5 million in 2004, #61586 budgets 
$7.5 million in 2005, #61587 budgets $7.5 million in 2006 and #61588 budgets $15 million in 
2007 for the resurfacing of various roads.  $2.3 million in reimbursement aid will be available 
annually from the State Chips program for 2004-2006 but has not been reflected in project 
#61588 for 2007.  
 
The road improvement projects eliminated from last year’s Capital Plan include #61054 
Woodbury Road an Piquets Lane, #61072 Glen Cove Road/Voice Road Intersection 
Improvement, #61074 Lakeview Avenue Peninsula Blvd Intersection, #61079 City Avenue 
Merrick, #61582 Resurfacing Various Roads (1999), #61583 Resurfacing Various Roads (2000), 
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#61584 Resurfacing Various Roads (2003) and #6133A New Bridge Road Improvement in 
Bellmore. 
  
There are 14 traffic improvement projects that total $1.5 million in 2004 borrowed debt.  There 
are 7 new traffic improvement projects.  The new projects are project #62153 Federal Aid 
Durable Marking Program, borrowing $400,000 in 2004 with $1.6 million available in 
reimbursable aid.  A total of $3 million in reimbursable aid is available between 2004-2006.  
Project #62160 Traffic Computerized Signal System Update borrows $100,000 in 2004 new 
debt.  Since 80% of costs associated with the design and implementation of this system are 
reimbursable, $400,000 is available in 2004 non-County funding and $1.45 million is available 
from 2004-2006.  Project #62170 Traffic Pavement Marking Retroreflectivity has a total budget 
of $80,000 and is planned to be completed in 2004.  Project #62190 Traffic Peninsula Boulevard 
Signal Head replaces signal heads at 45 intersections along Peninsula Blvd.  $130,000 has been 
budgeted in 2004 debt and $520,000 is available in 2004 non-county funds.  Project #62195 
Traffic Impact Attenuation Improvements has a total budget of $130,000 expected for 
completion in 2003.  Project #62550 Traffic Signal Management System has a total budget of 
$250,000 with $200,000 in debt budgeted for 2003, $50,000 in debt budgeted for 2004 and $1.05 
million in reimbursable aid available in 2003 and 2004.  Project #62560 Traffic Incident 
Management System has a total budget $425,000 planned for spending in 2003 and 2004 with 
$1.075 million available in non-county funds between 2003-2004. 
 
Traffic Engineering projects eliminated from last year’s capital plan are #62126 Traffic Signal 
Control Computer, #62151 Traffic Pavement Marking Material, 62152 Traffic Durable 
Pavement Markings, #62350 Traffic Intersection Improvement in Lynbrook.  All the projects 
contained only 2003 carry-over budgets except project #62350 which included budgeted debt for 
2004 and 2005. 
 
There are four Bridge Improvement projects that total $600,000 in 2004 new debt. The new 
projects are #63014 Daly Boulevard Culvert Rehabilitation and #63028 Plandome Road Over 
LIRR with a budget of $200,000 in 2004 new debt in each project.  Project #63026 Long Beach 
Bridge Embankment has been eliminated from last year’s capital budget. 
 
There are four Required Contracts projects with a budget of $1.1 million in 2004 debt.  The 
majority of this debt, $950,000, can be found in project #66302 Requirements Contract Roads, 
Drains, Bridges which focuses on extending the useful life of the County roads by repairing 
problem road areas.  Project #66301 is the same project with a total 2003 budget of $1.387 
million.  Project #66501 County Wide Ramps for the Disabled has been eliminated from the new 
plan since it only contained 2003 carryover funds. 
 
There are four Water Supply Unit projects with a 2004 budget of $900,000.  There is one new 
project, #80018 Deep Will Drilling with $100,000 in 2004 new debt and a four year budget of 
$1.3 million.  The one project that was eliminated from last year’s plan is #80015 Merokee 
Preserve Improvement Project which should be completed this year. 
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The hazardous waste section of infrastructure totals $1.2 million in estimated funding for 2004 
new debt.  The 4-year plan for hazardous waste is $9.6 million and the lifetime County debt total 
is $42.7 million.  These projects include an emergency fund and various mandated projects. 
 
All of the plans in this section are ongoing from prior years.  Although there are no specified 
uses associated with project #81011 Hazardous Waste Response Fund – Phase II, the money is 
being budgeted for on a contingency basis.  The #81021 Firemen’s Training Center Environment 
Site Phase II has no borrowing budgeted for 2003, but it is anticipated that at least part of the 
$3.3 million in cash on hand will be used this year.  The scope of the #81056 Beacon Hill 
Landfill Improvement project is currently being negotiated with the Department of 
Environmental Conservation.  Although there is a standard method of capping landfills, there are 
variances depending on the specific situation.  Funding for the #81060 County Storage Tank 
Replacement Program is to replace diesel or unleaded fuel tanks at County facilities or for 
remedial work at sites that have been damaged by leaking tanks.  The 2003 budget for this 
project was recently increased to $150,000.  The original plan called for using cash on hand this 
year, but debt service costs and delayed employee and management costs have used up the cash.  
The budget has been significantly reduced from the 2003 plan with 2004 and 2005 going from 
$2.5 million and  $1.5 million respectively to $0.5 million each year.  It is unclear why the 
budget was so high in the 2003 Plan, but the department feels that the $0.5 million is sufficient.   
 
The project that was eliminated this year is #81070 Underground Injection Control. 
 
The storm water section of infrastructure totals $1.5 million in estimated funding for 2004 new 
debt.  The 4-year plan for hazardous waste is $6.9 million.  These projects are for drainage 
improvements to alleviate flooding. 
 
The three new projects in storm water are the #82008 Rehabilitation of Storm Water Basins, the 
#82009 Rehabilitation of Sidewalks at Drainage, and the #82010 Storm Water Management 
Program Implementation.  The plan for the Storm Water Management Program Implementation 
is spread over the first four-years in which the five-year permit is good for, 2004 through 2008.  
It is anticipated that we will be up to code at the end of the five years and only a maintenance 
program will be needed. 
 
The #82001 Drain Stream Corridors Reconstruction is an ongoing project that funds numerous 
ongoing jobs.  The two projects that are ongoing in this section but ending in 2003 are #82005 
Southern Doxey Brook Strom Water Study and #82007 Storm Water Regulations Program 
Development.  The Southern Doxey project has been completed with $340,000 in authorized but 
unissued funds and $29,635 in cash.  The Storm Water Regulations Program Development 
should be completed in 2003 and project #82010 (addressed above) will take over the project. 
 
There are three ongoing Other projects in the “99” series under infrastructure.  Project #99205 
Downtown Community Revitalization Program has a 2003 total budget of $3 million.  Project 
#99501 Infrastructure Assessment plans to borrow $400,000 in 2003 and $600,000 in additional 
borrowing from 2005-2007.  The Capital plan’s lifetime total does not accurately reflect the true 
total of $1 million.  There is no new debt budgeted in 2004 for this project.   Project #9E485 
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Underhill Property has a total of $5 million in non-county debt available for spending in 2004.  
This is one of the “paygo” projects included in the CIP. 
 
Other projects that were excluded from last year’s Capital Plan are #99201 Community 
Environment Improvement, #9E482 Grumman/ Navy Property Study, #90421 Mineola Complex 
Parking Lots Rehab, #98037 Motorized Equipment Replacement DPW and #50245 Fleet Service 
Acq Grumman Hanger.  All these projects contained only 2003 authorized debt. 
 



Infrastructure

PROJ # PROJECT TITLE
PREV. 

AUTHORIZED
PRIOR YEARS 
TOTAL EXP.

AUTHORIZED
BUT UNISSUED

2004
CAPITAL 
BUDGET 2005 2006 2007

4-YEAR 
TOTAL

PROPOSED
ADDITIONAL
AUTHORIZED

LIFETIME 
COUNTY DEBT 

TOTAL

OTHER THAN 
COUNTY

DEBT

33990
HLT DEPT 
BIRCHES SEWAGE 855,000 40,870 0 0 0 0 0 0 0 855,000 0

Sanitation Subtotal 855,000 40,870 0 0 0 0 0 0 0 855,000 0

60019
MEADOWMERE 
ROADS & DRAINS   3,600,000 869,793 2,581,700 1,500,000 0 0 0 1,500,000 582,509 4,182,509 862,500

60040
HEMP AVE DRAIN 
IMPROVEMENT        850,000 19,717 829,967 0 850,000 3,500,000 2,150,000 6,500,000 5,920,919 6,770,919 0

60044
SOUTH FRANKLIN 
STREET 180,000 0 180,000 120,000 0 0 0 120,000 120,000 300,000 425,000

60046
FENCING AT 
DRAINAGE 0 0 0 100,000 100,000 100,000 100,000 400,000 400,000 400,000 0

60047
WOODMERE CLUB 
FLOATABLE 0 0 0 75,000 50,000 0 0 125,000 125,000 125,000 75,000

60571
KENTUCK BRK 
DRAINAGE IMP 2,000,000 108,045 1,230,000 0 0 0 0 0 0 2,000,000 0

Drainage Improvements Subtotal 6,630,000 997,555 4,821,667 1,795,000 1,000,000 3,600,000 2,250,000 8,645,000 7,148,428 13,778,428 1,362,500

61014
OCEAN AV 
ATLANTIC AV E 400,000 365,895 0 0 265,000 300,000 1,000,000 1,565,000 1,565,000 1,965,000 0

6101A 
GUY LOMBARDO 
AVE IMP                    3,100,000 352,001 2,374,000 250,000 6,000,000 250,000 0 6,500,000 4,126,000 7,226,000 0

61025
OCEAN AVE @ 
MERRICK ROAD 4,200,000 382,257 3,664,648 0 1,500,000 1,000,000 0 2,500,000 0 4,200,000 0

61039
GLEN COVE RD AT 
NORTHERN BLVD   900,000 318,579 579,065 0 0 0 0 0 0 900,000 0

61041
MARCUS AVE AT 
HILLSIDE AVE          2,300,000 578,443 1,698,000 0 0 0 0 0 0 2,300,000 0

61042
ROUND SWAMP 
RD OLD 5,500,000 762,916 4,734,411 161,289 0 0 0 161,289 0 5,500,000 241,377

61047
MERRICK RD AT 
MILL RD 1,800,000 276,667 1,442,000 2,677,855 0 0 0 2,677,855 1,392,855 3,192,855 0

61052
ROSLYN RD 
NORTHERN STATE 860,000 140,408 719,417 523,668 0 0 0 523,668 0 860,000 0

AUTHORIZATION PLAN
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61053
DUFFY AVE 
IMPROVEMENT        500,000 55,626 432,000 0 0 0 0 0 0 500,000 0

61057
WARNER AVE @ 
LINCOLN AVE          2,300,000 84,141 2,169,000 50,000 1,744,000 0 0 1,794,000 0 2,300,000 0

61059
PLAINVIEW RD 
HICKSVILLE             7,700,000 194,873 7,445,000 250,000 3,345,000 2,000,000 0 5,595,000 0 7,700,000 0

61066
STUART AVE 
VALLEY STREAM    1,300,000 165,464 1,134,536 0 0 0 0 0 0 1,300,000 0

61067
BAYVILLE ROAD 
REHABILITATION   2,070,000 1,162,937 908,741 53,000 1,947,000 0 0 2,000,000 1,091,259 3,161,259 2,278,570

61069
IU WILLETS RD 
SEARINGTOWN        3,300,000 157,281 3,141,039 1,500,000 0 0 0 1,500,000 0 3,300,000 0

61075
PENINSULA BLVD, 
CLINTON ST AND 1,000,000 300,173 400,000 200,000 1,095,000 2,000,000 0 3,295,000 3,274,938 4,274,938 3,280,000

61077
EMERSON PLACE 
VALLEY STREAM    300,000 63,389 236,610 1,500,000 0 0 0 1,500,000 1,283,390 1,583,390 0

61078
GUIDE RAIL 
REPLMNT 1,500,000 165,937 716,000 0 0 0 0 0 0 1,500,000 0

61081
COVERT AVE 
REALIGNMENT 100,000 37,640 62,360 30,000 362,740 0 0 392,740 340,380 440,380 0

61082
BROOKSIDE AVE 
IMP ROOSEVELT      750,000 5,124 744,840 200,000 200,000 1,600,000 1,500,000 3,500,000 3,045,160 3,795,160 0

61085
JACKSON AVE IMP 
SYOSSET                 0 0 0 100,000 100,000 300,000 0 500,000 500,000 500,000 0

61086
WANTAGH AVE AT 
MERRICK ROAD 0 0 0 0 160,000 430,000 0 590,000 590,000 590,000 0

61087
NASSAU ROAD 
ROOSEVELT              50,000 0 50,000 300,000 200,000 50,000 0 550,000 650,000 700,000 1,450,000

61270 WOODBURY RD       4,102,000 2,327,098 1,686,935 200,000 1,801,002 3,000,000 2,000,000 7,001,002 5,314,067 9,416,067 0

61585
RESURFACING 
VAR CTY ROADS 0 0 0 7,500,000 0 0 0 7,500,000 7,500,000 7,500,000 2,300,000

61586
RESURFACING 
VAR CTY ROADS 0 0 0 0 7,500,000 0 0 7,500,000 7,500,000 7,500,000 2,800,000
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61587
RESURFACING 
VAR CTY ROADS 0 0 0 0 0 7,500,000 0 7,500,000 7,500,000 7,500,000 2,300,000

61588
RESURFACING 
VAR CTY ROADS 0 0 0 0 0 0 15,000,000 15,000,000 15,000,000 15,000,000 0

61680
ROCKAWAY TPKE 
CEDARHURST          13,823,000 7,252,381 6,341,045 0 1,500,000 1,000,000 0 2,500,000 0 13,823,000 1,078,000

6179A 
WEST SHORE RD 
MILL NECK               3,009,816 1,918,080 1,091,711 450,000 1,000,000 1,000,000 12,000,000 14,450,000 13,458,289 16,468,105 113,000

Road Improvements Subtotal 60,864,816 17,067,310 41,771,359 15,945,812 28,719,742 20,430,000 31,500,000 96,595,554 74,131,338 134,996,154 15,840,947

62003
TRF SIG CONDUIT 
& INTERCN PHII       5,000,000 2,641,909 1,848,000 0 100,000 0 0 100,000 0 5,000,000 0

62017
TRAF SIG CONST & 
MOD PH VII             12,000,000 6,591,407 5,411,057 100,000 0 0 0 100,000 0 12,000,000 0

62153
FEDERAL AID 
DURABLE 0 0 0 400,000 150,000 150,000 0 700,000 700,000 700,000 3,000,000

62154
TRAF DURABLE 
PAVEMENT 200,000 0 200,000 100,000 200,000 200,000 0 500,000 500,000 700,000 0

62160
TRAF 
COMPUTERIZED 0 0 0 100,000 150,000 80,000 0 330,000 350,000 350,000 1,450,000

62170
TRAF PAVEMENT 
MARKING 0 0 0 30,000 0 0 0 30,000 80,000 80,000 320,000

62190
TRAF PENINSULA 
BLVD SIG HEAD 0 0 0 130,000 400,000 350,000 0 880,000 880,000 880,000 3,520,000

62195
TRAF IMPACT 
ATTENUATION 0 0 0 0 0 0 0 0 0 0 0

62313 TRAF SIGNS PH V    650,000 568,488 81,512 65,000 65,000 65,000 0 195,000 295,000 945,000 1,180,000

62410
OLD COUNTRY RD 
MINEOLA, 810,000 76,506 733,493 120,000 0 0 0 120,000 0 810,000 0

62453
TRAF 
COMPUTERIZED 9,000,000 1,297,123 3,539,000 200,000 0 0 0 200,000 0 9,000,000 0

62454
TRAF 
COMPUTERIZED 200,000 0 200,000 100,000 370,000 370,000 0 840,000 840,000 1,040,000 3,360,000
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62550
TRAF SIGNAL 
MANAGEMENT 0 0 0 50,000 0 0 0 50,000 250,000 250,000 1,050,000

62560
TRAF INCIDENT 
MANAGEMENT 0 0 0 100,000 0 0 0 100,000 425,000 425,000 1,075,000

Traffic Engineering Subtotal 27,860,000 11,175,434 12,013,062 1,495,000 1,435,000 1,215,000 0 4,145,000 4,320,000 32,180,000 14,955,000

63014
DALY BLVD 
CULVERT 0 0 0 200,000 0 0 0 200,000 230,000 230,000 670,000

63024
LONG BCH BRDGE 
JOINT REPAIR           4,310,000 3,892,198 412,815 50,000 0 0 0 50,000 0 4,310,000 0

63028
PLANDOME ROAD 
OVER THE LIRR       0 0 0 200,000 200,000 600,000 0 1,000,000 1,000,000 1,000,000 0

63047
BAYVILLE BRDG 
GENERAL REHAB    1,270,000 426,824 843,176 150,000 400,000 200,000 250,000 1,000,000 1,175,000 2,445,000 0

Bridge Improvements Subtotal 5,580,000 4,319,022 1,255,991 600,000 600,000 800,000 250,000 2,250,000 2,405,000 7,985,000 670,000

66015
TREE PLNTNG VAR 
CTY RDS & SWB      0 0 0 50,000 50,000 50,000 50,000 200,000 200,000 200,000 0

66050
REQ CTR CURBS 
AND SIDEWALKS    0 0 0 100,000 150,000 150,000 150,000 550,000 550,000 550,000 0

66301
REQ CRT RDS, 
DRN, BRDG & 1,387,000 0 1,387,000 0 0 0 0 0 0 1,387,000 0

66302
REQ CRT RDS, 
DRN, BRDG & 0 0 0 950,000 950,000 950,000 0 2,850,000 2,850,000 2,850,000 0

Required Contracts Subtotal 1,387,000 0 1,387,000 1,100,000 1,150,000 1,150,000 200,000 3,600,000 3,600,000 4,987,000 0
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80014
MASSAPEQUA CRK 
STRMFLOW               1,114,953 362,799 719,953 150,000 2,000,000 2,000,000 1,500,000 5,650,000 5,500,000 6,614,953 1,315,000

80016
STREAM AND 
WETLANDS 750,000 0 750,000 250,000 500,000 500,000 500,000 1,750,000 0 750,000 0

80017
MILBURN CREEK 
CULVERT 250,000 0 250,000 400,000 0 0 0 400,000 400,000 650,000 0

80018
DEEP WELL 
DRILLING                  0 0 0 100,000 500,000 500,000 250,000 1,350,000 1,350,000 1,350,000 0

Water Supply Unit Subtotal 2,114,953 362,799 1,719,953 900,000 3,000,000 3,000,000 2,250,000 9,150,000 7,250,000 9,364,953 1,315,000

81011
HAZARDOUS WST 
RESPONSE FND PII  1,500,000 962,789 536,898 150,000 164,000 0 0 314,000 0 1,500,000 0

81021
FTC 
ENVIRONMENT 35,000,000 24,856,049 6,870,597 0 0 1,000,000 2,000,000 3,000,000 0 35,000,000 11,196,066

81056
BEACON HILL 
LANDFILL 3,700,000 125,440 3,574,560 500,000 1,300,000 1,000,000 0 2,800,000 0 3,700,000 0

81060
CTY STORAGE 
TNK REPLACMNT 2,500,000 2,197,790 318,553 500,000 500,000 1,000,000 1,500,000 3,500,000 0 2,500,000 0

Hazardous Waste Subtotal 42,700,000 28,142,068 11,300,608 1,150,000 1,964,000 3,000,000 3,500,000 9,614,000 0 42,700,000 11,196,066

82001
DRN STREAM 
CORRIDORS 5,000,000 2,412,856 2,542,000 250,000 400,000 400,000 400,000 1,450,000 0 5,000,000 0

82005
SOUTHN DOXEY 
BRK STORMWTR 370,000 365 340,000 0 0 0 0 0 0 370,000 0

82007
STORM WATER 
REGULATIONS 250,000 0 250,000 0 0 0 0 0 0 250,000 0

82008
REHABILITATION 
OF STORM WATER 0 0 0 400,000 500,000 500,000 500,000 1,900,000 1,900,000 1,900,000 0

82009
REHABILITATION 
OF SIDEWALKS AT 0 0 0 100,000 200,000 200,000 0 500,000 500,000 500,000 0

82010
STORM WATER 
MANAGEMENT 0 0 0 750,000 750,000 750,000 750,000 3,000,000 3,000,000 3,000,000 0

Stormwater Subtotal 5,620,000 2,413,221 3,132,000 1,500,000 1,850,000 1,850,000 1,650,000 6,850,000 5,400,000 11,020,000 0
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99205
COMMUNITY 
REVITALIZATION 3,000,000 0 3,000,000 0 0 0 0 0 0 3,000,000 0

99501
INFRASTRUCTURE 
ASSESSMENT           400,000 0 400,000 0 200,000 200,000 200,000 600,000 0 * 1,000,000 0

9E485 
UNDERHILL 
PROPERTY                 5,000,000 0 5,000,000 0 0 0 0 0 0 5,000,000 5,000,000

Other Subtotal 8,400,000 0 8,400,000 0 200,000 200,000 200,000 600,000 0 8,000,000 5,000,000

Grand Total 162,011,769 64,518,279 85,801,641 24,485,812 39,918,742 35,245,000 41,800,000 141,449,554 104,254,766 266,866,535 50,339,513

* This amount has been changed from what appears in the Proposed Capital Plan as a result of a technical correction.
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Public Safety 
 
The Public Safety portion of the 2004 Capital Plan is comprised of seven Police Department projects, 
two Medical Examiner projects, which were included in previous plans, five for the Correctional Center 
and two plans for the Fire Commission.  These projects have an authorized four-year total of 
$67,063,700. 
 
The 2004 Capital Plan contains some projects that were included in the 2003 Capital Plan and has 
excluded others that were contained in previous years’ plans.  In an effort to exercise necessary fiscal 
constraint, the Administration has prioritized past projects according to need.  Some projects that are in 
this year’s Capital Plan are already underway such as Ambulance Replacement #50619, discussed 
below, and the Medical Examiner’s Equipment Three Year Program #14003, in which $400,000 has 
been allocated equally in the next four years and whereby certain equipment will be upgraded in order to 
reduce the aggregate costs over the life of the equipment. 
 
The DNA lab, #14004 Medical Examiner DNA Lab, which was part of the 2002 Capital Plan, will be 
fully operating sometime in 2004.  The Administration postponed hiring the last two geneticists needed 
to run the lab and making the physical modifications in the office necessary to performing the required 
validation testing for accreditation.  Two geneticists have been hired and will be on board in June 2003 
and work is currently being done on retrofitting the office to meet certain specifications required for a 
DNA lab.  This will enable validation testing and the six-month accreditation process to begin.  
Currently, the Police Department has been sending DNA samples to outside labs which can incur costs 
as high as approximately $100,000 per case.  Once accreditation has been granted, the lab will become 
fully operational so capital expense borrowing will resume in 2005. 
 
The Police Department’s Computer Aided Dispatch #50570 system is included in the 2004 Capital Plan 
although there is no scheduled borrowing for 2004 or beyond.  The 2003 Capital Plan allocated $2.5 
million in new debt for 2003 for this project with an additional $500,000 carry over from the prior year.  
According to the police department, the $2.5 million has not yet been spent in 2003, but the department 
is currently in the process of purchasing a new system from the new vendor IXP Consultants with 
implementation planned for late 2003. 
 
Project #50590 Police Department Interoperable Radio System was part of the 2002 Capital Plan, 
omitted from the 2003 Plan and included in the 2004 Plan.  The current police radio system 
infrastructure is over 20 years old.  In 1999, the PBA won an arbitration award that claimed the radio 
system was inadequate and unsafe.  Reception and radio transmissions on the North Shore failed to meet 
safety standards.  The arbitrator decided that a consultant was to be hired to advise the department on a 
means of upgrading the system.  Funding through the Federal Asset Forfeiture Funds ($150,000) was 
encumbered to pay for the first phase of the project which addressed the needs assessment, deficiencies 
of the current system and short term corrections.  According to the Police Department the $400,000 
needed to hire a consulting firm, Booze-Allen & Hamilton, Inc., for phase II of the project, is funded 
through the police operating budget.  This second phase will establish a long term strategic plan, system 
design, development and issuance of an RFP, support during the selection process and system 
implementation and acceptance.  The department estimates that a contract will be awarded in the first 
quarter of 2004 and projects the entire cost of the system to be approximately $40 million, which will be 
spread over four years.   
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2004 was originally the last year of a three-year project in which the police department replaces their 
fleet of 29 high mileage and unreliable ambulances with high quality ambulances that will be suitable 
for future chassis change-overs (replacing only the truck chassis rather than the entire ambulance at the 
end of a life cycle) in Project # 50619 Police Ambulance Replacement.  The Police Department 
purchased 12 ambulances in 2002 and anticipates replacing an additional eight, or possibly nine, in 
2003.  The cost of an ambulance is estimated at $127,000, so the $1.35 million allocated for 2003 should 
be sufficient for this purchase.  The $700,000 budgeted annually in the outyears will go towards the 
acquisition of the remaining ambulances needed to complete the replacement process and any future 
chassis change-overs   
 
The 2004 Capital Plan includes a project that will replace Police Specialty Vehicles #50622.  The 
objective of this project is to replace high mileage and unreliable specialty vehicles in the police 
specialty fleet.  Although the Police Department had requested $3.6 million for costs associated with this 
project over three years, the Administration has distributed $4.0 million in borrowing over a four-year 
period.  The Police Department has identified those vehicles most in need of replacement such as 
Emergency Services Rescue trucks, a surveillance vehicle and bucket truck for Electronic Units and a 
morgue van but adds that the list may change as other specialty vehicles fail and the need to replace 
them becomes imperative. 
 
Project #50624 Police Helicopters will systematically replace the existing fleet of three police 
helicopters over the next four years.  It is estimated that the oldest of the fleet, a 1987 Bell Long Ranger, 
has a trade-in value of approximately $450,000 which is contingent upon an inspection of the aircraft at 
the time of trade-in.  The current estimate for a new helicopter is $2,150,000.  Based on these estimates, 
it appears that the $1.8 million allocated for 2004 will be adequate.   
 
Project #50625 Police Department Generator Replacement will replace aging generators too small to 
meet the heavy loads that today’s electric needs demand.  The generators in the Fourth, Fifth and Eighth 
Precincts are targeted for replacement for a cost of $400,000 which will be paid in years 2004 and 2005.  
As part of the 2004-2007 Capital Plan, the Fifth and Eighth Precincts are included in a study for 
renovation/expansion.  There is some concern as to whether the replacement generators will be large 
enough to accommodate the specifications of the planned expansion of the buildings but according to 
the Police Department, the size of the new generators will be sufficient. 
 
One of the projects included in the 2003 Plan and omitted from 2004, the First Precinct Relocation, 
Planning and Design #50013, has been folded into the Precinct Location Study #50680, a study 
encompassing four precincts, including the First, for renovation or replacement.  The initial phase of the 
2003 Plan called for design of the facility, preparation of an acquisition map and a SEQRA study.  The 
estimated cost of the project, approximately $15.4 million, was to be refined upon compilation of the 
initial phase.  The 2004 Plan has allocated $500,000 for a new study for four precincts that are in need of 
repair/renovation.  Since the First Precinct is included in this study, last year’s project’s funding will be 
used for the 2004 project. 
 
Nassau County Correctional Center totals $1.9 million in estimated funding for 2004 new debt.  The 
4-year plan for the Center is $11.8 million.  
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The two new projects included in the 2004 Budget are #51017 Correctional Center Hempstead District 
C and #51037 Jail Six Year Master Plan.  The six-year master plan provides for $1.0 million spread out 
from 2004 through 2007 to develop a plan for the Center.  Two of the buildings are over or close to fifty 
years old and maintaining them has become expensive.  The Plan is expected to suggest a renovation, 
replacement or consolidation of buildings with an eye to lowering day-to-day costs by updating the 
facility, making it more energy efficient, and reducing manpower needs.  Although the department 
requested the funding to be spread out over three years, with the design occurring in 2004, the bulk of 
the work completed in 2005 and closing out in 2006, the Administration has the funding spread out over 
four years to account for funding restrictions.  Broken kitchen equipment, including ovens, food carts 
and dish washers, is currently requiring expensive repairs and the use of paper and Styrofoam products.  
The #51044 Jail Kitchen Retrofit is a new project that will provide for the purchase of at least two 
dishwashers, 55 food carts, four ovens and four refrigeration boxes.  This project does not appear in the 
plan until 2005. 
 
The #51042 Jail Fire Alarm and Watch Tour description title is incorrectly stated as a Water Tower 
instead of a Watch Tour.  Buildings A & B do not have a working fire alarm system, causing building A 
not to be used and putting the inmates and officers in building B at possible risk.  The watch tour is a 
computer system that records the passes or tours of the officers and is tied into the fire alarm system, 
acting as a pull station or alarm if a fire occurs.  The New York State Commission of Corrections 
requires this system.  Although the department requested the funding to be spread out over three years, 
with the design occurring in 2004, the bulk of the work completed in 2005 and closing out in 2006, the 
Administration has the funding spread out over five years to account for funding restrictions.  This is an 
ongoing project with $1.7 million previously authorized and only $12,290 spent.  The #51451 Jail 
Vehicle Replacement project is also an ongoing project that will replace various vehicles as they end 
their useful lives. 
 
There are two ongoing Fire Commission Hazmat projects that budget $12 million in 2004 new debt and 
total $67 million over the four year plan.  Project #52022 Fire Com Hazmat Response Equipment 
replaces project #50626 Police Department Public Safety Improvement Various Projects from the 
proposed Capital Plan.   In the proposed plan, a total of $200,000 had been authorized in 2003 for 
project #52022.  In project #50626, $400,000 in the 2004 budget and $100,000 in 2005 have been 
removed and placed into project #52022 for a new four-year total of $500,000.  The revised Capital plan 
should reflect $500,000 in proposed additional authorization for project #52022.  The purpose of project 
#52022 is to upgrade, improve and replace equipment used in hazardous materials response.  
 
Project #52026 Fire Com Hazmat Vehicle and Chassis is the second ongoing Fire Hazmat project.  Last 
year’s capital plan issued $300,000 in 2004 debt for this project to replace 2 hazardous materials 
response vehicles.  This year’s capital budget increases the 2004 budget by $100,000 to $400,000, to 
replace an additional two vehicles as well as replace the mobile field communications unit.  The four-
year total for this project has increased from $625,000 to $725,000. 
 



Public Safety

PROJ # PROJECT TITLE
PREV. 

AUTHORIZED
PRIOR YEARS 
TOTAL EXP.

AUTHORIZED
BUT UNISSUED

2004
CAPITAL 
BUDGET 2005 2006 2007

4-YEAR 
TOTAL

PROPOSED
ADDITIONAL
AUTHORIZED

LIFETIME  
TOTAL

OTHER 
THAN 

COUNTY
DEBT

14003
MEDICAL EXAMINER
3 YEAR PROG      3,624,000 2,959,023 500,000 100,000 100,000 100,000 100,000 400,000 0 3,624,000 0

14004
MEDICAL EXAMINER
DNA LABORATORY 985,000 478,884 506,115 0 192,000 62,200 184,500 438,700 0 985,000 0

50570
PD COMPUTER AIDED
DISPATCH SYSTEM 3,000,000 0 3,000,000 0 0 0 0 0 0 3,000,000 0

50590
PD INTEROPERABLE
RADIO SYSTEM 0 0 0 5,000,000 10,000,000 10,000,000 15,000,000 40,000,000 40,000,000 40,000,000 0

97100
POLICE AMBULANCE
REPLACEMENT 1,350,000 0 1,350,000 700,000 700,000 700,000 700,000 2,800,000 2,800,000 4,150,000 0

50622

POLICE SPECIALTY 
VEHICLE 
REPLACEMENT 0 0 0 1,000,000 1,000,000 1,000,000 1,000,000 4,000,000 4,000,000 4,000,000 0

50624 PD HELICOPTERS 0 0 0 1,800,000 0 2,000,000 2,000,000 5,800,000 5,800,000 5,800,000 0

50625
PD GENERATOR
REPLACEMENT 0 0 0 200,000 200,000 0 0 400,000 400,000 400,000 0

50680
PRECINCT LOCATION
STUDY 0 0 0 500,000 0 0 0 500,000 500,000 500,000 0

51017
C CENTER HEMP DIST
CRT SPACE ADJUST. 0 0 0 750,000 1,750,000 0 0 2,500,000 2,500,000 2,500,000 0

51037
JAIL SIX YEAR MASTER 
PLAN 0 0 0 100,000 400,000 300,000 200,000 1,000,000 1,000,000 1,000,000 0

51042

JAIL FIRE ALARM 
WATER TOWER 
REPLACEMENT 1,675,000 12,290 1,662,653 500,000 2,000,000 1,000,000 500,000 4,000,000 3,337,347 5,012,347 0

51044
JAIL KITCHEN 
RETROFIT 0 0 0 0 100,000 550,000 675,000 1,325,000 1,325,000 1,325,000 0

51451 JAIL VEHICLE REPLACE 2,985,887 2,047,115 938,772 500,000 750,000 750,000 1,000,000 3,000,000 5,076,228 8,062,115 0

AUTHORIZATION PLAN



Public Safety

PROJ # PROJECT TITLE
PREV. 

AUTHORIZED
PRIOR YEARS 
TOTAL EXP.

AUTHORIZED
BUT UNISSUED

2004
CAPITAL 
BUDGET 2005 2006 2007

4-YEAR 
TOTAL

PROPOSED
ADDITIONAL
AUTHORIZED

LIFETIME  
TOTAL

OTHER 
THAN 

COUNTY
DEBT

AUTHORIZATION PLAN

52022
FIRE COM HAZMAT 
RESPONSE EQUIP 700,000 172,683 507,355 400,000 100,000 0 0 500,000 500,000 1,200,000 0

52026
FIRE COM HAZMAT  
VEHICLE & CHASSIS 325,000 0 325,000 400,000 0 0 0 400,000 400,000 725,000 0
Total 14,644,887 5,669,995 8,789,895 11,950,000 17,292,000 16,462,200 21,359,500 67,063,700 67,638,575 82,283,462 0
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Education (NCCC) 
 
Nassau County Community College totals $1.6 million in estimated funding for 2004 new debt.  The 
4-Year Plan for the College is also $1.6 million as no out-year projects have been included.  Although 
the department submitted various projects, the Administration is planning to review them further.  
 
The #70065 NCC Refurbishment of the Plaza and the #70074 NCC Rehabilitation of Water Damaged 
Buildings projects are the two ongoing projects in this plan with money allocated in 2004.  There appear 
to be inconsistencies in the way the NCC Refurbishment of Plaza and Rehabilitation of Water Damaged 
Buildings projects are entered in the description.  Although the Draw Schedule indicates there is a 50% 
matching of funds by the State, providing the County with $2.0 million and $1.2 million respectively, 
there is no amount entered in the descriptions under the Total Non-County Fund Sources heading.  The 
contract negotiations have not yet started for the refurbishment of the plaza project, but it is anticipated 
that construction will be started in 2004 and may continue into 2005.  The rehabilitation of water-
damaged buildings is in the design phase.  The two ongoing projects that will be completed in 2003 are 
#70042 NCC Master Plan Construction and #70084 NCC Health and Safety Projects. 
 
 



Education (NCCC)

PROJ # PROJECT TITLE
PREV. 

AUTHORIZED
PRIOR YEARS 
TOTAL EXP.

AUTHORIZED
BUT UNISSUED

2004
 CAPITAL 
BUDGET 2005 2006 2007

4-YEAR 
TOTAL

PROPOSED
ADDITIONAL
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LIFETIME 
TOTAL

OTHER THAN 
COUNTY

DEBT

70042
NCC MASTER PLAN 
CONSTRUCTION 64,274,850 62,480,271 1,762,807 0 0 0 0 0 0 64,274,850 16,625,501

70065

NCC 
REFURBISHMENT OF 
PLAZA              1,000,000 0 1,000,000 1,000,000 0 0 0 1,000,000 1,000,000 2,000,000 2,000,000

70074

NCC REHAB WATER 
DAMAGED BLDGS PH 
I      582,000 0 582,000 582,000 0 0 0 582,000 582,000 1,164,000 1,164,000

70084
NCC HEALTH & 
SAFETY 1,185,000 0 1,185,000 0 0 0 0 0 0 1,185,000 0

Total 67,041,850 62,480,271 4,529,807 1,582,000 0 0 0 1,582,000 1,582,000 68,623,850 19,789,501

AUTHORIZATION PLAN
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Transportation 
 
Capital funding for the transportation category in the 2004-2007 Plan is $6,092,171.  All of the debt will 
be issued for new projects.  Debt will not be issued for any on-going projects.  In 2004, transportation 
funding will be reduced 60.5% from last year to $2,800,000.  Transportation will comprise 4% of the 
total Capital Improvement Plan, down from last year’s 9.8%.  Transportation funding in the out-years is 
scheduled to continually decline through 2007, when no debt will be issued for transportation projects.  
As a result of the reduced funding Long Island Bus has had to put off purchases and anticipates having 
to make many purchases beyond the years of the Plan.   

 
The funding allocation utilized for the new projects has been modified from that used previously.  All of 
these projects center around Federal Transportation Authority (FTA) grants which require Nassau 
County to cover 10% of the total project cost.  For projects #91034 MTALIB2001 FTA GRANT/SEC 
5307, #91035 MTALIB 2000 FTA GRANT/SEC 5307, #91036 MTALIB 2000 FTA GRANT/SEC 
5309, #91039 MTALIB 2001 FTA SEC 5309 GNT NY03-0380, #91042 MTALIB 2002 SEC 5309 
GNT NY 03-03, and #91043 MTALIB 2002 SEC 5307 GNT NY90-X, the County’s 10% is shown in 
the lifetime county debt total.  The additional 90%, paid by the FTA and the New York State 
Department of Transportation (NYSDOT) is shown in the other than county debt portion.   
 
Previous, on-going projects used two different methodologies.  In projects done prior to 1996, Nassau 
County was responsible for overseeing the grant as well as bonding for 20%, the County and NYSDOT 
portions.  Therefore, in projects #91017 LIB 1995 FTA SEC 5309 GRANT NY 03-0307 and #91019 
LIB PURCHASE CNG BUS & CAP IMP, the lifetime county debt amount reflects the cost of the entire 
project and the other than county debt portion reflects the amount of money which the FTA has paid to 
the County.  Once the projects are complete, the ratio of other than county debt to lifetime county debt 
will be 80%.  For projects done after 1996, #91028 MTALIB 99 FTA GRANT/SEC 5307, #91029 
MTALIB 99 FTA GRANT/SEC 5307 EIGHT BUSES and #91033 FTA GRANT SEC 5307 28 CNG 
BUSES, Nassau County only had to get it’s 10% share authorized and that is all that is shown in the 
lifetime county debt total.  The additional 90% of the project cost was not shown in the Plan. 
 
Of the $2.8 million being bonded in 2004, $2.2 million is going to fund three new projects that were 
omitted from last year’s Plan.  These are projects #91034 MTALIB 2001 FTA GRANT/SEC 5309, 
#91035 MTALIB 2000 FTA GRANT/SEC 5307, and #91036 MTALIB 2000 FTA GRANT/SEC 5309.  
The additional $600,000 being bonded in 2004 is considered part of the on-going Nassau HUB MIS 
Study, project #91091 NASSAU HUB STUDY. 
 
The funding of projects #91034 MTALIB 2001 FTA GRANT/SEC 5309, #91035 MTALIB 2000 FTA 
GRANT/SEC 5307, and #91036 MTALIB 2000 FTA GRANT/SEC 5309 does not seem adequate.  
Based on the number of buses requested and their stated average cost, the current funding level would 
only allow Long Island Bus to purchase between 62% and 89% of their requirements depending on the 
project.   
 
According to the departmental request, the $600,000 being bonded in 2004 for project #91091 Nassau 
HUB MIS Study, is going to be used to complete two separate studies, a Generic Environmental Impact 
Statement (GEIS) and a National Environmental Policy Act (NEPA) filing.  It is estimated that these 
two phases will cost $18 million.  According to than plan, the County will fund $1.2 million of the 
request, it’s 10% of the total project cost, over 2004 and 2005.  However, there is a question as to 
whether or not the request for $600,000 in 2004 needs to be authorized.  Last year’s 2003-2006 Capital 
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Investment Plan authorized $600,000 to retain a consultant to perform a GEIS study for the Nassau 
Veterans Memorial Coliseum.  This is shown in the current plan as project #92029 VMC Environmental 
Impact Statement.  According to departmental papers, the Nassau Hub study was to perform one 
GEIS/NEPA study to survey the entire Hub area inclusive of the Nassau Veterans Memorial Coliseum. 
 
Transportation funding in 2005 is going towards three new projects, #91034 MTALIB 2001 FTA 
GRANT/SEC 5307, #91039 MTALIB 2001 FTA SEC 5309 GNT NY03-0380, and #91042 MTALIB 
2002 SEC 5309 GNT NY03-03.  These are Long Island Bus projects related to the purchasing of new 
equipment.  As described above, the funding level for projects #91039 MTALIB 2001 FTA SEC 5309 
GNT NY03-0380 and #91042 MTALIB 2002 SEC 5309 GNT NY03-03, do not seem adequate given 
the number of vehicles requested and the stated average cost. 
 
Funding for 2006 is going towards one project, #91043 MTALIB 2002 SEC 5307 GNT NY90-X.  It is 
an FTA grant match project with Long Island Bus to purchase equipment. 
 
Included in the Transportation category are eleven on-going projects.  These are projects #91017 LIB 
1995 FTA SEC 5309 GRANT NY 03-0307, #91019 LIB PURCHASE CNG BUS & CAP IMP, #91028 
MTALIB 99 FTA GRANT/SEC 5307, #91029 MTALIB 99 FTA GRANT/SEC 5307 EIGHT BUSES, 
#91033 FTA GRANT SEC 5307 28 CNG BUSES, #91091 NASSAU HUB STUDY, #91300 LIRR 
VAR PROJECTS, #91302 LIRR RECONST VAR BRDG & BLDG, #91304 FARMINGDALE 
STATION PARKING, #91306 LIRR RESURF VAR PARKING AREAS, and #91321 EMPLOYEE 
FACILITY REHAB.  These projects have already received 57.6% of their total authorized funding.  
Additionally, there is $18,492,653 cash on hand available for these projects when they request it. 
 
Projects #91300 LIRR VAR PROJECTS, #91302 LIRR RECONST VAR BRDG & BLDG, #91304 
FARMINGDALE STATION PARKING, #91306 LIRR RESURF VAR PARKING AREAS, and 
#91321 EMPLOYEE FACILITY REHAB all deal with Long Island Railroad (LIRR).  They comprise 
94% of the cash on hand or $17,446,004.  The LIRR has not made any funding requests since 2001.  A 
legal issue arouse at that time which is currently being dealt with.   
 



Transportation

PROJ # PROJECT TITLE
PREV. 

AUTHORIZED
PRIOR YEARS 
TOTAL EXP.

AUTHORIZED
BUT UNISSUED

2004
 CAPITAL 
BUDGET 2005 2006 2007

4-YEAR 
TOTAL

PROPOSED
ADDITIONAL
AUTHORIZED LIFETIME  TOTAL

OTHER THAN 
COUNTY

DEBT

91017
LIB 1995 FTA SEC 5309 
GRANT NY03-0307 7,959,245 7,696,657 153,486 0 0 0 0 0 0 7,959,245 6,064,674

91019
LIB PURCHASE CNG 
BUS & CAP IMP 13,068,992 10,142,933 2,003,134 0 0 0 0 0 0 13,068,992 8,620,858

91028
MTALIB 99 FTA 
GRANT/SEC 5307 846,329 831,707 0 0 0 0 0 0 0 846,329 0

91029

MTALIB 99 FTA 
GRANT/SEC 5307 
EIGHT BUSES 279,141 279,141 0 0 0 0 0 0 0 279,141 0

91033
FTA GRANT SEC 5307 
28 CNG BUSES 1,000,000 1,000,000 0 0 0 0 0 0 0 1,000,000 0

91034
MTALIB 2001 FTA 
GRANT/SEC 5307 0 0 0 558,256 1,014,119 0 0 1,572,375 1,572,375 1,572,375 12,579,000

91035
MTALIB 2000 FTA 
GRANT/SEC 5307 0 0 0 1,488,448 0 0 0 1,488,448 1,488,448 1,488,448 11,907,582

91036
MTALIB 2000 FTA 
GRANT/SEC 5309 0 0 0 153,296 0 0 0 153,296 153,296 153,296 1,226,369

91039
MTALIB 2001FTA SEC 
5309 GNT NY03-0380 0 0 0 0 284,716 0 0 284,716 284,716 284,716 2,277,724

91042
MTALIB 2002 SEC 
5309 GNT NY03-03 0 0 0 0 371,261 0 0 371,261 371,261 371,261 2,970,087

91043
MTALIB 2002 SEC 
5307 GNT NY90-X 0 0 0 0 0 1,022,075 0 1,022,075 1,022,075 1,022,075 8,176,600

AUTHORIZATION PLAN

1 of 2



Transportation

PROJ # PROJECT TITLE
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AUTHORIZATION PLAN

91091 NASSAU HUB STUDY 124,596 0 124,596 600,000 600,000 0 0 1,200,000 1,200,000 1,324,596 0

91300 LIRR VAR PROJECTS 65,000,000 31,420,893 31,650,000 0 0 0 0 0 0 65,000,000 0

91302
LIRR RECONST VAR 
BRDGS & BLDGS 40,000,000 31,178,733 5,550,000 0 0 0 0 0 0 40,000,000 0

91304
FARMINGDALE 
STATION PARKING 1,750,000 0 1,750,000 0 0 0 0 0 0 1,750,000 0

91306
LIRR RESURF VAR 
PARKING AREAS 17,000,000 4,972,191 3,000,000 0 0 0 0 0 0 17,000,000 0

91321
EMPLOYEE FACILITY 
REHAB 6,000,000 682,179 2,100,000 0 0 0 0 0 0 6,000,000 0

Total 153,028,303 88,204,434 46,331,216 2,800,000 2,270,096 1,022,075 0 6,092,171 6,092,171 159,120,474 53,822,894

2 of 2
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Information Technology 
 
The Information Technology section is comprised of capital projects that are designed to reduce costs, 
enhance productivity, produce revenue, and streamline processes through the use of new software, 
systems and equipment.  The 4-year total of the IT projects in the Plan is $40 million, all of which is 
scheduled for project #97100 Information Technology Strategic Plan, including the entire $10 million of 
new borrowing planned in 2004.  The other projects are ongoing, and are not scheduled for any 
additional borrowing through the four years of this Plan.   
 

Funding for IT projects is derived from the annual operating budget, debt issuance, and the Technology 
Fund.  Created by the County Legislature in November 2001, the Technology Fund may be used “for the 
payment of technology and related expenditure, including but not limited to purchases of equipment, 
software and the retention of consultants.”  Its revenues are obtained through the transfer of end of year 
surpluses from the General Fund.  Since its inception there have not been any expenditures charged to 
the fund, and currently it contains $7.1 million of fund balance.  The decision concerning which funding 
source to apply to IT projects will be based on the following criteria: 

Projects that have the greatest cost benefit and return on investment will seek funding 
from the Technology Fund in the first instance.  All other material projects, as well as 
any remaining projects where the Technology Fund is unable to cover the full 
investment amount, will seek funding from capital borrowing.  Projects of a size 
(<$100,000) or nature that do not meet either of these two criteria will be funded from 
the annual operating budget to the extent adequate funding is available.   

In addition to the $40 million debt issuance in the Capital Plan for IT projects, it is anticipated that 
another $60 million ($15 million annually in years 2004-2007) will be expended from the Technology 
Fund.  This brings the anticipated four-year total for projects related to the IT Plan to $100 million.   
 
The Information Technology Plan is comprised of three core segments:   

�� Architecture and Infrastructure – includes essential networking devices 
(routers, hubs, switches), servers, PC’s and peripherals, operating systems and 
other software, space occupancy, and data security.  This aspect of the Plan 
must be carefully coordinated with the Building Consolidation Plan.   

�� Major Countywide Initiatives – includes a consolidated email system, 
eGovernment, intranet, Wang (legacy system) migration, disaster recovery 
plan, document management and tracking, data warehousing, help desk, and 
telecommunications.   

�� Departmental Applications – includes an automated time and attendance 
system, NIFS upgrades and modifications, ARC (annual reassessment 
automation), interactive assessment administration, human resources system, 
fleet management, performance measurement, remote access, swift justice 
integration, Fire Comm System, GIS upgrade, mobile communications, video 
conferencing, data warehousing, and 311 communications. 

 



R E V I E W  O F  2 0 0 4 – 2 0 0 7  C I P  
 

Nassau County Office of Legislative Budget Review  29 

At this time the Plan is more a general outline than a detailed blueprint.  Inclusion in the Plan does not 
mean that a project will proceed, but rather that it is under consideration and will get a green light only if 
it can be fiscally justified.  Each of the individual projects will be subjected to cost benefit and return on 
investment calculations, governmental service impact analysis, and resource requirements.  If, after 
further investigation, it turns out that video conferencing, for example, offers no significant benefit to 
the County, it will be dropped and replaced by another project.   
 
A detailed Strategic Plan is scheduled for release on July 1 of this year.  This document will set forth the 
IT mission statement, needs assessment process, decision making methodology, funding considerations, 
budget projections, and descriptions of the major initiatives.   
 
Two of the major initiatives which have already begun are the E-Mail initiative, to provide e-mail 
capability to all County employees on a single platform and the eGovernment initiative, to provide 
Internet connectivity for the delivery of County services. 
 
#97007 Assessment Data Processing System is an ongoing project.  Work has been completed on the 
Y2K conversion.  The second component, the Wang phase-out is underway.  The final component will 
address the file structure of the entire system to make it more flexible.  This project has been authorized 
for approximately $5 million, of which just over $3 million remains unissued.   
 
#97090 Assessment Administration System involves the acquisition of a new information technology 
system to support all aspects of the work of the Department of Assessment, Assessment Review 
Commission, and Certiorari Division of the Treasurer's Office, and interaction between those 
departments and other county and local government units relating to property tax assessments.  An RFP 
has been issued for a design consultant and a vendor will soon be selected.  Implementation is expected 
to be completed by mid 2004, at an estimated cost of $4.4 million.  This project is being funded through 
prior year fund balance, and it is not anticipated that any County debt will need to be issued.   
 
The #97026 Probation Enhance Record Scanning project is expected to save on record keeping and the 
transfer of paper and to have an impact on the reports prepared for the court by making all documents 
available on line.  This project was expected to begin and to be completed in 2003.  Although the 
department started to look into this project, the employee doing the research retired and nothing has 
been done with it since. 
 
The #97081 Civil Service Commission Electronic Transfer of Exam Results project will create a 
paperless process for the hiring of employees, which will expedite the hiring process and reduce 
redundancy in the system.  The contract with IBM has been going back and forth with the County 
Attorney and IBM for about a year.  Once the contract is completed, it should take between 12 and 20 
weeks to complete the program.  This project was planned to start and to be completed in 2003. 
 
The office of the Fire Marshall is working with IT on #97590 Update Fire Marshal Fee Collection 
System.  The goal of this project is to migrate from the Sybase11 database and Fox Pro interface 
currently used for the collection and processing of the department’s fees and revenues, both of which are 
no longer supported by the vendors.  This project is still in the preliminary planning stages, and none of 
the $400,000 debt that has been authorized has been issued.   
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Two projects that were included in last year’s Capital Plan with scheduled debt in 2003, which have 
been removed from the current Plan are #97530 Geobased Mapping and Information System and 
#97531 Cadastral Mapping.  Cadastral mapping is nearly completed, but the GIS system will continue to 
require funding for upkeep, and training, and hardware.  It no longer has its own line in the Capital Plan, 
and at this time, there is no dedicated funding for the project in 2004 and beyond.  Instead, GIS will now 
be included on the IT project menu as part of the Strategic Plan. 
 



Information Technology
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97007
ASSESSMENT DATA 
PROCESSNG SYSTEM  5,017,700 630,321 3,034,700 0 0 0 0 0 0 5,017,700 0

97026

PROBATION 
ENHANCE RECORD 
SCANNING OPERAT 200,000 0 200,000 0 0 0 0 0 0 200,000 0

97081
CIVIL ELECTR TRANS 
OF EXAM RESULTS      270,000 0 270,000 0 0 0 0 0 0 270,000 0

97090

ASSESSMENT 
ADMINISTRATION 
SYSTEM        0 0 0 0 0 0 0 0 0 0 0

97100

INFORMATION 
TECHNOLOGY 
STRATEGIC PLAN   0 0 0 10,000,000 10,000,000 10,000,000 10,000,000 40,000,000 40,000,000 40,000,000 60,000,000

97590

UPDATE FIRE 
MARSHAL FEE 
COLECTION SYSTEM 400,000 0 400,000 0 0 0 0 0 0 400,000 0

Total 5,887,700 630,321 10,000,000 10,000,000 10,000,000 10,000,000 40,000,000 40,000,000 45,887,700 60,000,000

AUTHORIZATION PLAN
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Parks and Recreation 
 
Various County Recreation Centers incorporates all of the capital projects for the various County parks, 
museums and other public locations throughout the County.  The four-year total authorized budget for 
the Various County Recreation Centers is $54.2 million with new debt funding of $6.0 million next year.  
The FY 04 proposed Parks capital budget consists of 16 total projects, 3 of which are new projects.  
Over 93% of all the projects new and old are funded solely through County funds.  These projects are 
for improvements, refurbishments, repairs or development of various public locations.   
 
Over fifteen new projects were requested for addition into the new plan but only 3 were included in an 
attempt to prioritize and maximize limited funds.  The lifetime total of the new projects is $5.2 million 
and will require 2004 new debt authorization of $1.3 million.  The most expensive new project is 
#41517 Fine Arts Museum New Additions ($4,150,000).  This project will require new authorization of 
$650,000 in 2004.  The other two new projects are #41526 Christopher Morley Park Pool Relocation 
($75,000) and #41851Various Parks Golf Course Renovations ($1,005,000).  At the various golf course 
facilities throughout County, the major objectives are installing irrigation systems and upgrading golf 
cart paths.  The project at Christopher Morley Park targets the pool for repair and the facility will be 
reconstructed with slides.  The Administration feels this project will reduce the maintenance costs 
currently associated with the pool and possibly enhance revenue.  Also under construction at 
Christopher Morley Park is one of the tennis courts, which is in very bad condition.  This type of spot 
repair and many others like it are represented in a carryover project #41844 Various Parks Athletic Field 
& Court Rehabilitation Phase II ($2,000,000).   
 
Carry over projects, approved last year, constitute the bulk of the proposed plan.  In total these projects 
will require 2004 debt of $4.6 million.  The largest issuance of new debt ($2,000,000) in 2004 is for 
project #41823 Various County Parks Bulkhead Replacement ($12,000,000).  This project is 50% 
funded by New York State under the environmental bond act and the County can apply for 
reimbursement as soon as expenditures are made.  The County will receive $1,112,500 from the federal 
government after the initial outlay.  The bulkhead project was started last year and as of May 2003 has 
spent $3.1 million.  Project #41334 Nassau Beach Cabana Redevelopment Phase I ($4,641,905) is also 
scheduled to post a large new debt issuance in 2004 of $1.7 million.  To date $1.7 million has been spent 
on design, construction and repair of the roofs of the beach cabanas.  The remaining $900,000 of new 
debt in 2004 for carryover projects is comprised of:  
 

�� $500,000 for project #41844 Various Parks Athletic Field & Court Rehabilitation Phase II 
($2,000,000) 

�� $200,000 for project #41826 Various Preserve Buildings Rehabilitation ($1,800,000) 
�� $140,000 for project #41834 Various Parks Path/Roadways Parking Resurface ($2,111,062)         
�� $100,000 for project #41958 Eisenhower Park Veteran Memorial Rehabilitation ($275,000)  

 
The following two carryover projects, both of which are near completion, were previously authorized 
and will not require any more authorization during the life of the Plan:  Project #41470 Mitchell Field 
Phase I ($12,600,000) and project #41005 Bailey Arboretum Handicapped Restroom ($355,000). 
 
Carryover project # 41829 Various Parks Outdoor Lighting Rehabilitation ($4,650,000) to date has spent 
$920,000 to date on improving outdoor lighting at various locations and has another $2 million in cash 
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from previously authorized debt.  Most of this money will be spent through the year improving the poor 
lighting conditions at Eisenhower Park. 
 
The two-carryover projects from last year’s Plan associated with the Museum of Art, Project #41516 
Fine Arts Museum Extension and Renovation ($4,390,000 and project #41515 Museum of Art Site 
Improvement ($1,400,000), have a combined lifetime authorized total of $5.8 million.  Neither of these 
projects requires additional authorization during the life of the Plan, but both seem to be at a stand still 
having spent only $178,442 combined. 
 
The largest project eliminated from last years plan is project #41685 Tackapausha Museum Renovation, 
which had a lifetime expense of $10,950,000.  This project has been eliminated due to prioritization of 
limited funds.  Parts of the project will still be done through Countywide projects.  The roof is in poor 
condition and will be repaired through project #90618 Various County Building Roof Renovations 
($1,500,000).  Tackapausha also needs to have better handicapped accessibility and will be brought up 
to code through another Countywide improvement project, #90981 Americans Disability Act Title II 
Phase I ($7,000,000).      
 
 
 



Park and Recreation 

PROJ # PROJECT TITLE
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41005

BAILEY 
ARBORETUM 
HNDCP RESTRM       355,000 111,470 85,000 0 0 0 0 0 0 355,000

41334

NASSAU BCH 
CABANA REDEV 
PH I            2,024,405 1,724,405 300,000 1,700,000 1,000,000 0 0 2,700,000 2,617,500 4,641,905

41420

ROSLYN GRIST 
MILL 
RESTORATION         2,650,000 16,460 2,400,000 0 0 0 0 0 0 2,650,000 2,000,000

41470
MIT FLD N SITE 
PHASE I                  12,600,000 12,319,885 0 0 0 0 0 0 0 12,600,000

41515
MUSEUM OF ART 
SITE IMP                  1,400,000 155,063 1,096,000 0 0 0 0 0 0 1,400,000

41516

FINE ARTS 
MUSEUM ADDTN 
& HVAC           4,390,000 23,379 4,015,000 0 0 0 0 0 0 4,390,000

41517

FINE ARTS 
MUSEUM NEW 
ADDITIONS          0 0 0 650,000 1,000,000 1,500,000 1,000,000 4,150,000 4,150,000 4,150,000 7,650,000

41526

C MORLEY PARK 
POOL IMP/RELOC 
STUDY      0 0 0 75,000 0 0 0 75,000 75,000 75,000

AUTHORIZATION PLAN
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AUTHORIZATION PLAN

41715

TANGLEWOOD 
PRESERVE BLDG 
REHAB          75,000 0 75,000 0 0 0 0 0 0 75,000

41823

VAR CTY PKS 
POND/BULKHEAD 
RPL           12,000,000 3,142,782 8,406,000 2,000,000 2,000,000 1,050,000 0 5,050,000 0 12,000,000 1,550,000

41826

VAR PKS 
PRESERVE BLDGS 
REHAB            1,800,000 1,740,433 0 200,000 0 0 0 200,000 0 1,800,000

41829

VAR PKS 
OUTDOOR 
LIGHTING REHAB    4,650,000 923,408 1,713,000 0 0 0 0 0 0 4,650,000

41834

VARS PKS 
PATH/RDWYS/PKN
G RESURF         1,500,000 771,261 728,738 140,000 400,000 379,800 400,000 1,319,800 611,062 2,111,062

41844

VAR PKS 
ATHLETIC FIELD & 
CRT REHAB PH II 0 0 0 500,000 500,000 500,000 500,000 2,000,000 2,000,000 2,000,000

41851

VAR PKS GOLF 
COURSE 
RENOVATION PH II 0 0 0 635,000 235,000 135,000 0 1,005,000 1,005,000 1,005,000

41958
ESN PK VET 
MEMORIAL REHAB 175,000 28,382 120,000 100,000 0 0 0 100,000 100,000 275,000

  Totals 43,619,405 20,956,930 18,938,738 6,000,000 5,135,000 3,564,800 1,900,000 16,599,800 10,558,562 54,177,967 11,200,000
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Special Equipment 
 
The Capital Plan includes $6.01 million of proposed funding for special equipment, including $2.28 
million in the FY 04 Capital Budget.  There are seven projects that comprise this section, with five of 
them being new projects.  The most expensive new project is the $2.35 million #98060 Road 
Maintenance Equipment Replacement project.  This will fund the replacement of light and heavy-duty 
trucks, sweepers, grass tractors, etc.  There are three other projects that provide funds for replacing 
trucks and vehicles.  They are #98090 Facilities Management Light Trucks ($500,000), #98091 
Facilities Management Moving Trucks ($100,000) and #98103 Consumer Affairs Vehicle Replacement 
($260,000).  It would have been helpful if the project descriptions had included information regarding 
the size of the fleet, the age of the trucks and vehicles and the amount that is being spent on annual 
maintenance for these vehicles. 
 
The remaining new project, #98340 Printing Equipment Replacement Project ($1.0 million) provides 
funding to replace various printing presses, high speed/volume copiers, binding equipment, etc. 
 
In order to improve radio coverage in the Southwest section of the County, the FY 04 Capital Budget 
adds $1.2 million to project #98130 Countywide Trunked Radio System.  This project has a previous 
authorization of $16.8 million, with approximately $16.0 million spent as of the beginning of May.   
 
There will also be $600,000 added to project #98180 DPW Mosquito Control.  The funding will be used 
to replace some equipment, much of which is at least 15 years old and to get new pieces of specialized 
equipment that meet NYSDEC mandated requirements for work in environmentally sensitive areas. 
 



Special Equipment
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98340
PRINTING EQUIP 
REPLACING PROJECT 0 0 0 250,000 250,000 250,000 250,000 1,000,000 1,000,000 1,000,000 0

98060

ROAD 
MAINTENANCE 
EQUIP 
REPLACEMENT      0 0 0 350,000 500,000 500,000 1,000,000 2,350,000 2,350,000 2,350,000 0

98090
FACILITIES MGT 
LIGHT TRUCKS             0 0 0 100,000 200,000 200,000 0 500,000 500,000 500,000 0

98091
FACILITIES MGT 
MOVING TRUCKS         0 0 0 100,000 0 0 0 100,000 100,000 100,000 0

98103

CONSUMER AFF 
VEHICLE 
REPLACEMENT        0 0 0 130,000 130,000 0 0 260,000 260,000 260,000 0

98130

CNTYWIDE 
TRUNKED RADIO 
SYSTEM           16,775,000 15,972,035 4,000 1,200,000 0 0 0 1,200,000 1,200,000 17,975,000 0

98180

DPW MOSQUITO 
CONTROL 
EQUIPMENT          1,750,000 435,967 1,314,033 150,000 150,000 150,000 150,000 600,000 600,000 2,350,000 0

Total 18,525,000 16,408,003 1,318,033 2,280,000 1,230,000 1,100,000 1,400,000 6,010,000 6,010,000 24,535,000 0

AUTHORIZATION PLAN
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Land Acquisition 
 
The Capital Plan is proposing $14.5 million for project #9B480 Land Acquisition over the next four 
years, with $4 million planned in the FY 04 Capital Budget.  This project provides funds for the County 
to purchase property and easements needed for the various County entities to implement various capital 
and operational projects.  There has been approximately $28.3 million previously authorized for this 
project.  The addition of the new 4-year plan will bring the lifetime total to $42.8 million. 
 
 



Land Acquisition
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9B480 LAND ACQUISITION      28,250,000 26,992,422 1,175,832 4,000,000 4,305,000 3,600,000 2,600,000 14,505,000 14,505,000 42,755,000 0

AUTHORIZATION PLAN
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