
Certified: --

B-31-23

NIFS ID: H61139-02G Department: Public Works
Capital: X Service: Long Beach Rd Resurfacing/Drainage/Traffic Safety 

Improve-H61139-02G-B31-23
Contract ID #: H61139-02G Term: 1 year from NTP
NIFS Entry Date: Contract Delayed: 

Slip Type: New

CRP: 

Blanket Resolution: 

Revenue: Federal Aid: State Aid: 

Vendor Submitted an Unsolicited Solicitation: 

1) Mandated Program: No

2) Comptroller Approval Form Attached: Yes

3) CSEA Agmt. & 32 Compliance Attached: Yes

4) Significant Adverse Information
Identified? (if yes, attach memo): Yes

5) Insurance Required: No

Vendor/Municipality Info: 

Name: Pratt Brothers ID#:161620294

Main Address: 333 Marcus Blvd
Hauppauge, NY 11788

Main Contact: Joseph Williams

Main Phone: (631) 667-6800

Department:

Contact Name: Devin Velasquez

Address: NCDPW
1194 Prospect Avenue
Westbury, NY 11590

Phone: (516) 571-4232

Email: 
CPetrucci@nassaucountyny.gov,ldionisio@nassaucounty
ny.gov,Ekobel@nassaucountyny.gov

Contract Summary

Purpose: The scope of work involves pavement, drainage, and traffic safety improvements along Long Beach Road in Rockville 

Centre and South Hempstead to repair the poor pavement, eliminate numerous locations of ponding and increase the capacity of the

existing drainage systems, and address safety concerns in front of Covert Elementary School.

Method of Procurement: The Contractor was selected through an open competitive bidding process.

Procurement History: The Contractor was selected through an open competitive bidding process. The bid was advertised for 41 

days in the NYS Contract Reporter and on the County Procurement site, and advertised in Newsday. Bid Opening was on June 06, 

2023. There were eight (8) bidders. Pratt Brothers, Inc., in the amount of $6,978,836.00 was acceptable as the lowest bidder.

Description of General Provisions: This is a unit price contract.

Impact on Funding / Price Analysis: Funding is available in Capital Project 61139 in the amount of $6,978,836.00 . Combined 

M/WBE/SDVOB Contract Percentage is 29%.

FILED WITH THE NASSAU COUNTY CLERK OF 
THE LEGISLATURE NOVEMBER 3RD, 2023
11:55 AM



 

Change in Contract from Prior Procurement: This is a new contract. No prior procurement.

Recommendation: Approve as Submitted



 

Advisement Information

Fund Control Resp. Center Object Index Code Sub Object Budget Code Line Amount

CAP 00 PWCAPCAP 00004 PWCAPCAP 00004 
61139 000 01 $6,978,836.00

Project Number   61139
Project Detail   000 

TOTAL $6,978,836.00

Additional Info
Blanket Encumbrance
Transaction 103

Renewal
% Increase
% Decrease

Funding Source Amount
Revenue Contract:
County $0.00
Federal $0.00
State $0.00
Capital $6,978,836.00
Other $0.00

Total $6,978,836.00

Routing Slip

Department
NIFS Entry Loretta Dionisio 10/19/2023 03:49PM Approved
NIFS Final Approval Roseann D'Alleva 10/23/2023 02:41PM Approved
Final Approval Roseann D'Alleva 10/23/2023 02:41PM Approved

DPW
Capital Fund Approval Roseann D'Alleva 10/23/2023 02:41PM Approved
Final Approval Roseann D'Alleva 10/23/2023 02:41PM Approved

County Attorney
RE & Insurance Verification Andrew Amato 10/23/2023 02:51PM Approved
Approval as to Form Richard Soleymanzadeh 10/26/2023 09:24AM Approved
NIFS Approval Mary Nori 10/27/2023 05:41PM Approved
Final Approval Mary Nori 10/27/2023 05:41PM Approved

OMB
NIFS Approval Nadiya Gumieniak 10/23/2023 02:42PM Approved
NIFA Approval Christopher Nolan 10/26/2023 03:49PM Approved
Final Approval Christopher Nolan 10/26/2023 03:49PM Approved

Compliance & Vertical DCE
Procurement Compliance 
Approval

Andrew Levey 10/30/2023 09:47AM Approved

DCE Compliance Approval Robert Cleary 10/30/2023 04:59PM Approved
Vertical DCE Approval Arthur Walsh 11/03/2023 06:23AM Approved
Final Approval Arthur Walsh 11/03/2023 06:23AM Approved

Legislative Affairs Review
Final Approval Eleftherios Sempepos 11/03/2023 11:47AM Approved



 

Legislature
Final Approval In Progress

DPW NIFS Field Entry
Final Approval Pending

NIFA
NIFA Approval Pending

Comptroller
Claims Approval Pending
Legal Approval Pending
Accounting / NIFS Approval Pending
Deputy Approval Pending
Final Approval Pending



RULES RESOLUTION NO.              -2023

A RESOLUTION AUTHORIZING THE COUNTY EXECUTIVE TO AWARD AND 
EXECUTE A CONTRACT BETWEEN THE COUNTY OF NASSAU ACTING ON 

BEHALF OF THE NASSAU COUNTY DEPARTMENT OF PUBLIC WORKS AND 
PRATT BROTHERS, INC. 

             WHEREAS, in accordance with all Federal, State and Local Law, the County of 

Nassau on behalf of the NASSAU COUNTY DEPARTMENT OF PUBLIC WORKS 

[“Department”] has received competitive bids for contract H61139-02G, for LONG 

BEACH ROAD RESURFACING, DRAINAGE AND TRAFFIC SAFETY 

IMPROVEMENTS  – NASSAU COUNTY, NY [“Contract”], as more particularly 

described in the contract documents, a copy of which are on file with the Clerk of the 

Legislature; and 

WHEREAS, the firm of PRATT BROTHERS, INC. 

  [“Vendor”] has submitted the lowest responsible bid for the work described in 

the contract in accordance with all Federal, State and Local Law as determined by the 

Department, and 

WHEREAS, the funding for this contract is from capital funds approved by the 

Nassau County Legislature and included in the current four year capital plan, and 

B31-23



WHEREAS, the Commissioner of the Department is representing that the total 

contract is estimated to be $ 6,978,836.00, now therefore be it 

   RESOLVED, that the Rules Committee of the Nassau County Legislature, 

based on the representations of the Department and the recommendation of the 

Commissioner of the Department, authorizes the County Executive to award and execute 

the said contract with the vendor.  
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      NIFA Nassau County Interim Finance Authority

Contract Approval Request Form (As of January 1, 2015)

1. Vendor: Pratt Brothers

2. Amount requiring NIFA approval: $6,978,836.00

Amount to be encumbered: $6,978,836.00

Slip Type: New

If new contract - $ amount should be full amount of contract
If advisement - NIFA only needs to review if it is increasing funds above the amount previously approved by NIFA 
If amendment - $ amount should be full amount of amendment only

3. Contract Term:  to 1 year from NTP
    Has work or services on this contract commenced? No

    If yes, please explain: 

4. Funding Source:
General Fund (GEN) Grant Fund (GRT)
Capital Improvement Fund 
(CAP)

X Other

Federal %  0
State % 0
County %   100

Is the cash available for the full amount of the contract?   No

If not, will it require a future borrowing? Yes

Has the County Legislature approved the borrowing? Yes

Has NIFA approved the borrowing for this contract? No

5. Provide a brief description (4 to 5 sentences) of the item for which this approval is requested:

The scope of work involves pavement, drainage, and traffic safety improvements along Long Beach Road in Rockville Centre and South Hempstead to repair the poor 

pavement, eliminate numerous locations of ponding and increase the capacity of the existing drainage systems, and address safety concerns in front of Covert 

Elementary School.

6. Has the item requested herein followed all proper procedures and thereby approved by the:

Nassau County Attorney as to form Yes

Nassau County Committee and/or Legislature

Date of approval(s) and citation to the resolution where approval for this item was provided:

  

7. Identify all contracts (with dollar amounts) with this or an affiliated party within the prior 12 months:

Contract ID Posting Date Amount Added in Prior 12 Months



AUTHORIZATION

To the best of my knowledge, I hereby certify that the information contained in this 
Contract Approval Request Form and any additional information submitted in 
connection with this request is true and accurate and that all expenditures that will be 
made in reliance on this authorization are in conformance with the Nassau County 
Approved Budget and not in conflict with the Nassau County Multi-Year Financial Plan. 
I understand that NIFA will rely upon this information in its official deliberations.

   CNOLAN   10/26/2023

Authenticated User D  a  te  

COMPTROLLER’S OFFICE

To the best of my knowledge, I hereby certify that the information listed is true and 
accurate and is in conformance with the Nassau County Approved Budget and not in 
conflict with the Nassau County Multi-Year Financial Plan.

Regarding funding, please check the correct response:

I certify that the funds are available to be encumbered pending NIFA approval of this contract. 

If this is a capital project:
I certify that the bonding for this contract has been approved by NIFA. 

Budget is available and funds have been encumbered but the project requires NIFA bonding authorization. 

    
Authenticated User D  a  te  

NIFA

Amount being approved by NIFA: 

Payment is not guaranteed for any work commenced prior to this approval.

    
Authenticated User D  a  te  

NOTE: All contract submissions MUST include the County’s own routing slip, current
NIFS printouts for all relevant accounts and relevant Nassau County Legislature
communication documents and relevant supplemental information pertaining to the item
requested herein.

NIFA Contract Approval Request Form MUST be filled out in its entirety before being 
submitted to NIFA for review.

NIFA reserves the right to request additional information as needed.
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Elaine Phillips 
Comptroller 

OFFICE OF THE COMPTROLLER 
         240 Old Country Road 

         Mineola, New York 11501  

COMPTROLLER APPROVAL FORM FOR PERSONAL, 
PROFESSIONAL OR HUMAN SERVICES CONTRACTS 

Attach this form along with all personal, professional or human services contracts, contract renewals, extensions 
and amendments. 

CONTRACTOR NAME: ____________________ 

CONTRACTOR ADDRESS: ___________________________________________  

FEDERAL TAX ID #:  

Instructions: Please check the appropriate box (“”) after one of the following 
roman numerals, and provide all the requested information.  

I.  The contract was awarded to the lowest, responsible bidder after advertisement
for sealed bids. The contract was awarded after a request for sealed bids was published
in____________________________________ [newspaper] on ____________________
[date].  The sealed bids were publicly opened on ____________________ [date]. ________  [#] of
sealed bids were received and opened.

II.  The contractor was selected pursuant to a Request for Proposals.
The Contract was entered into after a written request for proposals was issued on 
____________________ [date].  Potential proposers were made aware of the availability of the RFP by 
advertisement in ________________________________ [newspaper], posting on industry websites, via 
email to interested parties and by publication on the County procurement website. Proposals were due 
on ____________________ [date].   ___________ [state #] proposals were received and evaluated. The 
evaluation committee consisted of: _____________________________________________________ 
____________________________________________________________________________________
___________________________________________________________________ (list # of persons on 
committee and their respective departments).  The proposals were scored and ranked. As a result of the 
scoring and ranking, the highest-ranking proposer was selected. 
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III.  This is a renewal, extension or amendment of an existing contract.  
The contract was originally executed by Nassau County on __________________________[date]. This is a 
renewal or extension pursuant to the contract, or an amendment within the scope of the contract or RFP 
(copies of the relevant pages are attached). The original contract was entered into 
after__________________________________________________________________________________
______________________________________________________________________________________
_______________________________________________________________________ [describe 
procurement method, i.e., RFP, three proposals evaluated, etc.] Attach a copy of the most recent evaluation 
of the contractor’s performance for any contract to be renewed or extended. If the contractor has not 
received a satisfactory evaluation, the department must explain why the contractor should nevertheless be 
permitted to continue to contract with the county. 
 
IV.  Pursuant to Executive Order No. 1 of 1993, as amended, at least three 
proposals were solicited and received. The attached memorandum from the 
department head describes the proposals received, along with the cost of each 
proposal.  
 
  A. The contract has been awarded to the proposer offering the lowest cost proposal; OR: 
  
  B.  The attached memorandum contains a detailed explanation as to the reason(s) why the 

contract was awarded to other than the lowest-cost proposer.  The attachment includes a specific 
delineation of the unique skills and experience, the specific reasons why a proposal is deemed 
superior, and/or why the proposer has been judged to be able to perform more quickly than other 
proposers.  

 
V.  Pursuant to Executive Order No. 1 of 1993 as amended, the attached 
memorandum from the department head explains why the department did not 
obtain at least three proposals.  
 
 A. There are only one or two providers of the services sought or less than three providers 

submitted proposals. The memorandum describes how the contractor was determined to be the 
sole source provider of the personal service needed or explains why only two proposals could be 
obtained. If two proposals were obtained, the memorandum explains that the contract was 
awarded to the lowest cost proposer, or why the selected proposer offered the higher quality 
proposal, the proposer’s unique and special experience, skill, or expertise, or its availability to 
perform in the most immediate and timely manner.  

 
 B.  The memorandum explains that the contractor’s selection was dictated by the terms of a 

federal or New York State grant, by legislation or by a court order. (Copies of the relevant 
documents are attached). 

 
 C. Pursuant to General Municipal Law Section 104, the department is purchasing the services 

required through a New York State Office of General Services contract 
no._______________________, and the attached memorandum explains how the purchase is 
within the scope of the terms of that contract.  
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 D. Pursuant to General Municipal Law Section 119-o, the department is purchasing the services     
required through an inter-municipal agreement. 

 
VI.  This is a human services contract with a not-for-profit agency for which a 
competitive process has not been initiated.  Attached is a memorandum that explains the reasons 
for entering into this contract without conducting a competitive process, and details when the department 
intends to initiate a competitive process for the future award of these services. For any such contract, where 
the vendor has previously provided services to the county, attach a copy of the most recent evaluation of 
the vendor’s performance. If the contractor has not received a satisfactory evaluation, the department must 
explain why the contractor should nevertheless be permitted to contract with the county. 
 
In certain limited circumstances, conducting a competitive process and/or completing performance 
evaluations may not be possible because of the nature of the human services program, or because of a 
compelling need to continue services through the same provider. In those circumstances, attach an 
explanation of why a competitive process and/or performance evaluation is inapplicable. 

 

VII.  This is a public works contract for the provision of architectural, engineering 
or surveying services.  The attached memorandum provides details of the department’s compliance 
with Board of Supervisors’ Resolution No. 928 of 1993, including its receipt and evaluation of annual 
Statements of Qualifications & Performance Data, and its negotiations with the most highly qualified 
firms.  
 
Instructions with respect to Sections VIII, IX and X: All Departments must check the box for VIII. 
Then, check the box for either IX or X, as applicable. 
VIII.  Participation of Minority Group Members and Women in Nassau County 
Contracts. The selected contractor has agreed that it has an obligation to utilize best efforts to hire 
MWBE sub-contractors. Proof of the contractual utilization of best efforts as outlined in Exhibit “EE” 
may be requested at any time, from time to time, by the Comptroller’s Office prior to the approval of 
claim vouchers. 
 
IX.  Department MWBE responsibilities. To ensure compliance with MWBE requirements 
as outlined in Exhibit “EE”, Department will require vendor to submit list of sub-contractor 
requirements prior to submission of the first claim voucher, for services under this contract being 
submitted to the Comptroller. 
 
X.  Vendor will not require any sub-contractors. 

 
In addition, if this is a contract with an individual or with an entity that has only one or two employees:  a review of the 
criteria set forth by the Internal Revenue Service, Revenue Ruling No. 87-41, 1987-1 C.B. 296, attached as Appendix A to the 
Comptroller’s Memorandum, dated February 13, 2004, concerning independent contractors and employees indicates that the 
contractor would not be considered an employee for federal tax purposes.    

     
                                                                                                _________________________________ 

                                       Department Head Signature 
 

_______________ 
            Date 

 
NOTE: Any information requested above, or in the exhibit below, may be included in the county’s “staff summary” form 
in lieu of a separate memorandum. 
Compt. form Pers./Prof. Services Contracts: Rev. 01/18 











Certificate of No Change Form

All fields must be filled. 
A materially false statement willfully or fraudulently made in connection with this certification, and/or the failure to conduct 
appropriate due diligence in verifying the information that is the subject of this certification, may result in rendering the 
submitting entity non-responsible for the purpose of contract award. 
A materially false statement willfully or fraudulently made in connection with this certification may subject the person making 
the false statement to criminal charges. 

I, Joseph M. Williams, Jr., P.E. state that I have read and understand all the items contained in the 
disclosure documents listed below and certify that as of this date, these items have not changed. I further certify that, to the 
best of my knowledge, information and belief, those answers are full, complete, and accurate; and that, to the best of my 
knowledge, information, and belief, those answers continue to be full, complete, and accurate.

In addition, I further certify on behalf of the submitting vendor that the information contained in the principal questionnaire(s)
have not changed and have been verified and continue, to the best of my knowledge, to be full, complete and accurate.

I understand that Nassau County will rely on the information supplied in this certification as additional inducement to enter 
into a contract with the submitting entity.

Vendor Disclosures
This refers to the vendor integrity and disclosure forms submitted for the vendor doing business with the County.

 Name of Submitting Entity: Pratt Brothers Inc.

Vendor’s Address: 333 Marcus Blvd. Hauppuage NY US 11788

 Vendor’s EIN or TIN:

 Forms Submitted:

Political Campaign Contribution Disclosure Form: 10/18/2023 03:48:47 pm
    

Lobbyist Registration and Disclosure Form: 10/18/2023 03:34:21 pm
    

Business History Form certified: 08/16/2023 11:59:15 am
    

Consultant’s, Contractor’s, and Vendor’s Disclosure Form: 10/18/2023 05:06:29 pm
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Principal Questionnaire(s)
This refers to the most recent principal questionnaire submissions.

Principal Name James J. Pratt, III [JPRATT@PRATTBROTHERS.COM]
Date Certified 10/18/2023 04:01:42 pm

Principal Name Edward McCoy Jr [EMCCOY@PRATTBROTHERS.COM]
Date Certified 10/18/2023 04:55:48 pm

Principal Name Joseph M. Williams, Jr., P.E. [JWILLIAMS@PRATTBROTHERS.COM]
Date Certified 10/18/2023 03:36:42 pm

Principal Name Thomas Pratt [TPRATT@PRATTBROTHERS.COM]
Date Certified 10/18/2023 04:14:46 pm

    

I, Joseph M. Williams, Jr., P.E. hereby acknowledge that a materially false statement willfully or 
fraudulently made in connection with this form may result in rendering the submitting business entity and/or any affiliated 
entities non-responsible, and, in addition, may subject me to criminal charges.

I further certify that I have read and understand all the items contained in this form; that I supplied full and complete answers 
to each item therein to the best of my knowledge, information and belief; that I will notify the County in writing of any change
in circumstances occurring after the submission of this form; and that all information supplied by me is true to the best of my 
knowledge, information and belief. I understand that the County will rely on the information supplied in this form as 
additional inducement to enter into a contract with the submitting business entity

CERTIFICATION

A MATERIALLY FALSE STATEMENT WILLFULLY OR FRAUDULENTLY MADE IN CONNECTION WITH THIS QUESTIONNAIRE 
MAY RESULT IN RENDERING THE SUBMITTING BUSINESS ENTITY NOT RESPONSIBLE WITH RESPECT TO THE PRESENT 
BID OR FUTURE BIDS, AND, IN ADDITION, MAY SUBJECT THE PERSON MAKING THE FALSE STATEMENT TO CRIMINAL 
CHARGES.”

Joseph M. Williams, Jr., P.E.  JWILLIAMS@PRATTBROTHERS.COM
Name 

Sr. Vice President
Title 

Pratt Brothers,  Inc.
Name of Submitting Entity 
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10/18/2023 05:09:27 pm
Date 
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COUNTY OF NASSAU

POLITICAL CAMPAIGN CONTRIBUTION DISCLOSURE FORM

1. Has the vendor or any corporate officers of the vendor provided campaign contributions pursuant to the New York State 
Election Law in (a) the period beginning April 1, 2016 and ending on the date of this disclosure, or (b), beginning April 1, 2018, the 
period beginning two years prior to the date of this disclosure and ending on the date of this disclosure, to the campaign 
committees of any of the following Nassau County elected officials or to the campaign committees of any candidates for any of 
the following Nassau County elected offices: the County Executive, the County Clerk, the Comptroller, the District Attorney, or any
County Legislator?

YES [X] NO [ ] If yes, to what campaign committee?
Laura Curran
Jack Schnirman
J. Saladino
Town of Oyster Bay Republican Committee
Nassau County Republican Committee
Plainview Republican Committee
Farmingdale Republican Committee

Electronically signed and certified at the date and time indicated by:
Joseph M. Williams, Jr., P.E. [JWILLIAMS@PRATTBROTHERS.COM]

Dated: 10/18/2023 03:48:47 pm Vendor: Pratt Brothers, Inc.

Title: Sr. Vice President

Page 1 of 1 Rev. 3-2016



PRINCIPAL QUESTIONNAIRE FORM

All questions on these questionnaires must be answered by all officers and any individuals who hold a ten percent (10%) or 
greater ownership interest in the proposer. Answers typewritten or printed in ink. If you need more space to answer any 
question, make as many photocopies of the appropriate page(s) as necessary and attach them to the questionnaire.

COMPLETE THIS QUESTIONNAIRE CAREFULLY AND COMPLETELY. FAILURE TO SUBMIT A COMPLETE QUESTIONNAIRE MAY MEAN
THAT YOUR BID OR PROPOSAL WILL BE REJECTED AS NON-RESPONSIVE AND IT WILL NOT BE CONSIDERED FOR AWARD

1. Principal Name: Edward P McCoy Jr
Date of birth:
Home address:

City:
State/Province/
Territory:

Zip/Postal
 Code:

Country: US

Business Address: 333 Marcus Blvd.

City: Hauppauge
State/Province/
Territory: NY

Zip/Postal 
Code: 11788

Country US
Telephone: 631-667-6800

Other present address(es):

City:
State/Province/
Territory:

Zip/Postal 
Code:

Country:
Telephone: 

List of other addresses and telephone numbers attached

2. Positions held in submitting business and starting date of each (check all applicable)

President Treasurer
Chairman of Board Shareholder
Chief Exec. Officer Secretary
Chief Financial Officer Partner
Vice President 01/01/2011
(Other)

3. Do you have an equity interest in the business submitting the questionnaire?
YES [ ] NO [X] If Yes, provide details.

4. Are there any outstanding loans, guarantees or any other form of security or lease or any other type of contribution 
made in whole or in part between you and the business submitting the questionnaire?
YES [ ] NO [X] If Yes, provide details.
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5. Within the past 3 years, have you been a principal owner or officer of any business or notfor-profit organization other 
than the one submitting the questionnaire?
YES [ ] NO [X] If Yes, provide details.

6. Has any governmental entity awarded any contracts to a business or organization listed in Section 5 in the past 3 years 
while you were a principal owner or officer?
YES [ ] NO [X] If Yes, provide details.

NOTE: An affirmative answer is required below whether the sanction arose automatically, by operation of law, or as a result of 
any action taken by a government agency. Provide a detailed response to all questions checked "YES". If you need more space, 
photocopy the appropriate page and attach it to the questionnaire.

7. In the past (5) years, have you and/or any affiliated businesses or not-for-profit organizations listed in Section 5 in which 
you have been a principal owner or officer:
a. Been debarred by any government agency from entering into contracts with that agency?

YES [ ] NO [X] If yes, provide an explanation of the circumstances and corrective action taken.

b. Been declared in default and/or terminated for cause on any contract, and/or had any contracts cancelled for 
cause?
YES [ ] NO [X] If yes, provide an explanation of the circumstances and corrective action taken.

c. Been denied the award of a contract and/or the opportunity to bid on a contract, including, but not limited to, 
failure to meet pre-qualification standards?
YES [ ] NO [X] If yes, provide an explanation of the circumstances and corrective action taken.

d. Been suspended by any government agency from entering into any contract with it; and/or is any action pending 
that could formally debar or otherwise affect such business’s ability to bid or propose on contract?
YES [ ] NO [X] If yes, provide an explanation of the circumstances and corrective action taken.

8. Have any of the businesses or organizations listed in response to Question 5 filed a bankruptcy petition and/or been the 
subject of involuntary bankruptcy proceedings during the past 7 years, and/or for any portion of the last 7 year period, 
been in a state of bankruptcy as a result of bankruptcy proceedings initiated more than 7 years ago and/or is any such 
business now the subject of any pending bankruptcy proceedings, whenever initiated?
YES [ ] NO [X] If 'Yes', provide details for each such instance. (Provide a detailed response to  all questions check "Yes". If 
you need more space, photocopy the appropriate page and attached it to the questionnaire.)

9.
a. Is there any felony charge pending against you?

YES [ ] NO [X] If yes, provide an explanation of the circumstances and corrective action taken.
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b. Is there any misdemeanor charge pending against you?
YES [ ] NO [X] If yes, provide an explanation of the circumstances and corrective action taken.

c. Is there any administrative charge pending against you?
YES [ ] NO [X] If yes, provide an explanation of the circumstances and corrective action taken.

d. In the past 10 years, have you been convicted, after trial or by plea, of any felony, or of any other crime, an 
element of which relates to truthfulness or the underlying facts of which related to the conduct of business? 
YES [ ] NO [X] If yes, provide an explanation of the circumstances and corrective action taken.

e. In the past 5 years, have you been convicted, after trial or by plea, of a misdemeanor?
YES [ ] NO [X] If yes, provide an explanation of the circumstances and corrective action taken.

f. In the past 5 years, have you been found in violation of any administrative or statutory charges?
YES [ ] NO [X] If yes, provide an explanation of the circumstances and corrective action taken.

10
.

In addition to the information provided in response to the previous questions, in the past 5 years, have you been the 
subject of a criminal investigation and/or a civil anti-trust investigation by any federal, state or local prosecuting or 
investigative agency and/or the subject of an investigation where such investigation was related to activities performed 
at, for, or on behalf of the submitting business entity and/or an affiliated business listed in response to Question 5?
YES [ ] NO [X] If yes, provide an explanation of the circumstances and corrective action taken.

11
.

In addition to the information provided, in the past 5 years has any business or organization listed in response to 
Question 5, been the subject of a criminal investigation and/or a civil anti-trust investigation and/or any other type of 
investigation by any government agency, including but not limited to federal, state, and local regulatory agencies while 
you were a principal owner or officer?
YES [ ] NO [X] If yes, provide an explanation of the circumstances and corrective action taken.

12
.

In the past 5 years, have you or this business, or any other affiliated business listed in response to Question 5 had any 
sanction imposed as a result of judicial or administrative proceedings with respect to any professional license held?
YES [ ] NO [X] If yes, provide an explanation of the circumstances and corrective action taken.

13
.

For the past 5 tax years, have you failed to file any required tax returns or failed to pay any applicable federal, state or 
local taxes or other assessed charges, including but not limited to water and sewer charges?
YES [ ] NO [X] If yes, provide an explanation of the circumstances and corrective action taken.
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I, Edward McCoy Jr , hereby acknowledge that a materially false statement 
willfully or fraudulently made in connection with this form may result in rendering the submitting business entity and/or any 
affiliated entities non-responsible, and, in addition, may subject me to criminal charges.

I, Edward McCoy Jr , hereby certify that I have read and understand all the 
items contained in this form; that I supplied full and complete answers to each item therein to the best of my knowledge, 
information and belief; that I will notify the County in writing of any change in circumstances occurring after the submission of 
this form; and that all information supplied by me is true to the best of my knowledge, information and belief. I understand that 
the County will rely on the information supplied in this form as additional inducement to enter into a contract with the 
submitting business entity.

CERTIFICATION
A MATERIALLY FALSE STATEMENT WILLFULLY OR FRAUDULENTLY MADE IN CONNECTION WITH THIS QUESTIONNAIRE MAY 
RESULT IN RENDERING THE SUBMITTING BUSINESS ENTITY NOT RESPONSIBLE WITH RESPECT TO THE PRESENT BID OR FUTURE 
BIDS, AND, IN ADDITION, MAY SUBJECT THE PERSON MAKING THE FALSE STATEMENT TO CRIMINAL CHARGES.

Pratt Brothers, Inc.
Name of submitting business

Electronically signed and certified at the date and time indicated by:
Edward McCoy Jr EMCCOY@PRATTBROTHERS.COM

Vice President
Title

10/18/2023 04:55:48 pm
Date

Page 4 of 4 Rev. 3-2016



PRINCIPAL QUESTIONNAIRE FORM

All questions on these questionnaires must be answered by all officers and any individuals who hold a ten percent (10%) or 
greater ownership interest in the proposer. Answers typewritten or printed in ink. If you need more space to answer any 
question, make as many photocopies of the appropriate page(s) as necessary and attach them to the questionnaire.

COMPLETE THIS QUESTIONNAIRE CAREFULLY AND COMPLETELY. FAILURE TO SUBMIT A COMPLETE QUESTIONNAIRE MAY MEAN
THAT YOUR BID OR PROPOSAL WILL BE REJECTED AS NON-RESPONSIVE AND IT WILL NOT BE CONSIDERED FOR AWARD

1. Principal Name: Thomas Pratt
Date of birth:
Home address:

City:
State/Province/
Territory:

Zip/Postal
 Code:

Country: US

Business Address: 333 Marcus Avenue

City: Hauppauge
State/Province/
Territory: NY

Zip/Postal 
Code: 11788

Country US
Telephone: 631-667-6800

Other present address(es):

City: Bay Shore
State/Province/
Territory: NY

Zip/Postal 
Code: 11706

Country: US
Telephone: 6315860554

List of other addresses and telephone numbers attached

2. Positions held in submitting business and starting date of each (check all applicable)

President Treasurer
Chairman of Board Shareholder 07/18/2002
Chief Exec. Officer Secretary 07/18/2002
Chief Financial Officer Partner
Vice President 07/18/2002
(Other)

3. Do you have an equity interest in the business submitting the questionnaire?
YES [X] NO [ ] If Yes, provide details.
49%

4. Are there any outstanding loans, guarantees or any other form of security or lease or any other type of contribution 
made in whole or in part between you and the business submitting the questionnaire?
YES [X] NO [ ] If Yes, provide details.
As required by bank and bonding company
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5. Within the past 3 years, have you been a principal owner or officer of any business or notfor-profit organization other 
than the one submitting the questionnaire?
YES [X] NO [ ] If Yes, provide details.
Scatt Materials Corp.
Z&P Realty of LI, S&P Realty & 608 Union Ave, LLC. PBI-WHQ LLC (Real estate property corps that are not involved in 
construction activities)

6. Has any governmental entity awarded any contracts to a business or organization listed in Section 5 in the past 3 years 
while you were a principal owner or officer?
YES [X] NO [ ] If Yes, provide details.
Asphalt pickup contracts - Scatt Materials, Corp.

NOTE: An affirmative answer is required below whether the sanction arose automatically, by operation of law, or as a result of 
any action taken by a government agency. Provide a detailed response to all questions checked "YES". If you need more space, 
photocopy the appropriate page and attach it to the questionnaire.

7. In the past (5) years, have you and/or any affiliated businesses or not-for-profit organizations listed in Section 5 in which 
you have been a principal owner or officer:
a. Been debarred by any government agency from entering into contracts with that agency?

YES [ ] NO [X] If yes, provide an explanation of the circumstances and corrective action taken.

b. Been declared in default and/or terminated for cause on any contract, and/or had any contracts cancelled for 
cause?
YES [ ] NO [X] If yes, provide an explanation of the circumstances and corrective action taken.

c. Been denied the award of a contract and/or the opportunity to bid on a contract, including, but not limited to, 
failure to meet pre-qualification standards?
YES [ ] NO [X] If yes, provide an explanation of the circumstances and corrective action taken.

d. Been suspended by any government agency from entering into any contract with it; and/or is any action pending 
that could formally debar or otherwise affect such business’s ability to bid or propose on contract?
YES [ ] NO [X] If yes, provide an explanation of the circumstances and corrective action taken.

8. Have any of the businesses or organizations listed in response to Question 5 filed a bankruptcy petition and/or been the 
subject of involuntary bankruptcy proceedings during the past 7 years, and/or for any portion of the last 7 year period, 
been in a state of bankruptcy as a result of bankruptcy proceedings initiated more than 7 years ago and/or is any such 
business now the subject of any pending bankruptcy proceedings, whenever initiated?
YES [ ] NO [X] If 'Yes', provide details for each such instance. (Provide a detailed response to  all questions check "Yes". If 
you need more space, photocopy the appropriate page and attached it to the questionnaire.)

9.
a. Is there any felony charge pending against you?

YES [ ] NO [X] If yes, provide an explanation of the circumstances and corrective action taken.
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b. Is there any misdemeanor charge pending against you?
YES [ ] NO [X] If yes, provide an explanation of the circumstances and corrective action taken.

c. Is there any administrative charge pending against you?
YES [ ] NO [X] If yes, provide an explanation of the circumstances and corrective action taken.

d. In the past 10 years, have you been convicted, after trial or by plea, of any felony, or of any other crime, an 
element of which relates to truthfulness or the underlying facts of which related to the conduct of business? 
YES [ ] NO [X] If yes, provide an explanation of the circumstances and corrective action taken.

e. In the past 5 years, have you been convicted, after trial or by plea, of a misdemeanor?
YES [ ] NO [X] If yes, provide an explanation of the circumstances and corrective action taken.

f. In the past 5 years, have you been found in violation of any administrative or statutory charges?
YES [ ] NO [X] If yes, provide an explanation of the circumstances and corrective action taken.

10
.

In addition to the information provided in response to the previous questions, in the past 5 years, have you been the 
subject of a criminal investigation and/or a civil anti-trust investigation by any federal, state or local prosecuting or 
investigative agency and/or the subject of an investigation where such investigation was related to activities performed 
at, for, or on behalf of the submitting business entity and/or an affiliated business listed in response to Question 5?
YES [ ] NO [X] If yes, provide an explanation of the circumstances and corrective action taken.

11
.

In addition to the information provided, in the past 5 years has any business or organization listed in response to 
Question 5, been the subject of a criminal investigation and/or a civil anti-trust investigation and/or any other type of 
investigation by any government agency, including but not limited to federal, state, and local regulatory agencies while 
you were a principal owner or officer?
YES [ ] NO [X] If yes, provide an explanation of the circumstances and corrective action taken.

12
.

In the past 5 years, have you or this business, or any other affiliated business listed in response to Question 5 had any 
sanction imposed as a result of judicial or administrative proceedings with respect to any professional license held?
YES [ ] NO [X] If yes, provide an explanation of the circumstances and corrective action taken.

13
.

For the past 5 tax years, have you failed to file any required tax returns or failed to pay any applicable federal, state or 
local taxes or other assessed charges, including but not limited to water and sewer charges?
YES [ ] NO [X] If yes, provide an explanation of the circumstances and corrective action taken.
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I, Thomas Pratt , hereby acknowledge that a materially false statement 
willfully or fraudulently made in connection with this form may result in rendering the submitting business entity and/or any 
affiliated entities non-responsible, and, in addition, may subject me to criminal charges.

I, Thomas Pratt , hereby certify that I have read and understand all the 
items contained in this form; that I supplied full and complete answers to each item therein to the best of my knowledge, 
information and belief; that I will notify the County in writing of any change in circumstances occurring after the submission of 
this form; and that all information supplied by me is true to the best of my knowledge, information and belief. I understand that 
the County will rely on the information supplied in this form as additional inducement to enter into a contract with the 
submitting business entity.

CERTIFICATION
A MATERIALLY FALSE STATEMENT WILLFULLY OR FRAUDULENTLY MADE IN CONNECTION WITH THIS QUESTIONNAIRE MAY 
RESULT IN RENDERING THE SUBMITTING BUSINESS ENTITY NOT RESPONSIBLE WITH RESPECT TO THE PRESENT BID OR FUTURE 
BIDS, AND, IN ADDITION, MAY SUBJECT THE PERSON MAKING THE FALSE STATEMENT TO CRIMINAL CHARGES.

Pratt Brothers, Inc.
Name of submitting business

Electronically signed and certified at the date and time indicated by:
Thomas Pratt TPRATT@PRATTBROTHERS.COM

Vice President/Secretary
Title

10/18/2023 04:14:46 pm
Date
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PRINCIPAL QUESTIONNAIRE FORM

All questions on these questionnaires must be answered by all officers and any individuals who hold a ten percent (10%) or 
greater ownership interest in the proposer. Answers typewritten or printed in ink. If you need more space to answer any 
question, make as many photocopies of the appropriate page(s) as necessary and attach them to the questionnaire.

COMPLETE THIS QUESTIONNAIRE CAREFULLY AND COMPLETELY. FAILURE TO SUBMIT A COMPLETE QUESTIONNAIRE MAY MEAN
THAT YOUR BID OR PROPOSAL WILL BE REJECTED AS NON-RESPONSIVE AND IT WILL NOT BE CONSIDERED FOR AWARD

1. Principal Name: James J Pratt, III
Date of birth:
Home address:

City:
State/Province/
Territory:

Zip/Postal
 Code:

Country: US

Business Address: Pratt Brothers Inc.

City: 333 Marcus Blvd.
State/Province/
Territory: NY

Zip/Postal 
Code: 11788

Country US
Telephone: 631-667-6800

Other present address(es):

City: Hauppauge
State/Province/
Territory: NY

Zip/Postal 
Code: 11788

Country: US
Telephone: 6316676800

List of other addresses and telephone numbers attached

2. Positions held in submitting business and starting date of each (check all applicable)

President 07/18/2002 Treasurer 07/18/2002
Chairman of Board Shareholder 07/18/2002
Chief Exec. Officer Secretary
Chief Financial Officer Partner
Vice President
(Other)

3. Do you have an equity interest in the business submitting the questionnaire?
YES [X] NO [ ] If Yes, provide details.
51%

4. Are there any outstanding loans, guarantees or any other form of security or lease or any other type of contribution 
made in whole or in part between you and the business submitting the questionnaire?
YES [X] NO [ ] If Yes, provide details.
As required by bank and bonding company
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5. Within the past 3 years, have you been a principal owner or officer of any business or notfor-profit organization other 
than the one submitting the questionnaire?
YES [X] NO [ ] If Yes, provide details.
Scatt Materials Corp.
Z&P Realty of LI, S&P Realty & 608 Union Ave, LLC., PBI-WHQ LLC (Real estate property corps that are not involved in 
construction activities)

6. Has any governmental entity awarded any contracts to a business or organization listed in Section 5 in the past 3 years 
while you were a principal owner or officer?
YES [X] NO [ ] If Yes, provide details.
Asphalt pickup contracts - Scatt Materials Corp.

NOTE: An affirmative answer is required below whether the sanction arose automatically, by operation of law, or as a result of 
any action taken by a government agency. Provide a detailed response to all questions checked "YES". If you need more space, 
photocopy the appropriate page and attach it to the questionnaire.

7. In the past (5) years, have you and/or any affiliated businesses or not-for-profit organizations listed in Section 5 in which 
you have been a principal owner or officer:
a. Been debarred by any government agency from entering into contracts with that agency?

YES [ ] NO [X] If yes, provide an explanation of the circumstances and corrective action taken.

b. Been declared in default and/or terminated for cause on any contract, and/or had any contracts cancelled for 
cause?
YES [ ] NO [X] If yes, provide an explanation of the circumstances and corrective action taken.

c. Been denied the award of a contract and/or the opportunity to bid on a contract, including, but not limited to, 
failure to meet pre-qualification standards?
YES [ ] NO [X] If yes, provide an explanation of the circumstances and corrective action taken.

d. Been suspended by any government agency from entering into any contract with it; and/or is any action pending 
that could formally debar or otherwise affect such business’s ability to bid or propose on contract?
YES [ ] NO [X] If yes, provide an explanation of the circumstances and corrective action taken.

8. Have any of the businesses or organizations listed in response to Question 5 filed a bankruptcy petition and/or been the 
subject of involuntary bankruptcy proceedings during the past 7 years, and/or for any portion of the last 7 year period, 
been in a state of bankruptcy as a result of bankruptcy proceedings initiated more than 7 years ago and/or is any such 
business now the subject of any pending bankruptcy proceedings, whenever initiated?
YES [ ] NO [X] If 'Yes', provide details for each such instance. (Provide a detailed response to  all questions check "Yes". If 
you need more space, photocopy the appropriate page and attached it to the questionnaire.)

9.
a. Is there any felony charge pending against you?

YES [ ] NO [X] If yes, provide an explanation of the circumstances and corrective action taken.
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b. Is there any misdemeanor charge pending against you?
YES [ ] NO [X] If yes, provide an explanation of the circumstances and corrective action taken.

c. Is there any administrative charge pending against you?
YES [ ] NO [X] If yes, provide an explanation of the circumstances and corrective action taken.

d. In the past 10 years, have you been convicted, after trial or by plea, of any felony, or of any other crime, an 
element of which relates to truthfulness or the underlying facts of which related to the conduct of business? 
YES [ ] NO [X] If yes, provide an explanation of the circumstances and corrective action taken.

e. In the past 5 years, have you been convicted, after trial or by plea, of a misdemeanor?
YES [ ] NO [X] If yes, provide an explanation of the circumstances and corrective action taken.

f. In the past 5 years, have you been found in violation of any administrative or statutory charges?
YES [ ] NO [X] If yes, provide an explanation of the circumstances and corrective action taken.

10
.

In addition to the information provided in response to the previous questions, in the past 5 years, have you been the 
subject of a criminal investigation and/or a civil anti-trust investigation by any federal, state or local prosecuting or 
investigative agency and/or the subject of an investigation where such investigation was related to activities performed 
at, for, or on behalf of the submitting business entity and/or an affiliated business listed in response to Question 5?
YES [ ] NO [X] If yes, provide an explanation of the circumstances and corrective action taken.

11
.

In addition to the information provided, in the past 5 years has any business or organization listed in response to 
Question 5, been the subject of a criminal investigation and/or a civil anti-trust investigation and/or any other type of 
investigation by any government agency, including but not limited to federal, state, and local regulatory agencies while 
you were a principal owner or officer?
YES [ ] NO [X] If yes, provide an explanation of the circumstances and corrective action taken.

12
.

In the past 5 years, have you or this business, or any other affiliated business listed in response to Question 5 had any 
sanction imposed as a result of judicial or administrative proceedings with respect to any professional license held?
YES [ ] NO [X] If yes, provide an explanation of the circumstances and corrective action taken.

13
.

For the past 5 tax years, have you failed to file any required tax returns or failed to pay any applicable federal, state or 
local taxes or other assessed charges, including but not limited to water and sewer charges?
YES [ ] NO [X] If yes, provide an explanation of the circumstances and corrective action taken.
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I, James J. Pratt, III , hereby acknowledge that a materially false statement 
willfully or fraudulently made in connection with this form may result in rendering the submitting business entity and/or any 
affiliated entities non-responsible, and, in addition, may subject me to criminal charges.

I, James J. Pratt, III , hereby certify that I have read and understand all the 
items contained in this form; that I supplied full and complete answers to each item therein to the best of my knowledge, 
information and belief; that I will notify the County in writing of any change in circumstances occurring after the submission of 
this form; and that all information supplied by me is true to the best of my knowledge, information and belief. I understand that 
the County will rely on the information supplied in this form as additional inducement to enter into a contract with the 
submitting business entity.

CERTIFICATION
A MATERIALLY FALSE STATEMENT WILLFULLY OR FRAUDULENTLY MADE IN CONNECTION WITH THIS QUESTIONNAIRE MAY 
RESULT IN RENDERING THE SUBMITTING BUSINESS ENTITY NOT RESPONSIBLE WITH RESPECT TO THE PRESENT BID OR FUTURE 
BIDS, AND, IN ADDITION, MAY SUBJECT THE PERSON MAKING THE FALSE STATEMENT TO CRIMINAL CHARGES.

Pratt Brothers, Inc.
Name of submitting business

Electronically signed and certified at the date and time indicated by:
James J. Pratt, III JPRATT@PRATTBROTHERS.COM

President
Title

10/18/2023 04:01:42 pm
Date
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PRINCIPAL QUESTIONNAIRE FORM

All questions on these questionnaires must be answered by all officers and any individuals who hold a ten percent (10%) or 
greater ownership interest in the proposer. Answers typewritten or printed in ink. If you need more space to answer any 
question, make as many photocopies of the appropriate page(s) as necessary and attach them to the questionnaire.

COMPLETE THIS QUESTIONNAIRE CAREFULLY AND COMPLETELY. FAILURE TO SUBMIT A COMPLETE QUESTIONNAIRE MAY MEAN
THAT YOUR BID OR PROPOSAL WILL BE REJECTED AS NON-RESPONSIVE AND IT WILL NOT BE CONSIDERED FOR AWARD

1. Principal Name: Joseph M. Williams, Jr., P.E.
Date of birth:
Home address:

City:
State/Province/
Territory:

Zip/Postal
 Code:

Country: US

Business Address: 333 Marcus Blvd

City: Hauppauge
State/Province/
Territory: NY

Zip/Postal 
Code: 11788

Country US
Telephone: (631) 667-6800

Other present address(es):

City: Hauppauge
State/Province/
Territory: NY

Zip/Postal 
Code: 11788

Country: US
Telephone: 6316676800

List of other addresses and telephone numbers attached

2. Positions held in submitting business and starting date of each (check all applicable)

President Treasurer
Chairman of Board Shareholder
Chief Exec. Officer Secretary
Chief Financial Officer Partner
Vice President 07/18/2002
(Other)

Type Other
Description Sr. Vice President
Start Date 01/01/2011

3. Do you have an equity interest in the business submitting the questionnaire?
YES [ ] NO [X] If Yes, provide details.
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4. Are there any outstanding loans, guarantees or any other form of security or lease or any other type of contribution 
made in whole or in part between you and the business submitting the questionnaire?
YES [ ] NO [X] If Yes, provide details.

5. Within the past 3 years, have you been a principal owner or officer of any business or notfor-profit organization other 
than the one submitting the questionnaire?
YES [ ] NO [X] If Yes, provide details.

6. Has any governmental entity awarded any contracts to a business or organization listed in Section 5 in the past 3 years 
while you were a principal owner or officer?
YES [ ] NO [X] If Yes, provide details.

NOTE: An affirmative answer is required below whether the sanction arose automatically, by operation of law, or as a result of 
any action taken by a government agency. Provide a detailed response to all questions checked "YES". If you need more space, 
photocopy the appropriate page and attach it to the questionnaire.

7. In the past (5) years, have you and/or any affiliated businesses or not-for-profit organizations listed in Section 5 in which 
you have been a principal owner or officer:
a. Been debarred by any government agency from entering into contracts with that agency?

YES [ ] NO [X] If yes, provide an explanation of the circumstances and corrective action taken.

b. Been declared in default and/or terminated for cause on any contract, and/or had any contracts cancelled for 
cause?
YES [ ] NO [X] If yes, provide an explanation of the circumstances and corrective action taken.

c. Been denied the award of a contract and/or the opportunity to bid on a contract, including, but not limited to, 
failure to meet pre-qualification standards?
YES [ ] NO [X] If yes, provide an explanation of the circumstances and corrective action taken.

d. Been suspended by any government agency from entering into any contract with it; and/or is any action pending 
that could formally debar or otherwise affect such business’s ability to bid or propose on contract?
YES [ ] NO [X] If yes, provide an explanation of the circumstances and corrective action taken.

8. Have any of the businesses or organizations listed in response to Question 5 filed a bankruptcy petition and/or been the 
subject of involuntary bankruptcy proceedings during the past 7 years, and/or for any portion of the last 7 year period, 
been in a state of bankruptcy as a result of bankruptcy proceedings initiated more than 7 years ago and/or is any such 
business now the subject of any pending bankruptcy proceedings, whenever initiated?
YES [ ] NO [X] If 'Yes', provide details for each such instance. (Provide a detailed response to  all questions check "Yes". If 
you need more space, photocopy the appropriate page and attached it to the questionnaire.)
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9.
a. Is there any felony charge pending against you?

YES [ ] NO [X] If yes, provide an explanation of the circumstances and corrective action taken.

b. Is there any misdemeanor charge pending against you?
YES [ ] NO [X] If yes, provide an explanation of the circumstances and corrective action taken.

c. Is there any administrative charge pending against you?
YES [ ] NO [X] If yes, provide an explanation of the circumstances and corrective action taken.

d. In the past 10 years, have you been convicted, after trial or by plea, of any felony, or of any other crime, an 
element of which relates to truthfulness or the underlying facts of which related to the conduct of business? 
YES [ ] NO [X] If yes, provide an explanation of the circumstances and corrective action taken.

e. In the past 5 years, have you been convicted, after trial or by plea, of a misdemeanor?
YES [ ] NO [X] If yes, provide an explanation of the circumstances and corrective action taken.

f. In the past 5 years, have you been found in violation of any administrative or statutory charges?
YES [ ] NO [X] If yes, provide an explanation of the circumstances and corrective action taken.

10
.

In addition to the information provided in response to the previous questions, in the past 5 years, have you been the 
subject of a criminal investigation and/or a civil anti-trust investigation by any federal, state or local prosecuting or 
investigative agency and/or the subject of an investigation where such investigation was related to activities performed 
at, for, or on behalf of the submitting business entity and/or an affiliated business listed in response to Question 5?
YES [ ] NO [X] If yes, provide an explanation of the circumstances and corrective action taken.

11
.

In addition to the information provided, in the past 5 years has any business or organization listed in response to 
Question 5, been the subject of a criminal investigation and/or a civil anti-trust investigation and/or any other type of 
investigation by any government agency, including but not limited to federal, state, and local regulatory agencies while 
you were a principal owner or officer?
YES [ ] NO [X] If yes, provide an explanation of the circumstances and corrective action taken.

12
.

In the past 5 years, have you or this business, or any other affiliated business listed in response to Question 5 had any 
sanction imposed as a result of judicial or administrative proceedings with respect to any professional license held?
YES [ ] NO [X] If yes, provide an explanation of the circumstances and corrective action taken.

13
.

For the past 5 tax years, have you failed to file any required tax returns or failed to pay any applicable federal, state or 
local taxes or other assessed charges, including but not limited to water and sewer charges?
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YES [ ] NO [X] If yes, provide an explanation of the circumstances and corrective action taken.
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I, Joseph M. Williams, Jr., P.E. , hereby acknowledge that a materially false statement 
willfully or fraudulently made in connection with this form may result in rendering the submitting business entity and/or any 
affiliated entities non-responsible, and, in addition, may subject me to criminal charges.

I, Joseph M. Williams, Jr., P.E. , hereby certify that I have read and understand all the 
items contained in this form; that I supplied full and complete answers to each item therein to the best of my knowledge, 
information and belief; that I will notify the County in writing of any change in circumstances occurring after the submission of 
this form; and that all information supplied by me is true to the best of my knowledge, information and belief. I understand that 
the County will rely on the information supplied in this form as additional inducement to enter into a contract with the 
submitting business entity.

CERTIFICATION
A MATERIALLY FALSE STATEMENT WILLFULLY OR FRAUDULENTLY MADE IN CONNECTION WITH THIS QUESTIONNAIRE MAY 
RESULT IN RENDERING THE SUBMITTING BUSINESS ENTITY NOT RESPONSIBLE WITH RESPECT TO THE PRESENT BID OR FUTURE 
BIDS, AND, IN ADDITION, MAY SUBJECT THE PERSON MAKING THE FALSE STATEMENT TO CRIMINAL CHARGES.

Pratt Brothers, Inc.
Name of submitting business

Electronically signed and certified at the date and time indicated by:
Joseph M. Williams, Jr., P.E. JWILLIAMS@PRATTBROTHERS.COM

Sr. Vice President
Title

10/18/2023 03:36:42 pm
Date
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Business History Form

The contract shall be awarded to the responsible proposer who, at the discretion of the County, taking into consideration the 
reliability of the proposer and the capacity of the proposer to perform the services required by the County, offers the best value 
to the County and who will best promote the public interest.

In addition to the submission of proposals, each proposer shall complete and submit this questionnaire. The questionnaire shall 
be filled out by the owner of a sole proprietorship or by an authorized representative of the firm, corporation or partnership 
submitting the Proposal.

NOTE: All questions require a response, even if response is “none” or “not-applicable.” No blanks.

(USE ADDITIONAL SHEETS IF NECESSARY TO FULLY ANSWER THE FOLLOWING QUESTIONS).

Date: 03/29/2023

1) Proposer’s Legal Name: Pratt Brothers Inc.

2) Address of Place of Business: 333 Marcus Blvd

City: Hauppauge
State/Province/
Territory: NY

Zip/Postal
Code: 11788

Country: US

Address: 45 South Fourth Street

City: Bay Shore
State/Province/
Territory: NY

Zip/Postal
Code: 11706

Country: US
Start Date: 07/18/2002 End Date: 03/04/2022

3) Mailing Address (if different): 333 Marcus Blvd.

City: Hauppauge
State/Province/
Territory: NY

Zip/Postal
Code: 11788

Country: US

Phone: (631) 667-6800

Does the business own or rent its facilities? R If other, please provide details:

4) Dun and Bradstreet number:

5) Federal I.D. Number:
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6) The proposer is a: Corporation  (Describe)

7) Does this business share office space, staff, or equipment expenses with any other business?
YES [X] NO [ ] If yes, please provide details:
Shares with Guy Pratt,  Inc.

8) Does this business control one or more other businesses?
YES [ ] NO [X] If yes, please provide details:

9) Does this business have one or more affiliates, and/or is it a subsidiary of, or controlled by, any other business?
YES [X] NO [ ] If yes, please provide details:
Scatt Materials, Corp.
James J. Pratt, III and Thomas Pratt,stockholders in Pratt Brothers Inc., are also stockholders in Scatt Materials Corp.
Scatt Materials is an asphalt hot mix manufacturer. Scatt Materials may supply some of the hot mix materials which is 
required for the construction in our projects.

10) Has the proposer ever had a bond or surety cancelled or forfeited, or a contract with Nassau County or any other 
government entity terminated?
YES [ ] NO [X] If yes, state the name of bonding agency, (if a bond), date, amount of bond and reason for such 
cancellation or forfeiture: or details regarding the termination (if a contract).

11) Has the proposer, during the past seven years, been declared bankrupt?
YES [ ] NO [X] If yes, state date, court jurisdiction, amount of liabilities and amount of assets

12) In the past five years, has this business and/or any of its owners and/or officers and/or any affiliated business, been the 
subject of a criminal investigation and/or a civil anti-trust investigation by any federal, state or local prosecuting or 
investigative agency? And/or, in the past 5 years, have any owner and/or officer of any affiliated business been the 
subject of a criminal investigation and/or a civil anti-trust investigation by any federal, state or local prosecuting or 
investigative agency, where such investigation was related to activities performed at, for, or on behalf of an affiliated 
business.
YES [ ] NO [X] If yes, provide details for each such investigation, an explanation of the circumstances and corrective action
taken.

13) In the past 5 years, has this business and/or any of its owners and/or officers and/or any affiliated business been the 
subject of an investigation by any government agency, including but not limited to federal, state and local regulatory 
agencies? And/or, in the past 5 years, has any owner and/or officer of an affiliated business been the subject of an 
investigation by any government agency, including but not limited to federal, state and local regulatory agencies, for 
matters pertaining to that individual’s position at or relationship to an affiliated business.
YES [X] NO [ ] If yes, provide details for each such investigation, an explanation of the circumstances and corrective action
taken.
A. Not an investigation, but we had an OSHA inspection on our Belmont worksite on 8/12/21. They indicated there was a 
ladder in our excavation that wasn't vertical and we took corrective action to remedy their concern. Inspection 
1547362.015 was closed on 2/11/2022 with no violations.
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B. Scatt Materials OSHA Inspection No. 154269 for date of incident July 19, 2021: 
   The decision of the OSHRC Administrative Law Judge became a final order of the OSH Review Commission on 
06/13/2022. The Order acknowledged that the parties have resolved the contested citation items and proposed penalties
and agreed to terminate the proceeding before the Commission.

3 File(s) uploaded: Inspection Detail _ Occupational Safety and Health Admin 8.12.21.pdf, Scatt Materials Letter 3-31-23- 
Signed (002).pdf, Scatt OSHA Letter 2022.pdf

14) Has any current or former director, owner or officer or managerial employee of this business had, either before or during 
such person's employment, or since such employment if the charges pertained to events that allegedly occurred during 
the time of employment by the submitting business, and allegedly related to the conduct of that business:
a) Any felony charge pending?
YES [ ] NO [X] If yes, provide details for each such investigation, an explanation of the circumstances and corrective action
taken.

b) Any misdemeanor charge pending?
YES [ ] NO [X] If yes, provide details for each such investigation, an explanation of the circumstances and corrective action
taken.

c) In the past 10 years, you been convicted, after trial or by plea, of any felony and/or any other crime, an element of 
which relates to truthfulness or the underlying facts of which related to the conduct of business?
YES [ ] NO [X] If yes, provide details for each such investigation, an explanation of the circumstances and corrective action
taken.

d) In the past 5 years, been convicted, after trial or by plea, of a misdemeanor?
YES [ ] NO [X] If yes, provide details for each such investigation, an explanation of the circumstances and corrective action
taken.

e) In the past 5 years, been found in violation of any administrative, statutory, or regulatory provisions?
YES [ ] NO [X] If yes, provide details for each such investigation, an explanation of the circumstances and corrective action
taken.

15) In the past (5) years, has this business or any of its owners or officers, or any other affiliated business had any sanction 
imposed as a result of judicial or administrative proceedings with respect to any professional license held?
YES [ ] NO [X] If yes, provide details for each such investigation, an explanation of the circumstances and corrective action
taken.

16) For the past (5) tax years, has this business failed to file any required tax returns or failed to pay any applicable federal, 
state or local taxes or other assessed charges, including but not limited to water and sewer charges?
YES [ ] NO [X] If yes, provide details for each such year. Provide a detailed response to all
questions checked ‘YES’. If you need more space, photocopy the appropriate page and attach it to the questionnaire.
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17 Conflict of Interest:
a) Please disclose any conflicts of interest as outlined below. NOTE: If no conflicts exist, please expressly state “No 

conflict exists.”
(i) Any material financial relationships that your firm or any firm employee has that may create a conflict of 
interest or the appearance of a conflict of interest in acting on behalf of Nassau County.
NO CONFLICT EXISTS

(ii) Any family relationship that any employee of your firm has with any County public servant that may create a 
conflict of interest or the appearance of a conflict of interest in acting on behalf of Nassau County.
NO CONFLICT EXISTS

(iii) Any other matter that your firm believes may create a conflict of interest or the appearance of a conflict of 
interest in acting on behalf of Nassau County.
NO CONFLICT EXISTS

b) Please describe any procedures your firm has, or would adopt, to assure the County that a conflict of interest 
would not exist for your firm in the future.
All employees are required to disclose any current and future conflicts if or when they occur.

A. Include a resume or detailed description of the Proposer’s professional qualifications, demonstrating extensive 
experience in your profession. Any prior similar experiences, and the results of these experiences, must be identified.

Have you previously uploaded the below information under in the Document Vault?
YES [ ] NO [X]

Is the proposer an individual?
YES [ ] NO [X] Should the proposer be other than an individual, the Proposal MUST include:

i) Date of formation;
07/18/2002

ii) Name, addresses, and position of all persons having a financial interest in the company, including shareholders, 
members, general or limited partner.  If none, explain.
SEE ATTACHED SHAREHOLDERS WITH PERCENTAGE OWNED

First Name James
Last Name Pratt
MI J Suffix III
Address 92 Huntington Road

City Garden City
State/Province/
Territory NY

Zip/Postal
Code 11530

Country US
Position President/Treasurer

First Name Thomas
Last Name Pratt
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MI Suffix
Address 61 Woodland Drive

City Oyster Bay Cove
State/Province/
Territory NY

Zip/Postal
Code 11771

Country US
Position Vice President/Secretary

1 File(s) uploaded: Business History Form Shareholders.docx

iii) Name, address and position of all officers and directors of the company. If none, explain.

First Name James
Last Name Pratt
MI J Suffix III
Address 92 Huntington Road

City Garden City
State/Province/
Territory NY

Zip/
Postal
 Code 11530

Country US
Position President/Treasurer

First Name Thomas
Last Name Pratt
MI Suffix
Address 61 Woodland Drive

City Oyster Bay Cove
State/Province/
Territory NY

Zip/
Postal
 Code 11771

Country US
Position Vice President/Secretary

iv) State of incorporation (if applicable);
NY

v) The number of employees in the firm;
60

vi) Annual revenue of firm;
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55989641

vii) Summary of relevant accomplishments
MAJOR PROJECTS COMPLETED IS ATTACHED

5 File(s) uploaded: PB MAJOR PROJECTS COMPLETED.pdf, PB MAJOR PROJECTS COMPLETED.pdf, PB MAJOR 
PROJECTS COMPLETED.pdf, PB MAJOR PROJECTS COMPLETED.pdf, PB MAJOR PROJECTS COMPLETED.xls

viii) Copies of all state and local licenses and permits.

B. Indicate number of years in business.
20

C. Provide any other information which would be appropriate and helpful in determining the Proposer’s capacity and 
reliability to perform these services.
Work on previous NCDPW contracts

D. Provide names and addresses for no fewer than three references for whom the Proposer has provided similar services or 
who are qualified to evaluate the Proposer’s capability to perform this work.

Company Village of Garden City
Contact Person John Borroni
Address 351 Stewart Avenue
City Garden City State/Province/Territory NY
Country US
Telephone (516) 742-4001
Fax # (516) 742-5223
E-Mail Address jborroni@gardencityny.net

Company Suffolk County DPW
Contact Person Justin Hipperling
Address 335 Yaphank Avenue
City Yaphank State/Province/Territory NY
Country US
Telephone (631) 852-4003
Fax # (631) 852-4150
E-Mail Address justin.hipperling@suffolkcountyny.gov

Company Village of Mineola
Contact Person Thomas Rini
Address 155 Washington Avenue
City Mineola State/Province/Territory NY
Country US
Telephone (516) 746-0753
Fax # (516) 746-0611
E-Mail Address trini@mineola-ny.gov

Company Aurora Contractors, Inc.
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Contact Person Barney Rielly
Address 100 Raynor Avenue
City Ronkonkoma State/Province/Territory NY
Country US
Telephone (631) 981-3785
Fax #
E-Mail Address Barneyr@auroracontractors.com
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I, Joseph M. Williams, Jr., P.E. , hereby acknowledge that a materially false statement
willfully or fraudulently made in connection with this form may result in rendering the submitting business entity and/or any 
affiliated entities non-responsible, and, in addition, may subject me to criminal charges.

I, Joseph M. Williams, Jr., P.E. , hereby certify that I have read and understand all the
items contained in this form; that I supplied full and complete answers to each item therein to the best of my knowledge, 
information and belief; that I will notify the County in writing of any change in circumstances occurring after the submission of 
this form; and that all information supplied by me is true to the best of my knowledge, information and belief. I understand that 
the County will rely on the information supplied in this form as additional inducement to enter into a contract with the 
submitting business entity.

CERTIFICATION

A MATERIALLY FALSE STATEMENT WILLFULLY OR FRAUDULENTLY MADE IN CONNECTION WITH THIS QUESTIONNAIRE MAY 
RESULT IN RENDERING THE SUBMITTING BUSINESS ENTITY NOT RESPONSIBLE WITH RESPECT TO THE PRESENT BID OR FUTURE 
BIDS, AND, IN ADDITION, MAY SUBJECT THE PERSON MAKING THE FALSE STATEMENT TO CRIMINAL CHARGES.

Name of submitting business: Pratt Brothers, Inc.

Electronically signed and certified at the date and time indicated by:
Joseph M. Williams, Jr., P.E. JWILLIAMS@PRATTBROTHERS.COM

Sr. Vice President
Title

08/16/2023 11:59:15 am
Date
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UNITED STATES 
DEPARTMENT OF LABOR

Occupational Safety and Health Administration 
200 Constitution Ave NW 
Washington, DC 20210 
 800-321-6742 (OSHA) 
TTY 
www.OSHA.gov

FEDERAL GOVERNMENT

White House
Severe Storm and Flood Recovery Assistance
Disaster Recovery Assistance

OCCUPATIONAL SAFETY AND HEALTH

Frequently Asked Questions
A - Z Index
Freedom of Information Act

ABOUT THE SITE

Freedom of Information Act
Privacy & Security Statement
Disclaimers

UNITED STATES 
DEPARTMENT OF LABOR

OSHA Menu

  SEARCH OSHA

OSHA STANDARDS ENFORCEMENT TOPICS HELP AND RESOURCES NEWS Contact Us FAQ

A to Z Index

English

Español

Inspection Detail
Inspection: 1547362.015 - Pratt Brothers, Inc

Inspection Information - Office: Long Island

Nr: 1547362.015 Report ID: 0214700 Open Date: 08/12/2021

Pratt Brothers, Inc
2150 Hempstead Turnpike 
Elmont, NY 11003 Union Status: NonUnion

SIC:
NAICS: 238990/All Other Specialty Trade Contractors
Mailing: 45 South 4th Street, Bay Shore, NY 11706

Inspection Type: Prog Related
Scope: Partial Advanced Notice: N
Ownership: Private
Safety/Health: Safety Close Conference: 08/12/2021
Emphasis: N:Trench Close Case: 02/11/2022

Related Activity: Type ID Safety Health
 Inspection 1544892 Yes  
 Inspection 1544901 Yes  
 Inspection 1544905 Yes  
 Inspection 1547364 Yes  
 Inspection 1547366 Yes  

https://www.dol.gov/
tel:800-321-6742
https://www.dol.gov/general/contact-phone-call-center#tty
https://www.osha.gov/
https://www.whitehouse.gov/
https://www.dol.gov/general/stormrecovery
https://www.dol.gov/general/disasterrecovery
https://www.osha.gov/faq
https://www.osha.gov/a-z
https://www.osha.gov/foia
https://www.dol.gov/general/foia
https://www.dol.gov/general/privacynotice
https://www.dol.gov/general/disclaim
https://www.dol.gov/
https://www.osha.gov/
https://www.osha.gov/aboutosha
https://www.osha.gov/laws-regs
https://www.osha.gov/enforcement
https://www.osha.gov/topics
https://www.osha.gov/news
https://www.osha.gov/news
https://www.osha.gov/contactus
https://www.osha.gov/faq
https://www.osha.gov/a-z
javascript:doGTranslate('en|en')
javascript:doGTranslate('en|es')


DisasterAssistance.gov
USA.gov
No Fear Act Data
U.S. Office of Special Counsel

Read the OSHA Newsletter
Subscribe to the OSHA Newsletter
OSHA Publications
Office of Inspector General

Important Website Notices
Plug-Ins Used by DOL
Accessibility Statement

https://www.disasterassistance.gov/
https://www.usa.gov/
https://www.dol.gov/agencies/oasam/civil-rights-center/resports/notification-and-federal-employee-antidiscrimination-retaliation-act-of-2002
https://osc.gov/
https://www.osha.gov/quicktakes
https://www.osha.gov/quicktakes/#subscribe
https://www.osha.gov/pls/publications/publication.html
https://www.oig.dol.gov/
https://www.dol.gov/general/aboutdol/website-policies
https://www.dol.gov/general/aboutdol/file-formats
https://www.dol.gov/general/aboutdol/accessibility
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PROJECT OWNER ARCH./ENG.

 CONTRACT 

AMOUNT 

DATE 

COMPLETED % OF OUR WORK CONTACT

MAJOR PROJECTS COMPLETED 

07-135 New York State  DOT New York State DOT 10,433,621.00$ 9/15/2009 94% New York State DOT

Southern State Parkway James Eldor James Eldor

Suffolk County D260416

08-290 Suffolk County DPW Lockwood, Kessler 22,641,805.00$ 7/31/2011 64% Suffolk County DPW

County Road 16 James Peterman and Bartlett Justin Hipperling

Reconstruction, Ronkonkoma (631) 852-4003  (631) 852-4006

No. 5511 (516) 938-0600

09-077 City of New York DDC City of New York DDC 4,979,762.40$   4/30/2011 81% City of New York

Milling Requirements - Queens Yuliya Ruvinova

HW2CR09C (718) 322-5053

10-268 Village of Valley Stream Village of Valley Stream 1,448,380.60$   12/31/2011 63% Village of Valley Stream

Culvert Replacement on Tony Cella Tony Cella

Valley Stream Road (516) 592-5105 (516) 592-5105

10-208 City of New York DDC City of New York DDC 1,971,345.18$   8/31/2011 70% City of New York

Milling Requirements - Queens Patrick Larkin

HW2CR11C (718) 391-1958

10-300 Suffolk County DPW Suffolk County DPW 1,201,304.47$   11/15/2011 66% Suffolk County DPW

CR19 Patchogue Holbrook Rd In-House Justin Hipperling 

Traffic Calming 3302/5014 (631) 852-4006

11-289 Deer Park Associates LLC Sidney B Bowne & Son 548,035.15$      12/31/2011 100% Deer Park Associates LLC

Sunset Plaza Shopping Len Abrams Len Abrams

Center (631) 667-9575 (631) 667-9575

09-155 Calverton National Carter Van Dyke 11,770,011.69$ 12/31/2011 66% GC&P Fabcon LLC

Calverton National Cemetery Cemetery (212) 345-5053 John Schleer

Expansion 805CM2036 GC&P Fabcon (908) 782-0526

11-011 Sysco  Food Services Vollmuth & Brush 5,445,493.96$   6/30/2012 85% Aurora Contractors

Sysco Warehouse Aurora Contractors (631) 363-2683 Barney Reilly

Central Islip Barney Riley (631) 981-3785 (631) 981-3785

11-059 Suffolk County DPW Suffolk County DPW 1,072,863.65$   2/17/2012 71% Suffolk County DPW

CR31 & 104 William  Hillman P.E. In-House Justin Hipperling

Intersection Reconstr. (631) 852-4006 (631) 852-4006

Hampton Bays CP5572

11-093 Village of Port Jefferson Dvirka & Bartilucci 2,761,192.92$   7/15/2012 77% Dvirka & Bartilucci

Viillage of Port Jefferson Robert Juliano Ken Pritchard Ed Kozik

2011 Road Improvements (516) 364-9890

11-413 Enxco Development Co. Enxco Development Co. 569,373.28$      12/31/2012 100% Eldor Contracting Corp.

Solar Array Project @ Eldor Contracting Corp. Keith Feldman

Cohalan Court Complex Keith Feldman (631) 218-0100

Central Islip

11-285 City of New York DDC City of New York DDC 3,328,891.23$   9/30/2012 88% City of New York DDC

Milling Requirements - Queens Patrick Larkin Patrick Larkin

HW2CR12C (718) 391-1958 (718) 391-1958
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PROJECT OWNER ARCH./ENG.

 CONTRACT 

AMOUNT 

DATE 

COMPLETED % OF OUR WORK CONTACT

MAJOR PROJECTS COMPLETED 

11-335 Enxco Development Co. Enxco Development Co. 627,901.15$      12/31/2012 93% Eldor Contracting Corp.

Solar Array Project @ Eldor Contracting Corp. Keith Feldman

Riverhead County Complex Keith Feldman (631) 218-0100

12-104 Hofstra University Cameron Eng & Assoc. 504,205.00$      9/30/2012 60% Hofstra University

New Entrance Roadway Richard S Leddy Jack Ozyman Richard S.  Leddy

For School of Medicine (516) 827-4900 (516) 463-5258

12-174 Home Depot Home Depot 796,600.90$      12/31/2012 100% Opal Construction

Home Depot Parking Lot  Chris Cavoto

Commack (631) 242-7440

09-239 Nassau County DPW Nassau County DPW 1,252,924.00$   12/31/2011 85% Nassau County DPW

Nassau County DPW (516) 571-6655

Highway & Drainage Req.

H66302S

11-359 Suffolk County DPW Suffolk County DPW 1,294,862.00$   12/16/2013 90% Suffolk County DPW

Suffolk County DPW In-House Justin Hipperling

Storm Water Pollution (631) 852-4006

Remedption Phase 3

CP8239

11-393 Suffolk County DPW Nelson & Pope 5,693,653.00$   12/31/2013 66% Suffolk County DPW

Suffolk County DPW Justin Hipperling

Wicks Road Improvement (631) 852-4006

CP5539

12014 Suffolk County DPW Suffolk County DPW 3,779,594.00$   12/31/2013 77% Suffolk County DPW

Suffolk County DPW In-House Justin Hipperling

CR39 North Road (631) 852-4006

Improvements CP5528

12-018 Canon USA Turner Construction 5,563,069.00$   11/30/2013 56% Turner Construction

Canon Headquarters Chris Deschler

Phase II - Sitework (212) 229-6000

12-158 Prestige Properties & Dev. Stantec Consulting 1,799,983.00$   11/30/2013 98% Aurora Contractors

Mall at Bay Plaza Services Inc. Jonathan McGowan

Site Work - Bronx, NY (212) 366-5600 (631) 981-3785

12-166 Home Depot Home Depot 493,600.00$      12/31/2013 100% Opal Construction

Home Depot Parking Lot Chris Cavoto

Long Island City-Milling/Paving (631) 242-7440

13-033 Nassau County DPW Nassau County DPW 718,259.00$      12/31/2013 98% Nassau County DPW

Sheridan Blvd. Drainage Shila Shah Gavnoudias

Mineola (516) 571-9600

H6005001G

12-426 Suffolk County DPW Suffolk County DPW 3,791,800.00$   12/31/2014 86% Suffolk County DPW

Reconstruction of Justin Hipperling P.E. In-House Justin Hipperling

Sound Avenue, CR48 (631) 852-4006 (631) 852-4006

Greenport - 5526
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PROJECT OWNER ARCH./ENG.

 CONTRACT 

AMOUNT 

DATE 

COMPLETED % OF OUR WORK CONTACT

MAJOR PROJECTS COMPLETED 

13-055 Aurora Contractors Rosenbaum Design 3,092,479.00$   12/31/2014 80% Aurora Contractors

Lowes of Commack Barney Riley Group Barney Reilly

Site Work (631) 981-3785 (631) 981-3785

13-049 Brookhaven Rail Terminal Brookhaven Rail 1,684,905.00$   12/31/2014 65% Brookhave Rail Term.

Clearspan Building Project Terminal Andy Kaufman

(631) 924-8800

13-089 Avalon Bay Communities Nelson & Pope 1,023,793.00$   12/31/2014 30% Avalon Bay Communities

Forcemain and Pump Matthew Gendron

Station - Huntingtion Sta. (617) 645-3937

13-183 Avalon Bay Communities Nelson & Pope 1,288,545.00$   6/30/2014 95% Avalon Bay Communities

Asphalt Paving Matthew Gendron

Huntington Station (617) 645-3937

13-219 State of New York H2M Architects & 670,176.00$      12/31/2014 100% Watral Bros. Inc.

Stony Brook Medical Center Dormatory Authority Engineers Jake Watral

East Parking Field Paving (631) 586-8300

13-261 Museum of American BDG Construction Corp 1,285,390.00$   8/29/2014 78% BDG Construction

Museum of American Armor Armor Anthony Galu

Site Work - Old Bethpage BDG Construction (516) 624-1979

13-283 Village of Freeport Village of Freeport 1,407,428.00$   12/31/2014 73% Village of Freeport

2013 Road Improvements In-House Robert Fisenne P.E.

Nassau Avenue (516) 377-2233

14-306 Green Acres Mall Savik & Murray LLP 889,154.46$      12/31/2014 95% Opal Construction

Green Acres Mall Opal Construction Chris Cavoto

Valley Stream - Parking (631) 242-7440

Field Pavement & Rehab

13-035 New York State DOT New York State DOT 5,634,311.00$   12/31/2015 98% P. Scalamandre & Sons

Reconstruction of Scalamandre  Tom Hayes

Rte 347 & 112  (516) 868-3000

D262168  

13-297 Village of Mineola Dvirka & Bartilucci 1,654,509.00$   12/31/2015 85% Village of Mineola

Village of Mineola Christopher Clement Thomas Rini

2013 Road Improvements (516)364-9890 (516) 746-0753

14-034 Suffolk County DPW Suffolk County DPW 1,848,219.00$   12/31/2015 75% Suffolk County DPW

Bridge Rehabilitation   Justin Hipperling

Various Locations (631) 852-4006

14-084 We're Associates, Inc. We're Associates Inc. 2,321,333.00$   7/27/2015 55% We're Associates, Inc.

Lake  Success Redevelopment  Gary R Woska  Philip Arnold

1 Dakota Drive (516) 931-5322

14-220 Village of Garden City Village of Garden City 4,746,069.00$   12/31/2015 70% Village of Garden City

2014 Road Improvements In-House Domenick Stanco

(516) 465-4017
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PROJECT OWNER ARCH./ENG.

 CONTRACT 

AMOUNT 

DATE 

COMPLETED % OF OUR WORK CONTACT

MAJOR PROJECTS COMPLETED 

14-294 LRC Construction LLC H2M Architects Engs 525,000.00$      7/27/2015 61% LRC Construction LLC

Ritz Carlton Residences Steve Feinstein

Off Site Sanitary Sewer (914) 773-7700

Connections SLRC1080018

15-241 We're Associates Inc. We're Associates Inc. 609,457.00$      12/31/2015 85% We're Associates

3&5 Dakota Gary R Woska Philip Arnold

Parking Lots (516) 931-5322

14-132 Rose Breslin Assoc. LLC Vollmuth & Brush 1,835,000.00$   4/30/2016 100% AVR Realty

The Meadows at Yaphank c/o AVR Realty Jeffrey Vollmuth, P.E. Tom Perna

Yaphank Woods Blvd. (631) 363-2683 (914) 965-3990 

Road Improvements

14-142 Aurora Contractors Inc. KSQ Architects, P.C. 1,980,789.00$   12/31/2016 87% Aurora Contractors

Stony Brook University State University of New (914) 682-3700 Frank Vero, Jr.

Toll Drive Residence Phase I York at Stony Brook (631) 981-3785

14-378 Aurora Contractors Inc. KSQ Architects, P.C. 2,146,774.00$   12/31/2016 70% Aurora Contractors

Stony Brook University State University of New (914) 682-3700 Frank Vero, Jr.

Toll Drive Residence Phase II York at Stony Brook (631) 981-3785

15-017 NYRA Belmont Dolph Rotfeld Eng. 538,413.00$      9/28/2016 87% EW Howell

Dormitories #A04B007 EW Howell (914) 631-8600 Travis Salvo

Sitework Travis Salvo (516) 921-7100

15-107 Rose Breslin Assoc. LLC Vollmuth & Brush 4,061,494.00$   12/31/2016 76% AVR Realty

William Floyd Parkway c/o AVR Realty Jeffrey Vollmuth, P.E. Tom Perna

Yaphank Woods Blvd. (631) 363-2683 (914) 965-3990 

15-149 Borrego Solar Systems Inc VHB Engineering 1,082,426.00$   9/28/2016 88% Eldor Contracting Corp.

Leavenworth Solar Farm Eldor Contracting Corp. (631) 234-3444 Keith Feldman

Shoreham Keith Feldman (631) 218-0100

15-315 Village of Floral Park Dvirka & Bartilucci 1,297,048.00$   12/31/2016 95% Valente Contracting Corp

2015 Road Improvements Valente Contracting Corp. Christopher Clement John Valente

(516) 364-9890 (516) 746-7933

15-305 Rose Breslin Assoc. LLC Vollmuth & Brush 978,895.00$      12/31/2016 100% AVR Realty

The Meadows at Yaphank c/o AVR Realty Jeffrey Vollmuth, P.E. Tom Perna

Yaphank Woods Blvd. (631) 363-2683 (914) 965-3990 

Phase 1A Sitework

15-181 We're Associates Inc. We're Associates Inc. 1,423,116.00$   4/30/2016 65% We're Associates Inc.

Lake Success Philip Arnold Gary R Woska Philip Arnold

Redevelopment (516) 931-5322 (516) 931-5322

3 Dakota -P.Lot & Ramp

15-255 Village of Mineola Dvirka & Bartilucci 742,821.00$      9/28/2016 100% Valente Contracting Corp

2015 Road Improvements Valente Contracting Corp. Christopher Clement John Valente

(516) 364-9890 (516) 746-7933

16-130 NYSDOT Stantec Consulting 1,578,526.00$   11/30/2016 100% P. Scalamandre & Sons

LIE Welcome Center P. Scalamandre & Sons Services Inc. Tom Hayes

Dix Hills (212) 366-5600 (516) 868-3000
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PROJECT OWNER ARCH./ENG.

 CONTRACT 

AMOUNT 

DATE 

COMPLETED % OF OUR WORK CONTACT

MAJOR PROJECTS COMPLETED 

16-152 Village of New Hyde Park Dvirka & Bartilucci 2,127,958.00$   12/31/2016 77% Village of New Hyde Park

2016 Road Improvements Christopher Clement Tom Gannon

(516) 364-9890 (516) 354-0064

16-218 Village of  Garden City Village of Garden City 1,447,250.00$   12/31/2016 65% Village of  Garden City

2016 Road Improvements In-House Domenick Stanco

(516) 465-4017

16-308 Village of Mineola Dvirka & Bartilucci 725,790.00$      12/31/2016 100% Valente Contracting Corp

2016 Road Improvements Valente Contracting Corp. Christopher Clement John Valente

(516) 364-9890 (516) 746-7933

15-221 Green Acres Adjacent LLC SPG3 Architects 6,523,195.00$   7/31/2017 90% Aurora Contractors

Green Acres Commons Aurora Contractors Inc. Bruce Keller Frank Vero, Jr.

Valley Stream Barney Reilly (631) 981-3785

15-243 Green Acres Adjacent LLC SPG3 Architects 1,560,664.00$   7/31/2017 93% Aurora Contractors

Green Acres Commons Aurora Contractors Inc. Bruce Keller Frank Vero, Jr.

Valley Stream - Paving Barney Reilly (631) 981-3785

16-034 South Side Hospital Sidney B. Bowne & Son 1,735,825.00$   9/30/2017 55% Schulmann Industries Inc

1933 & 1963 Union Blvd. Schulmann Industries Inc. (516) 746-2350 Harry Haralambous

Sitework Harry Haralambous (631) 499-7974

16-160 Roslyn UF School District VHB Engineering 589,403.00$      9/30/2017 98% Watral Brothers Inc.

Roslyn Schools Watral Brothers Inc. (631) 234-3444 Jake Watral

Paving  (631) 586-8300

16-358 Northville Industries Corp. U.N.I Engineering Inc. 786,034.00$      12/26/2017 41% Northville Industries Corp.

Culverts 1 & 2  Edward J. Sapp (631) 475-5060

Holtsville Terminal

17-273 Northwell Health Inc. Sidney B. Bowne & Son 548,425.00$      12/31/2017 70% Northwell Health Inc.

Parking Lot Construction Schulman Industries (516) 746-2350 Schulman Industries

Union Blvd., Bay Shore Harry Haralambous Harry Haralambous

(631) 499-7974

15-261 Avalon Bay Communities VHB Engineering 1,501,001.19$   1/31/2018 93% Avalon Bay Communities

Avalon at Great Neck Scott Fradenburg (631) 234-3444 Scott Fradenburg 

Site Work 516-501-6020 516-501-6020 

16-048 Avalon Bay Communities Nelson & Pope 1,373,303.43$   1/31/2018 95% Avalon Bay Communities

Avalon Rockville Centre II Scott Fradenburg (631) 427-5665 Scott Fradenburg 

Sitework 516-501-6020 516-501-6020 

16-286 Rose Breslin Assoc. LLC Volllmuth & Brush 679,748.50$      12/31/2018 100% AVR Realty

Common Area 2 Sitework c/o AVR Realty Jeffrey Vollmuth, P.E.  Tom Perna

The Meadows at Yaphank (631) 363-2683  (914) 965-3990

17-103 Shoreham Solar Commons LLC TRC Engineers Inc. 2,854,197.00$   11/30/2018 90% Eldor Contracting Corp.

Shoreham Solar Keith  Feldmann - Eldor (516) 671-3407  Keith  Feldmann

Commons - Sitework (631) 218-0100 (631) 218-0100

17-189 Village of Garden City Village of Garden City 1,049,622.00$   12/31/2018 96% Valente Contracting Corp

Village of Garden City Valente Contracting Corp. In-House  John Valente

2017 Road Improvements John Valente (516) 746-7933
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PROJECT OWNER ARCH./ENG.

 CONTRACT 

AMOUNT 

DATE 

COMPLETED % OF OUR WORK CONTACT

MAJOR PROJECTS COMPLETED 

17-237 Talisen Construction Corp. Sidney B. Bowne & Son 908,330.81$      6/30/2018 59% Talisen Construction Corp.

Northwell Lynbrook Joseph Rigazio (516) 746-2350  Joseph Rigazio

Site Work (212) 244-4581 (212) 244-4581

17-347 BDG Farmingdale LLC Bohler Engineering 4,327,684.00$   12/31/2018 70% BDG Farmingdale LLC

Sky Drive Farmingdale Mike Christiano Joseph Deal  Mike Christiano

Sitework (516) 624-1948 (631) 738-1200  (516) 624-1948

17-029 Hofstra University Cameron Engineering 1,020,658.00$   1/31/2019 93% J&A Concrete

Hofstra University J&A Concrete (516) 827-4900 Tony Martins

Zarb School of Business Tony Martins (631) 567-5959

17-043 AVR Realty Vollmuth & Brush 3,782,086.80$   9/27/2019 76% Tom Perna

AVR Yaphank Constr. Tom Perna George Brush (914) 965-3990

LIE Svc Rd-Westbound Ramp (914) 965-3990 (631) 363-2683

17-075 AVR Realty Greenman Pedersen Inc. 2,013,282.41$   9/27/2019 67% Tom Perna

AVR Yaphank Constr. Tom Perna (631) 587-5060 (914) 965-3990

LIE Svc Rd-Eastbound Ramp (914) 965-3990  

17-231 State University of NY Mitchell - Giurgola 1,973,064.00$   7/31/2019 86% Aurora Contractors

SBU Innovation & Discovery Aurora Contractors Architects, LLP Frank Vero, Jr.

Center Barney Riley (631) 981-3785

17-241 Village of Valley Stream Lucchesi Engineering PC 1,617,502.61$   9/27/2019 60% Robert Fumagalli

Village of Valley Stream Robert Fumagalli Michael Mark (516) 592-5105

2017 Road Improvements (516) 592-5105 (516) 942-3772

17-375 Village of Hempstead Cameron Engineering 624,361.98$      7/31/2019 100% P. Scalamandre & Sons

Hempstead Force Main P. Scalamandre & Sons (516) 827-4900 Thomas Hayes

Contract S3P311-09S (516) 868-3000

17-405 Suffolk County DPW Suffolk County DPW 1,731,041.63$   12/13/2019 66% Suffolk County DPW

Improvements to  CR93 Justin Hipperling In-House Justin Hipperling

Ocean Ave @ Rosevale (631) 852-4006 (631) 852-4006

CP 5535/5014

18-070 Simply Self Storage Barnett Bonacci & Van 640,424.04$      7/31/2019 80% Axis Construction Corp.

Simply Self Storage Axis Construction Corp. Weele, PC Vincent Buffolino

Hauppauge - Site Work (631) 435-1111 (631) 243-5970

18-112 National Grid National Grid 777,963.70$      8/31/2019 90% Schulman Industries

Nat Grid - The Gateway to Schulman Industries In-House Chris Pirraglia

Brightwater -Site Work/Paving Chirs Pirraglia (631) 499-7974

18-328 Riverhead Solar Farm LLC Blymer Engineers 3,165,184.35$   8/31/2019 95% Rosendin Electric Inc.

Riverhead Solar Project Rosendin Electric Inc. (510) 521-3773 Rick  Shaffer

Rich Shaffer (657) 276-0600

18-338 Cornerstone Hauppauge LLC Nelson & Pope 914,318.00$      12/31/2019 80% Bartone & Pellerito Constr

Cornerstone at Hauppauge Bartone & Pellerito Constr (631) 427-5665 Anthony Bartone

On-site Paving Anthony Bartone 	(516) 249-2022
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PROJECT OWNER ARCH./ENG.

 CONTRACT 

AMOUNT 

DATE 

COMPLETED % OF OUR WORK CONTACT

MAJOR PROJECTS COMPLETED 

18-450 Town of Hempstead Town of Hempstead 635,699.34$      12/31/2019 80% Valente Contracting Corp

Town of Hempstead PW 32-18 Valente Contracting Corp. In-House John Valente

Uniondale & Roosevelt John Valente (516) 746-7933

19-095 State of NY Parks & Rec. Louis Berger & Assoc PC 912,815.00$      12/15/2019 0% G&M  Earth Moving

Sunken Meadow State Park G&M Earthmoving (212) 612-7900 Anthony Ragueso

Resilience & Restor - Paving anthony@gmearthmoving.com

19-297 Nassau County DPW Nassau County DPW 530,785.42$      3/1/2020 100% Metro Paving Inc.

Cove Neck Seawall Repair Metro Paving Inc. In-House Ryan Kellerman

H61587-58G (631)756-8038 
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COUNTY OF NASSAU

CONSULTANT’S, CONTRACTOR’S AND VENDOR’S DISCLOSURE FORM

1. Name of the Entity: Pratt Brothers Inc.

Address: 333 Marcus Blvd

City: Hauppauge State/Province/Territory: NY Zip/Postal Code: 11788

Country: US

2. Entity’s Vendor Identification Number:

3. Type of Business: Closely Held Corp (specify)

4. List names and addresses of all principals; that is, all individuals serving on the Board of Directors or comparable body, all 
partners and limited partners, all corporate officers, all parties of Joint Ventures, and all members and officers of limited 
liability companies (attach additional sheets if necessary):

First Name James
Last Name Pratt
MI J Suffix III
Address

City
State/Province/
Territory:

Zip/Postal
Code:

Country US
Position President/Treasurer

First Name Edward
Last Name McCoy
MI P Suffix Jr.
Address

City
State/Province/
Territory:

Zip/Postal
Code:

Country US
Position Vice President

First Name Joseph
Last Name Williams
MI M Suffix Jr.
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Address

City
State/Province/
Territory:

Zip/Postal
Code:

Country US
Position Sr Vice President

First Name Thomas
Last Name Pratt
MI Suffix
Address

City
State/Province/
Territory:

Zip/Postal
Code:

Country US
Position Vice President/Secretary

5. List names and addresses of all shareholders, members, or partners of the firm. If the shareholder is not an individual, list 
the individual shareholders/partners/members. If a Publicly held Corporation, include a copy of the 10K in lieu of completing 
this section.
If none, explain.

First Name James
Last Name Pratt
MI J Suffix III
Address

City
State/Province/
Territory:

Zip/Postal
Code:

Country US
Position President/Treasurer

First Name Thomas
Last Name Pratt
MI Suffix
Address 61 Woodland Drive

City Oyster Bay Cove
State/Province/
Territory: NY

Zip/Postal
Code: 11771

Country US
Position Vice President/Secretary
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6. List all affiliated and related companies and their relationship to the firm entered on line 1. above (if none, enter “None”). Attach 
a separate disclosure form for each affiliated or subsidiary company that may take part in the performance of this contract. Such 
disclosure shall be updated to include affiliated or subsidiary companies not previously disclosed that participate in the 
performance of the contract.

Scatt Materials Corp.

12 File(s) uploaded: CCVD_Scatt Materials Corp._04_12_2023.pdf, CCVD_Scatt Materials Corp._10_18_2023.pdf, CCVD_Scatt 
Materials Corp._11_01_2022.pdf, Scatt Vendor Disclosure 10.14.21.pdf, Scatt Vendor Disclosure Form 12.3.20.pdf, Scatt Vendor 
Disclosure Form 2.13.20.pdf, Scatt Vendor Disclosure Form 2.21.20.pdf, Scatt Vendor Disclosure Form 2.28.20.pdf, Scatt Vendor 
Disclosure Form 5.19.21.pdf, Scatt Vendor Disclosure Form 9.13.19.pdf, Scatt Vendor Disclosure Form Feb 2020.pdf, ccvd (5) Scatt 
3.8.22.pdf

7. List all lobbyists whose services were utilized at any stage in this matter (i.e., pre-bid, bid, post-bid, etc.). If none, enter “None.” 
The term “lobbyist” means any and every person or organization retained, employed or designated by any client to influence - or 
promote a matter before - Nassau County, its agencies, boards, commissions, department heads, legislators or committees, 
including but not limited to the Open Space and Parks Advisory Committee and Planning Commission. Such matters include, but are
not limited to, requests for proposals, development or improvement of real property subject to County regulation, procurements. 
The term “lobbyist” does not include any officer, director, trustee, employee, counsel or agent of the County of Nassau, or State of 
New York, when discharging his or her official duties.

Are there lobbyists involved in this matter?
YES [ ] NO [X]

(a) Name, title, business address and telephone number of lobbyist(s):

(b) Describe lobbying activity of each lobbyist. See below for a complete description of lobbying activities.

(c) List whether and where the person/organization is registered as a lobbyist (e.g., Nassau County, New York 
State):

8. VERIFICATION: This section must be signed by a principal of the consultant, contractor or Vendor authorized as a signatory of the
firm for the purpose of executing Contracts.

The undersigned affirms and so swears that he/she has read and understood the foregoing statements and they are, to his/her 
knowledge, true and accurate.

Electronically signed and certified at the date and time indicated by:
Joseph M. Williams, Jr., P.E. [JWILLIAMS@PRATTBROTHERS.COM]

Dated: 10/18/2023 05:06:29 pm

Title: Sr. Vice President
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The term lobbying shall mean any attempt to influence: any determination made by the Nassau County Legislature, or any 
member thereof, with respect to the introduction, passage, defeat, or substance of any local legislation or resolution; any 
determination by the County Executive to support, oppose, approve or disapprove any local legislation or resolution, whether or 
not such legislation has been introduced in the County Legislature; any determination by an elected County official or an officer 
or employee of the County with respect to the procurement of goods, services or construction, including the preparation of 
contract specifications, including by not limited to the preparation of requests for proposals, or solicitation, award or 
administration of a contract or with respect to the solicitation, award or administration of a grant, loan, or agreement involving 
the disbursement of public monies; any determination made by the County Executive, County Legislature, or by the County of 
Nassau, its agencies, boards, commissions, department heads or committees, including but not limited to the Open Space and 
Parks Advisory Committee, the Planning Commission, with respect to the zoning, use, development or improvement of real 
property subject to County regulation, or any agencies, boards, commissions, department heads or committees with respect to 
requests for proposals, bidding, procurement or contracting for services for the County; any determination made by an elected 
county official or an officer or employee of the county with respect to the terms of the acquisition or disposition by the county of
any interest in real property, with respect to a license or permit for the use of real property of or by the county, or with respect 
to a franchise, concession or revocable consent; the proposal, adoption, amendment or rejection by an agency of any rule 
having the force and effect of law; the decision to hold, timing or outcome of any rate making proceeding before an agency; the 
agenda or any determination of a board or commission; any determination regarding the calendaring or scope of any legislature 
oversight hearing; the issuance, repeal, modification or substance of a County Executive Order; or any determination made by 
an elected county official or an officer or employee of the county to support or oppose any state or federal legislation, rule or 
regulation, including any determination made to support or oppose that is contingent on any amendment of such legislation, 
rule or regulation, whether or not such legislation has been formally introduced and whether or not such rule or regulation has 
been formally proposed.
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COUNTY OF NASSAU

CONSULTANT’S, CONTRACTOR’S AND VENDOR’S DISCLOSURE FORM

1. Name of the Entity: Scatt Materials Corp.

Address: 44 South Fourth Street

City: Bay Shore State/Province/Territory: NY Zip/Postal Code: 11706

Country: US

2. Entity’s Vendor Identification Number:

3. Type of Business: Closely Held Corp (specify)

4. List names and addresses of all principals; that is, all individuals serving on the Board of Directors or comparable body, all 
partners and limited partners, all corporate officers, all parties of Joint Ventures, and all members and officers of limited 
liability companies (attach additional sheets if necessary):

First Name Thomas
Last Name Pratt
MI Suffix
Address

City
State/Province/
Territory:

Zip/Postal
Code:

Country US
Position President

First Name James
Last Name Haney
MI Suffix
Address

City
State/Province/
Territory:

Zip/Postal
Code:

Country US
Position Vice President

First Name James
Last Name Haney
MI Suffix
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Address

City
State/Province/
Territory:

Zip/Postal
Code:

Country US
Position Secretary

5. List names and addresses of all shareholders, members, or partners of the firm. If the shareholder is not an individual, list 
the individual shareholders/partners/members. If a Publicly held Corporation, include a copy of the 10K in lieu of completing 
this section.
If none, explain.
James J. Pratt, III - Stockholder                Keith Haney - Stockholder       Robert Watral - Stockholder
Thomas Pratt - Stockholder                       David Shakesby - Stockholder
James Haney - Stockholder                        Jake Watral - Stockhholder
Chris Haney - Stockholder                        Thomas Watral - Stockholder

6. List all affiliated and related companies and their relationship to the firm entered on line 1. above (if none, enter “None”). Attach 
a separate disclosure form for each affiliated or subsidiary company that may take part in the performance of this contract. Such 
disclosure shall be updated to include affiliated or subsidiary companies not previously disclosed that participate in the 
performance of the contract.

Pratt Brothers, Inc - James J. Pratt, III and Thomas Pratt share ownership as Scatt Materials Corp. will supply asphalt to Pratt 
Brothers, Inc.

7. List all lobbyists whose services were utilized at any stage in this matter (i.e., pre-bid, bid, post-bid, etc.). If none, enter “None.” 
The term “lobbyist” means any and every person or organization retained, employed or designated by any client to influence - or 
promote a matter before - Nassau County, its agencies, boards, commissions, department heads, legislators or committees, 
including but not limited to the Open Space and Parks Advisory Committee and Planning Commission. Such matters include, but are
not limited to, requests for proposals, development or improvement of real property subject to County regulation, procurements. 
The term “lobbyist” does not include any officer, director, trustee, employee, counsel or agent of the County of Nassau, or State of 
New York, when discharging his or her official duties.

Are there lobbyists involved in this matter?
YES [ ] NO [X]

(a) Name, title, business address and telephone number of lobbyist(s):

(b) Describe lobbying activity of each lobbyist. See below for a complete description of lobbying activities.

(c) List whether and where the person/organization is registered as a lobbyist (e.g., Nassau County, New York 
State):
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8. VERIFICATION: This section must be signed by a principal of the consultant, contractor or Vendor authorized as a signatory of the
firm for the purpose of executing Contracts.

The undersigned affirms and so swears that he/she has read and understood the foregoing statements and they are, to his/her 
knowledge, true and accurate.

Electronically signed and certified at the date and time indicated by:
Thomas Pratt [

Dated: 10/18/2023 04:09:54 pm

Title: President
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The term lobbying shall mean any attempt to influence: any determination made by the Nassau County Legislature, or any 
member thereof, with respect to the introduction, passage, defeat, or substance of any local legislation or resolution; any 
determination by the County Executive to support, oppose, approve or disapprove any local legislation or resolution, whether or 
not such legislation has been introduced in the County Legislature; any determination by an elected County official or an officer 
or employee of the County with respect to the procurement of goods, services or construction, including the preparation of 
contract specifications, including by not limited to the preparation of requests for proposals, or solicitation, award or 
administration of a contract or with respect to the solicitation, award or administration of a grant, loan, or agreement involving 
the disbursement of public monies; any determination made by the County Executive, County Legislature, or by the County of 
Nassau, its agencies, boards, commissions, department heads or committees, including but not limited to the Open Space and 
Parks Advisory Committee, the Planning Commission, with respect to the zoning, use, development or improvement of real 
property subject to County regulation, or any agencies, boards, commissions, department heads or committees with respect to 
requests for proposals, bidding, procurement or contracting for services for the County; any determination made by an elected 
county official or an officer or employee of the county with respect to the terms of the acquisition or disposition by the county of
any interest in real property, with respect to a license or permit for the use of real property of or by the county, or with respect 
to a franchise, concession or revocable consent; the proposal, adoption, amendment or rejection by an agency of any rule 
having the force and effect of law; the decision to hold, timing or outcome of any rate making proceeding before an agency; the 
agenda or any determination of a board or commission; any determination regarding the calendaring or scope of any legislature 
oversight hearing; the issuance, repeal, modification or substance of a County Executive Order; or any determination made by 
an elected county official or an officer or employee of the county to support or oppose any state or federal legislation, rule or 
regulation, including any determination made to support or oppose that is contingent on any amendment of such legislation, 
rule or regulation, whether or not such legislation has been formally introduced and whether or not such rule or regulation has 
been formally proposed.
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COUNTY OF NASSAU 
DEPARTMENT OF PUBLIC WORKS 

Inter-Departmental Memo  

S:\SAN\Support Staff\Author\Velasquez, Devin\Pratt H61139-02G ROA Memo KGA Long Beach Road Resurfacing.dv.docx 

 
TO:  Kenneth G. Arnold, Commissioner 
 
FROM: Thomas George, Deputy Commissioner  
 
DATE: June 15, 2023 
 
SUBJECT: RECOMMENDATION OF AWARD 
 
  Contract Number:    H61139-02G 
 

Title:   Long Beach Road Resurfacing, Drainage and 
Traffic Safety Improvements 

 
  Engineer’s Estimate:   $ 5,722,760.00 
 
  BIDS RECEIVED ON:    June 6, 2023  
 
The Bids received for the above referenced contract have been examined, as tabulated in the 
bid comparison (attached). The bid submitted by Pratt Brothers, Inc., in the amount of 
$6,978,836.00 is acceptable as the lowest responsible bidder. 
 
The low bid by Pratt Brothers, Inc. is 21.95% above the engineer’s estimate. Previously, 
funding for $6,000,000.00 was approved is available (Capital Project number 61139). 
Additional funding has been requested to cover the cost difference between the engineer’s 
estimate and low bid (including contingency) and is pending approval. After reviewing all 
documentation submitted by the contractor, it was found that Pratt Brothers, Inc. meets the 
required goals for this project.  Therefore, it is requested that the Recommendation of Award 
be prepared for the Commissioner’s signature and forwarded to the County Executive for his 
action. 
 
 
 
 
 
Thomas M. George 
Deputy Commissioner 
 
TMG:pl 
Attachments 
c:    Loretta Dionisio, Assistant to Deputy Commissioner  
 Christopher Paggi, Chief Civil Engineer 

Richard Iadevaio Jr., Superintendent of Highway and Drainage Construction 
       Gijo Varghese, Civil Engineer III 
 Devin Velasquez, Civil Engineer II 

 



 

40 Marcus Drive, Suite 201   |   Melville, NY 11747   |   www.NV5.com   |   Office  631.891.3200 

CONSTRUCTION QUALITY ASSURANCE  -  INFRASTRUCTURE  -  ENERGY  -  PROGRAM MANAGEMENT  -  ENVIRONMENTAL 

 

June 13, 2023 
 
Devin Velasquez, P.E. 
Department of Public Works 
Nassau County  
  
Re: LONG BEACH ROAD RESURFACING, DRAINAGE AND TRAFFIC SAFETY IMPROVEMENTS  

CONTRACT NO. H61139-02G 
Recommendation of Award 

 
Dear Mr. Velasquez: 
 
We have reviewed the bids received by the Nassau County Department of Public Works (NCDPW) on June 6, 
2023 for the above-referenced project. A total of eight (8) bids were received. Following are the bidders’ names 
and the amount bid: 
 
Rank  Bidder Name                  Bid Amount 
1  Pratt Brothers, Inc.     $6,978,836.00 
2  G&M Earth Moving, Inc.     $7,131,000.00 
3  J. Anthony Enterprises, Inc.    $7,440,022.75 
4  Posillico Civil, Inc.     $7,634,936.00 
5  Pioneer Landscaping & Asphalt Paving   $7,813,813.00 
6  A.I.I. Allen Industries, Inc.    $7,868,605.00 
7  JR CRUZ Construction     $8,480,012.32 
8  Triumph Construction     $8,809,111.21 
 
Pratt Brothers, Inc. (Pratt) has submitted the lowest total bid of $6,978,836.00, which is 21.95% higher than 
the Engineer’s Estimate (EE) of $5,722,760.00.  In general, Pratt’s unit bid prices appear to be reasonable in 
comparison with the other low bidders.  
 
Pratt has supplied a list of current and recently completed projects on which they have performed similar  
work. Furthermore, Pratt has no Federal exclusions, State debarments, or open OSHA violations.  
 
NV5, along with NCDPW, has previously worked with Pratt and can confirm they have performed work of 
similar nature and magnitude, and we find them capable of satisfactorily performing the work for this project.  
 
We conclude that Pratt, based upon their performance on past jobs, is capable of completing the work and 
submitted a responsible bid for the project.  Therefore, we have no objection to awarding the contract for this 
project to Pratt Brothers, Inc. 
 
Very Truly Yours, 
NV5 

 
 
Michael Borst, P. E.  
Senior Engineer 



201.06* CLEARING AND GRUBBING LS 1  $              10,000.00  $                       10,000.00  $                        15,000.00  $                   15,000.00  $                     5,000.00 50.00%  $                           5,000.00  $                             5,000.00  $             (5,000.00) -50.00%    $                         10,000.00  $                    10,000.00  $                                     -   0.00%    $                          6,000.00  $                     6,000.00  $                   (4,000.00) -40.00%    $                        25,000.00  $                   25,000.00  $                   15,000.00 150.00%    $                        50,000.00  $                   50,000.00  $                   40,000.00 400.00%    $                        25,000.00  $                   25,000.00  $                   15,000.00 150.00%    $                        10,000.00  $                   10,000.00  $                                   -   0.00%   
203.02 UNCLASSIFIED EXCAVATION AND DISPOSAL CY 1,560  $                     104.00  $                    162,240.00  $                              105.00  $                163,800.00  $                     1,560.00 0.96% MAJOR  $                               150.00  $                        234,000.00  $             71,760.00 44.23%  MAJOR  $                                 45.00  $                    70,200.00  $                  (92,040.00) -56.73%    $                              125.00  $                195,000.00  $                   32,760.00 20.19%  MAJOR  $                              132.00  $                205,920.00  $                   43,680.00 26.92%  MAJOR  $                              155.00  $                241,800.00  $                   79,560.00 49.04%  MAJOR  $                                75.00  $                117,000.00  $                 (45,240.00) -27.88%  MAJOR  $                                   0.10  $                         156.00  $              (162,084.00) -99.90%   

203.07* SELECT GRANULAR FILL CY 150  $                       22.00  $                         3,300.00  $                                50.00  $                     7,500.00  $                     4,200.00 127.27%  $                                 50.00  $                             7,500.00  $               4,200.00 127.27%    $                                 45.00  $                       6,750.00  $                       3,450.00 104.55%    $                                92.00  $                   13,800.00  $                   10,500.00 318.18%    $                              120.00  $                   18,000.00  $                   14,700.00 445.45%    $                                40.00  $                     6,000.00  $                     2,700.00 81.82%    $                              100.00  $                   15,000.00  $                   11,700.00 354.55%    $                                25.19  $                     3,778.50  $                         478.50 14.50%   
204.01 CONTROLLED LOW STRENGTH MATERIAL (CLSM) CY 6.0  $                     600.00  $                         3,600.00  $                          1,000.00  $                     6,000.00  $                     2,400.00 66.67%  $                               215.00  $                             1,290.00  $             (2,310.00) -64.17%    $                               350.00  $                       2,100.00  $                     (1,500.00) -41.67%    $                          1,140.00  $                     6,840.00  $                     3,240.00 90.00%    $                              420.00  $                     2,520.00  $                   (1,080.00) -30.00%    $                              250.00  $                     1,500.00  $                   (2,100.00) -58.33%    $                              200.00  $                     1,200.00  $                   (2,400.00) -66.67%    $                              200.00  $                     1,200.00  $                   (2,400.00) -66.67%   

206.0201 TRENCH AND CULVERT EXCAVATION CY 3,400  $                       52.00  $                    176,800.00  $                                   8.00  $                   27,200.00  $              (149,600.00) -84.62%  $                                    1.00  $                             3,400.00  $        (173,400.00) -98.08%    $                                 40.00  $                  136,000.00  $                  (40,800.00) -23.08%  MAJOR  $                                   1.00  $                     3,400.00  $              (173,400.00) -98.08%    $                                59.00  $                200,600.00  $                   23,800.00 13.46%  MAJOR  $                                20.00  $                   68,000.00  $              (108,800.00) -61.54%    $                              100.00  $                340,000.00  $                163,200.00 92.31%  MAJOR  $                                   0.01  $                           34.00  $              (176,766.00) -99.98%   
206.0301001 CONDUIT EXCAVATION AND BACKFILL - (RESTORING TOP SURFACES NOT INCLUDED) LF 40  $                       50.00  $                         2,000.00  $                                10.00  $                         400.00  $                   (1,600.00) -80.00%  $                               115.00  $                             4,600.00  $               2,600.00 130.00%    $                                 15.00  $                           600.00  $                     (1,400.00) -70.00%    $                              150.00  $                     6,000.00  $                     4,000.00 200.00%    $                                70.00  $                     2,800.00  $                         800.00 40.00%    $                                70.00  $                     2,800.00  $                         800.00 40.00%    $                              100.00  $                     4,000.00  $                     2,000.00 100.00%    $                              100.00  $                     4,000.00  $                     2,000.00 100.00%   

206.05* TEST PIT EXCAVATION EA 60  $                     800.00  $                       48,000.00  $                              750.00  $                   45,000.00  $                   (3,000.00) -6.25%  $                           1,000.00  $                          60,000.00  $             12,000.00 25.00%    $                               250.00  $                    15,000.00  $                  (33,000.00) -68.75%    $                              570.00  $                   34,200.00  $                 (13,800.00) -28.75%    $                          1,100.00  $                   66,000.00  $                   18,000.00 37.50%    $                              400.00  $                   24,000.00  $                 (24,000.00) -50.00%    $                          2,000.00  $                120,000.00  $                   72,000.00 150.00%  MAJOR  $                              300.00  $                   18,000.00  $                 (30,000.00) -62.50%   
209.11010011 TEMPORARY CATCH BASIN INSERTS FOR DRAINAGE STRUCTURES TRASH, SEDIMENT AND DEBRIS 

REMOVAL
EA 31

 $                     250.00  $                         7,750.00  $                              265.00  $                     8,215.00  $                         465.00 6.00%  $                               250.00  $                             7,750.00  $                             -   0.00%    $                                 50.00  $                       1,550.00  $                     (6,200.00) -80.00%    $                              180.00  $                     5,580.00  $                   (2,170.00) -28.00%    $                              480.00  $                   14,880.00  $                     7,130.00 92.00%    $                              500.00  $                   15,500.00  $                     7,750.00 100.00%    $                              250.00  $                     7,750.00  $                                   -   0.00%    $                              813.70  $                   25,224.70  $                   17,474.70 225.48%   

304.00010018 FINE GRADING OF EXISTING SUBBASE SF 37,680  $                          3.50  $                    131,880.00  $                                   0.10  $                     3,768.00  $              (128,112.00) -97.14%  $                                    0.50  $                          18,840.00  $        (113,040.00) -85.71%    $                                    0.01  $                           376.80  $                (131,503.20) -99.71%    $                                   0.60  $                   22,608.00  $              (109,272.00) -82.86%    $                                   1.20  $                   45,216.00  $                 (86,664.00) -65.71%    $                                   1.50  $                   56,520.00  $                 (75,360.00) -57.14%    $                                   1.00  $                   37,680.00  $                 (94,200.00) -71.43%    $                                   0.08  $                     3,014.40  $              (128,865.60) -97.71%   
304.10119917* SUBBASE COURSE, TYPE 1011-2 CY 214  $                     100.00  $                       21,400.00  $                                25.00  $                     5,350.00  $                 (16,050.00) -75.00%  $                                 90.00  $                          19,260.00  $             (2,140.00) -10.00%    $                                 35.00  $                       7,490.00  $                  (13,910.00) -65.00%    $                                66.00  $                   14,124.00  $                   (7,276.00) -34.00%    $                              136.00  $                   29,104.00  $                     7,704.00 36.00%    $                                50.00  $                   10,700.00  $                 (10,700.00) -50.00%    $                              100.00  $                   21,400.00  $                                   -   0.00%    $                                37.08  $                     7,935.12  $                 (13,464.88) -62.92%   

404.000011 PLANT PRODUCTION QUALITY ADJUSTMENT TO ASPHALT ITEMS QU 230.00  $                     100.00  $                       23,000.00  $                              100.00  $                   23,000.00  $                                   -   0.00%  $                               100.00  $                          23,000.00  $                             -   0.00%    $                               100.00  $                    23,000.00  $                                     -   0.00%    $                              100.00  $                   23,000.00  $                                   -   0.00%    $                              100.00  $                   23,000.00  $                                   -   0.00%    $                              100.00  $                   23,000.00  $                                   -   0.00%    $                              100.00  $                   23,000.00  $                                   -   0.00%    $                              100.00  $                   23,000.00  $                                   -   0.00%   
404.018901 TRUING & LEVELING F9, ASPHALT, 80 SERIES COMPACTION TN 310  $                     120.00  $                       37,200.00  $                                90.00  $                   27,900.00  $                   (9,300.00) -25.00%  $                               125.00  $                          38,750.00  $               1,550.00 4.17%    $                               130.00  $                    40,300.00  $                       3,100.00 8.33%    $                              120.00  $                   37,200.00  $                                   -   0.00%    $                              118.00  $                   36,580.00  $                       (620.00) -1.67%    $                              110.00  $                   34,100.00  $                   (3,100.00) -8.33%    $                              150.00  $                   46,500.00  $                     9,300.00 25.00%    $                              185.00  $                   57,350.00  $                   20,150.00 54.17%   
404.098101 9.5 F1 TOP COURSE ASPHALT, 80 SERIES COMPACTION TN 3,500  $                     135.00  $                    472,500.00  $                              140.00  $                490,000.00  $                   17,500.00 3.70% MAJOR  $                               125.00  $                        437,500.00  $           (35,000.00) -7.41%  MAJOR  $                               130.00  $                  455,000.00  $                  (17,500.00) -3.70%  MAJOR  $                              120.00  $                420,000.00  $                 (52,500.00) -11.11%  MAJOR  $                              118.00  $                413,000.00  $                 (59,500.00) -12.59%  MAJOR  $                              110.00  $                385,000.00  $                 (87,500.00) -18.52%  MAJOR  $                              155.00  $                542,500.00  $                   70,000.00 14.81%  MAJOR  $                              200.00  $                700,000.00  $                227,500.00 48.15%  MAJOR 
404.378901 37.5 F9 BASE COURSE ASPHALT, 80 SERIES COMPACTION TN 1,859  $                     155.00  $                    288,145.00  $                              295.00  $                548,405.00  $                260,260.00 90.32% MAJOR  $                               270.00  $                        501,930.00  $          213,785.00 74.19%  MAJOR  $                               125.00  $                  232,375.00  $                  (55,770.00) -19.35%  MAJOR  $                              250.00  $                464,750.00  $                176,605.00 61.29%  MAJOR  $                              220.00  $                408,980.00  $                120,835.00 41.94%  MAJOR  $                              185.00  $                343,915.00  $                   55,770.00 19.35%  MAJOR  $                              145.00  $                269,555.00  $                 (18,590.00) -6.45%  MAJOR  $                              195.00  $                362,505.00  $                   74,360.00 25.81%  MAJOR 

407.0102 DILUTED TACK COAT GAL 14,740  $                          5.50  $                       81,070.00  $                                   0.50  $                     7,370.00  $                 (73,700.00) -90.91%  $                                    9.00  $                        132,660.00  $             51,590.00 63.64%  MAJOR  $                                    0.01  $                           147.40  $                  (80,922.60) -99.82%    $                                   0.10  $                     1,474.00  $                 (79,596.00) -98.18%    $                                   6.90  $                101,706.00  $                   20,636.00 25.45%    $                                   4.00  $                   58,960.00  $                 (22,110.00) -27.27%    $                                   3.00  $                   44,220.00  $                 (36,850.00) -45.45%    $                                   3.02  $                   44,514.80  $                 (36,555.20) -45.09%   
418.7603 ASPHALT PAVEMENT JOINT ADHESIVE LF 16,180  $                          2.50  $                       40,450.00  $                                   0.70  $                   11,326.00  $                 (29,124.00) -72.00%  $                                    1.00  $                          16,180.00  $           (24,270.00) -60.00%    $                                    1.00  $                    16,180.00  $                  (24,270.00) -60.00%    $                                   0.80  $                   12,944.00  $                 (27,506.00) -68.00%    $                                   1.10  $                   17,798.00  $                 (22,652.00) -56.00%    $                                   0.80  $                   12,944.00  $                 (27,506.00) -68.00%    $                                   0.50  $                     8,090.00  $                 (32,360.00) -80.00%    $                                   1.01  $                   16,341.80  $                 (24,108.20) -59.60%   

490.10 PRODUCTION COLD MILLING OF BITUMINOUS CONCRETE SY 25,220  $                          8.00  $                    201,760.00  $                                   7.00  $                176,540.00  $                 (25,220.00) -12.50% MAJOR  $                                    9.00  $                        226,980.00  $             25,220.00 12.50%  MAJOR  $                                    7.75  $                  195,455.00  $                     (6,305.00) -3.13%  MAJOR  $                                   5.00  $                126,100.00  $                 (75,660.00) -37.50%  MAJOR  $                                   6.00  $                151,320.00  $                 (50,440.00) -25.00%  MAJOR  $                                   8.00  $                201,760.00  $                                   -   0.00%  MAJOR  $                                   7.00  $                176,540.00  $                 (25,220.00) -12.50%  MAJOR  $                                15.11  $                381,074.20  $                179,314.20 88.88%  MAJOR 
490.30 MISCELLANEOUS COLD MILLING OF BITUMINOUS CONCRETE SY 2,103  $                          8.00  $                       16,824.00  $                                   7.00  $                   14,721.00  $                   (2,103.00) -12.50%  $                                    9.00  $                          18,927.00  $               2,103.00 12.50%    $                                    7.75  $                    16,298.25  $                         (525.75) -3.13%    $                                   5.00  $                   10,515.00  $                   (6,309.00) -37.50%    $                                   6.00  $                   12,618.00  $                   (4,206.00) -25.00%    $                                12.00  $                   25,236.00  $                     8,412.00 50.00%    $                                   9.00  $                   18,927.00  $                     2,103.00 12.50%    $                                27.21  $                   57,222.63  $                   40,398.63 240.13%   

520 05000010 SAW CUTTING PCC AND COMPOSITE PAVEMENT LF 19 520  $                          6.00  $                    117,120.00  $                                   5.00  $                   97,600.00  $                 (19,520.00) -16.67%  $                                    6.00  $                        117,120.00  $                             -   0.00%  MAJOR  $                                    9.00  $                  175,680.00  $                    58,560.00 50.00%  MAJOR  $                                   4.75  $                   92,720.00  $                 (24,400.00) -20.83%    $                                   5.70  $                111,264.00  $                   (5,856.00) -5.00%    $                                   6.00  $                117,120.00  $                                   -   0.00%  MAJOR  $                                   3.50  $                   68,320.00  $                 (48,800.00) -41.67%    $                                   0.10  $                     1,952.00  $              (115,168.00) -98.33%   
552.13 TEMPORARY STEEL SHEETING SF 1,230  $                          1.00  $                         1,230.00  $                                10.00  $                   12,300.00  $                   11,070.00 900.00%  $                                    5.00  $                             6,150.00  $               4,920.00 400.00%    $                                    0.01  $                             12.30  $                     (1,217.70) -99.00%    $                                   1.00  $                     1,230.00  $                                   -   0.00%    $                                60.00  $                   73,800.00  $                   72,570.00 5900.00%    $                                40.00  $                   49,200.00  $                   47,970.00 3900.00%    $                                   1.00  $                     1,230.00  $                                   -   0.00%    $                                   0.01  $                           12.30  $                   (1,217.70) -99.00%   

603.6102 REINFORCED CONCRETE PIPE CLASS IV, 15 INCH DIAMETER LF 60  $                     200.00  $                       12,000.00  $                                55.00  $                     3,300.00  $                   (8,700.00) -72.50%  $                               325.00  $                          19,500.00  $               7,500.00 62.50%    $                                 42.00  $                       2,520.00  $                     (9,480.00) -79.00%    $                                25.00  $                     1,500.00  $                 (10,500.00) -87.50%    $                              190.00  $                   11,400.00  $                       (600.00) -5.00%    $                              180.00  $                   10,800.00  $                   (1,200.00) -10.00%    $                              250.00  $                   15,000.00  $                     3,000.00 25.00%    $                              300.00  $                   18,000.00  $                     6,000.00 50.00%   
603.6103 REINFORCED CONCRETE PIPE CLASS IV, 18 INCH DIAMETER LF 15  $                     250.00  $                         3,750.00  $                                90.00  $                     1,350.00  $                   (2,400.00) -64.00%  $                                 60.00  $                                900.00  $             (2,850.00) -76.00%    $                                 55.00  $                           825.00  $                     (2,925.00) -78.00%    $                                50.00  $                         750.00  $                   (3,000.00) -80.00%    $                              194.00  $                     2,910.00  $                       (840.00) -22.40%    $                              200.00  $                     3,000.00  $                       (750.00) -20.00%    $                              300.00  $                     4,500.00  $                         750.00 20.00%    $                              500.00  $                     7,500.00  $                     3,750.00 100.00%   
603.6105 REINFORCED CONCRETE PIPE CLASS IV, 24 INCH DIAMETER LF 40  $                     300.00  $                       12,000.00  $                              145.00  $                     5,800.00  $                   (6,200.00) -51.67%  $                                 85.00  $                             3,400.00  $             (8,600.00) -71.67%    $                                 89.00  $                       3,560.00  $                     (8,440.00) -70.33%    $                                85.00  $                     3,400.00  $                   (8,600.00) -71.67%    $                              296.00  $                   11,840.00  $                       (160.00) -1.33%    $                              280.00  $                   11,200.00  $                       (800.00) -6.67%    $                              350.00  $                   14,000.00  $                     2,000.00 16.67%    $                              450.00  $                   18,000.00  $                     6,000.00 50.00%   
603.6107 REINFORCED CONCRETE PIPE CLASS IV, 30 INCH DIAMETER LF 20  $                     350.00  $                         7,000.00  $                              220.00  $                     4,400.00  $                   (2,600.00) -37.14%  $                               140.00  $                             2,800.00  $             (4,200.00) -60.00%    $                               128.00  $                       2,560.00  $                     (4,440.00) -63.43%    $                              135.00  $                     2,700.00  $                   (4,300.00) -61.43%    $                              575.00  $                   11,500.00  $                     4,500.00 64.29%    $                              320.00  $                     6,400.00  $                       (600.00) -8.57%    $                              400.00  $                     8,000.00  $                     1,000.00 14.29%    $                              300.00  $                     6,000.00  $                   (1,000.00) -14.29%   
603.6109 REINFORCED CONCRETE PIPE CLASS IV, 36 INCH DIAMETER LF 30  $                     400.00  $                       12,000.00  $                              315.00  $                     9,450.00  $                   (2,550.00) -21.25%  $                               200.00  $                             6,000.00  $             (6,000.00) -50.00%    $                               188.00  $                       5,640.00  $                     (6,360.00) -53.00%    $                              165.00  $                     4,950.00  $                   (7,050.00) -58.75%    $                              435.00  $                   13,050.00  $                     1,050.00 8.75%    $                              340.00  $                   10,200.00  $                   (1,800.00) -15.00%    $                              500.00  $                   15,000.00  $                     3,000.00 25.00%    $                              300.00  $                     9,000.00  $                   (3,000.00) -25.00%   
603.9812 SMOOTH INTERIOR CORRUGATED POLYETHYLENE CULVERT AND STORM DRAIN 12 INCH 

DIAMETER
LF 80

 $                       75.00  $                         6,000.00  $                              295.00  $                   23,600.00  $                   17,600.00 293.33%  $                               225.00  $                          18,000.00  $             12,000.00 200.00%    $                               206.00  $                    16,480.00  $                    10,480.00 174.67%    $                              300.00  $                   24,000.00  $                   18,000.00 300.00%    $                              127.00  $                   10,160.00  $                     4,160.00 69.33%    $                              130.00  $                   10,400.00  $                     4,400.00 73.33%    $                              200.00  $                   16,000.00  $                   10,000.00 166.67%    $                              200.00  $                   16,000.00  $                   10,000.00 166.67%   

603.9815 SMOOTH INTERIOR CORRUGATED POLYETHYLENE CULVERT AND STORM DRAIN 15 INCH 
DIAMETER

LF 540
 $                       85.00  $                       45,900.00  $                              235.00  $                126,900.00  $                   81,000.00 176.47% MAJOR  $                               175.00  $                          94,500.00  $             48,600.00 105.88%    $                               209.00  $                  112,860.00  $                    66,960.00 145.88%  MAJOR  $                              200.00  $                108,000.00  $                   62,100.00 135.29%    $                              116.00  $                   62,640.00  $                   16,740.00 36.47%    $                              140.00  $                   75,600.00  $                   29,700.00 64.71%    $                              250.00  $                135,000.00  $                   89,100.00 194.12%  MAJOR  $                              250.00  $                135,000.00  $                   89,100.00 194.12%  MAJOR 

603.9818 SMOOTH INTERIOR CORRUGATED POLYETHYLENE CULVERT AND STORM DRAIN 18 INCH 
DIAMETER

LF 800
 $                     100.00  $                       80,000.00  $                              125.00  $                100,000.00  $                   20,000.00 25.00%  $                               150.00  $                        120,000.00  $             40,000.00 50.00%  MAJOR  $                               217.00  $                  173,600.00  $                    93,600.00 117.00%  MAJOR  $                              200.00  $                160,000.00  $                   80,000.00 100.00%  MAJOR  $                              103.00  $                   82,400.00  $                     2,400.00 3.00%    $                              150.00  $                120,000.00  $                   40,000.00 50.00%  MAJOR  $                              300.00  $                240,000.00  $                160,000.00 200.00%  MAJOR  $                              200.00  $                160,000.00  $                   80,000.00 100.00%  MAJOR 

604.071001 ALTERING DRAINAGE STRUCTURES, LEACHING BASINS, AND MANHOLES EA 13  $                 1,700.00  $                       22,100.00  $                          4,500.00  $                   58,500.00  $                   36,400.00 164.71%  $                        20,000.00  $                        260,000.00  $          237,900.00 1076.47%  MAJOR  $                           2,500.00  $                    32,500.00  $                    10,400.00 47.06%    $                          5,500.00  $                   71,500.00  $                   49,400.00 223.53%    $                          4,050.00  $                   52,650.00  $                   30,550.00 138.24%    $                          8,000.00  $                104,000.00  $                   81,900.00 370.59%    $                          1,250.00  $                   16,250.00  $                   (5,850.00) -26.47%    $                          1,677.79  $                   21,811.27  $                       (288.73) -1.31%   
604.07200110 SETTING NEW DRAINAGE FRAMES ON EXISTING DRAINAGE STRUCTURES EA 71  $                 1,350.00  $                       95,850.00  $                          2,200.00  $                156,200.00  $                   60,350.00 62.96% MAJOR  $                           2,500.00  $                        177,500.00  $             81,650.00 85.19%  MAJOR  $                           2,000.00  $                  142,000.00  $                    46,150.00 48.15%  MAJOR  $                          3,000.00  $                213,000.00  $                117,150.00 122.22%  MAJOR  $                              520.00  $                   36,920.00  $                 (58,930.00) -61.48%    $                          1,500.00  $                106,500.00  $                   10,650.00 11.11%    $                          2,000.00  $                142,000.00  $                   46,150.00 48.15%  MAJOR  $                          1,182.35  $                   83,946.85  $                 (11,903.15) -12.42%   
604.07260011 CONNECTION TO EXISTING DRAINAGE STRUCTURES EA 32  $                 1,500.00  $                       48,000.00  $                              595.00  $                   19,040.00  $                 (28,960.00) -60.33%  $                               600.00  $                          19,200.00  $           (28,800.00) -60.00%    $                           2,500.00  $                    80,000.00  $                    32,000.00 66.67%    $                          2,000.00  $                   64,000.00  $                   16,000.00 33.33%    $                              575.00  $                   18,400.00  $                 (29,600.00) -61.67%    $                              600.00  $                   19,200.00  $                 (28,800.00) -60.00%    $                          1,500.00  $                   48,000.00  $                                   -   0.00%    $                              649.79  $                   20,793.28  $                 (27,206.72) -56.68%   

604.501006 SPECIAL DRAINAGE STRUCTURE (TYPE B RECTANGULAR LEACHING BASIN) LF 290  $                 1,000.00  $                    290,000.00  $                          1,950.00  $                565,500.00  $                275,500.00 95.00% MAJOR  $                           2,400.00  $                        696,000.00  $          406,000.00 140.00%  MAJOR  $                           2,500.00  $                  725,000.00  $                  435,000.00 150.00%  MAJOR  $                          2,000.00  $                580,000.00  $                290,000.00 100.00%  MAJOR  $                          1,334.00  $                386,860.00  $                   96,860.00 33.40%  MAJOR  $                          4,100.00  $            1,189,000.00  $                899,000.00 310.00%  MAJOR  $                          1,500.00  $                435,000.00  $                145,000.00 50.00%  MAJOR  $                          1,823.04  $                528,681.60  $                238,681.60 82.30%  MAJOR 
604.501011 SPECIAL DRAINAGE STRUCTURE (TYPE C-2 CATCH BASIN) LF 45  $                 1,000.00  $                       45,000.00  $                          1,750.00  $                   78,750.00  $                   33,750.00 75.00%  $                           1,700.00  $                          76,500.00  $             31,500.00 70.00%    $                           2,200.00  $                    99,000.00  $                    54,000.00 120.00%    $                          1,300.00  $                   58,500.00  $                   13,500.00 30.00%    $                          1,190.00  $                   53,550.00  $                     8,550.00 19.00%    $                              800.00  $                   36,000.00  $                   (9,000.00) -20.00%    $                          1,800.00  $                   81,000.00  $                   36,000.00 80.00%    $                          2,000.00  $                   90,000.00  $                   45,000.00 100.00%   
604.501012 SPECIAL DRAINAGE STRUCTURE (TYPE A48 CATCH BASIN) LF 8  $                 1,095.00  $                         8,760.00  $                          1,525.00  $                   12,200.00  $                     3,440.00 39.27%  $                           2,400.00  $                          19,200.00  $             10,440.00 119.18%    $                           2,500.00  $                    20,000.00  $                    11,240.00 128.31%    $                          2,800.00  $                   22,400.00  $                   13,640.00 155.71%    $                          1,900.00  $                   15,200.00  $                     6,440.00 73.52%    $                              900.00  $                     7,200.00  $                   (1,560.00) -17.81%    $                          1,700.00  $                   13,600.00  $                     4,840.00 55.25%    $                          1,500.00  $                   12,000.00  $                     3,240.00 36.99%   
604.501014 SPECIAL DRAINAGE STRUCTURE (TYPE A72 CATCH BASIN) LF 8  $                 1,295.00  $                       10,360.00  $                          2,600.00  $                   20,800.00  $                   10,440.00 100.77%  $                           3,000.00  $                          24,000.00  $             13,640.00 131.66%    $                           2,700.00  $                    21,600.00  $                    11,240.00 108.49%    $                          4,800.00  $                   38,400.00  $                   28,040.00 270.66%    $                          1,800.00  $                   14,400.00  $                     4,040.00 39.00%    $                          1,900.00  $                   15,200.00  $                     4,840.00 46.72%    $                          2,100.00  $                   16,800.00  $                     6,440.00 62.16%    $                          1,500.00  $                   12,000.00  $                     1,640.00 15.83%   
604.501016 SPECIAL DRAINAGE STRUCTURE (TYPE A90 CATCH BASIN) LF 84  $                 1,620.00  $                    136,080.00  $                          5,300.00  $                445,200.00  $                309,120.00 227.16% MAJOR  $                           2,300.00  $                        193,200.00  $             57,120.00 41.98%  MAJOR  $                           2,850.00  $                  239,400.00  $                  103,320.00 75.93%  MAJOR  $                          2,000.00  $                168,000.00  $                   31,920.00 23.46%  MAJOR  $                          1,530.00  $                128,520.00  $                   (7,560.00) -5.56%  MAJOR  $                          2,400.00  $                201,600.00  $                   65,520.00 48.15%  MAJOR  $                          2,500.00  $                210,000.00  $                   73,920.00 54.32%  MAJOR  $                          1,600.00  $                134,400.00  $                   (1,680.00) -1.23%  MAJOR 
604.501022 SPECIAL DRAINAGE STRUCTURE (48" DIA DRAINAGE MANHOLE) LF 35  $                 1,250.00  $                       43,750.00  $                          1,200.00  $                   42,000.00  $                   (1,750.00) -4.00%  $                           2,200.00  $                          77,000.00  $             33,250.00 76.00%    $                           2,000.00  $                    70,000.00  $                    26,250.00 60.00%    $                          2,500.00  $                   87,500.00  $                   43,750.00 100.00%    $                          3,670.00  $                128,450.00  $                   84,700.00 193.60%  MAJOR  $                          1,700.00  $                   59,500.00  $                   15,750.00 36.00%    $                              600.00  $                   21,000.00  $                 (22,750.00) -52.00%    $                          3,000.00  $                105,000.00  $                   61,250.00 140.00%   

605.0901 UNDERDRAIN FILTER - TYPE 1 CY 450.00  $                       85.00  $                       38,250.00  $                              135.00  $                   60,750.00  $                   22,500.00 58.82%  $                                 50.00  $                          22,500.00  $           (15,750.00) -41.18%    $                               250.00  $                  112,500.00  $                    74,250.00 194.12%  MAJOR  $                              200.00  $                   90,000.00  $                   51,750.00 135.29%    $                              210.00  $                   94,500.00  $                   56,250.00 147.06%    $                              155.00  $                   69,750.00  $                   31,500.00 82.35%    $                              100.00  $                   45,000.00  $                     6,750.00 17.65%    $                              179.14  $                   80,613.00  $                   42,363.00 110.75%   
608.0101 CONCRETE SIDEWALKS AND DRIVEWAYS CY 310  $                     702.00  $                    217,620.00  $                              825.00  $                255,750.00  $                   38,130.00 17.52% MAJOR  $                           1,300.00  $                        403,000.00  $          185,380.00 85.19%  MAJOR  $                               800.00  $                  248,000.00  $                    30,380.00 13.96%  MAJOR  $                              900.00  $                279,000.00  $                   61,380.00 28.21%  MAJOR  $                              913.00  $                283,030.00  $                   65,410.00 30.06%  MAJOR  $                          1,050.00  $                325,500.00  $                107,880.00 49.57%  MAJOR  $                              900.00  $                279,000.00  $                   61,380.00 28.21%  MAJOR  $                              900.00  $                279,000.00  $                   61,380.00 28.21%  MAJOR 

608.01050010 CONCRETE SIDEWALKS-UNREINFORCED (GRADING INCLUDED) CY 440  $                 1,033.00  $                    454,520.00  $                              950.00  $                418,000.00  $                 (36,520.00) -8.03% MAJOR  $                           1,500.00  $                        660,000.00  $          205,480.00 45.21%  MAJOR  $                               950.00  $                  418,000.00  $                  (36,520.00) -8.03%  MAJOR  $                              930.00  $                409,200.00  $                 (45,320.00) -9.97%  MAJOR  $                              994.00  $                437,360.00  $                 (17,160.00) -3.78%  MAJOR  $                          1,000.00  $                440,000.00  $                 (14,520.00) -3.19%  MAJOR  $                              900.00  $                396,000.00  $                 (58,520.00) -12.88%  MAJOR  $                          2,000.00  $                880,000.00  $                425,480.00 93.61%  MAJOR 
608.01050109 CURB RAMP CONFIGURATION TYPE 1 EA 5  $                 6,000.00  $                       30,000.00  $                          5,300.00  $                   26,500.00  $                   (3,500.00) -11.67%  $                           4,700.00  $                          23,500.00  $             (6,500.00) -21.67%    $                           4,000.00  $                    20,000.00  $                  (10,000.00) -33.33%    $                          7,200.00  $                   36,000.00  $                     6,000.00 20.00%    $                          4,800.00  $                   24,000.00  $                   (6,000.00) -20.00%    $                          7,000.00  $                   35,000.00  $                     5,000.00 16.67%    $                          6,000.00  $                   30,000.00  $                                   -   0.00%    $                          5,000.00  $                   25,000.00  $                   (5,000.00) -16.67%   
608.01050209 CURB RAMP CONFIGURATION TYPE 2 EA 1  $                 6,000.00  $                         6,000.00  $                          5,800.00  $                     5,800.00  $                       (200.00) -3.33%  $                        13,000.00  $                          13,000.00  $               7,000.00 116.67%    $                           4,000.00  $                       4,000.00  $                     (2,000.00) -33.33%    $                          7,600.00  $                     7,600.00  $                     1,600.00 26.67%    $                          5,000.00  $                     5,000.00  $                   (1,000.00) -16.67%    $                          8,000.00  $                     8,000.00  $                     2,000.00 33.33%    $                          6,500.00  $                     6,500.00  $                         500.00 8.33%    $                          5,000.00  $                     5,000.00  $                   (1,000.00) -16.67%   
608.01050309 CURB RAMP CONFIGURATION TYPE 3 EA 26  $                 6,500.00  $                    169,000.00  $                          9,600.00  $                249,600.00  $                   80,600.00 47.69% MAJOR  $                           5,500.00  $                        143,000.00  $           (26,000.00) -15.38%  MAJOR  $                           8,000.00  $                  208,000.00  $                    39,000.00 23.08%  MAJOR  $                          7,300.00  $                189,800.00  $                   20,800.00 12.31%  MAJOR  $                          7,070.00  $                183,820.00  $                   14,820.00 8.77%  MAJOR  $                          8,000.00  $                208,000.00  $                   39,000.00 23.08%  MAJOR  $                          7,250.00  $                188,500.00  $                   19,500.00 11.54%  MAJOR  $                          7,000.00  $                182,000.00  $                   13,000.00 7.69%  MAJOR 
608.01050409 CURB RAMP CONFIGURATION TYPE 4 EA 17  $                 8,000.00  $                    136,000.00  $                          9,300.00  $                158,100.00  $                   22,100.00 16.25% MAJOR  $                           5,500.00  $                          93,500.00  $           (42,500.00) -31.25%    $                           6,000.00  $                  102,000.00  $                  (34,000.00) -25.00%    $                          7,500.00  $                127,500.00  $                   (8,500.00) -6.25%  MAJOR  $                          6,430.00  $                109,310.00  $                 (26,690.00) -19.63%    $                          8,000.00  $                136,000.00  $                                   -   0.00%  MAJOR  $                          7,800.00  $                132,600.00  $                   (3,400.00) -2.50%  MAJOR  $                          7,000.00  $                119,000.00  $                 (17,000.00) -12.50%  MAJOR 
608.01051009 CURB RAMP CONFIGURATION TYPE 10 EA 2  $                 8,500.00  $                       17,000.00  $                          6,700.00  $                   13,400.00  $                   (3,600.00) -21.18%  $                           6,400.00  $                          12,800.00  $             (4,200.00) -24.71%    $                           7,000.00  $                    14,000.00  $                     (3,000.00) -17.65%    $                          7,900.00  $                   15,800.00  $                   (1,200.00) -7.06%    $                          7,300.00  $                   14,600.00  $                   (2,400.00) -14.12%    $                          8,000.00  $                   16,000.00  $                   (1,000.00) -5.88%    $                          6,500.00  $                   13,000.00  $                   (4,000.00) -23.53%    $                          5,500.00  $                   11,000.00  $                   (6,000.00) -35.29%   

608.020102 HOT MIX ASPHALT (HMA) SIDEWALKS, DRIVEWAYS AND BICYCLE PATHS, AND VEGETATION 
CONTROL STRIPS

TON 40
 $                     237.00  $                         9,480.00  $                              450.00  $                   18,000.00  $                     8,520.00 89.87%  $                               200.00  $                             8,000.00  $             (1,480.00) -15.61%    $                               400.00  $                    16,000.00  $                       6,520.00 68.78%    $                              620.00  $                   24,800.00  $                   15,320.00 161.60%    $                          1,000.00  $                   40,000.00  $                   30,520.00 321.94%    $                              400.00  $                   16,000.00  $                     6,520.00 68.78%    $                              300.00  $                   12,000.00  $                     2,520.00 26.58%    $                              196.01  $                     7,840.40  $                   (1,639.60) -17.30%   

608.03000001 PRECAST CONCRETE PAVERS FOR DRIVEWAYS, SIDEWALKS AND BIKE PATHS SY 62  $                     200.00  $                       12,400.00  $                              180.00  $                   11,160.00  $                   (1,240.00) -10.00%  $                               380.00  $                          23,560.00  $             11,160.00 90.00%    $                               400.00  $                    24,800.00  $                    12,400.00 100.00%    $                              120.00  $                     7,440.00  $                   (4,960.00) -40.00%    $                              416.00  $                   25,792.00  $                   13,392.00 108.00%    $                              300.00  $                   18,600.00  $                     6,200.00 50.00%    $                              400.00  $                   24,800.00  $                   12,400.00 100.00%    $                              287.98  $                   17,854.76  $                     5,454.76 43.99%   
609.04 CAST-IN-PLACE CONCRETE CURB (AS DETAILED) LF 2,850  $                       38.00  $                    108,300.00  $                                36.00  $                102,600.00  $                   (5,700.00) -5.26%  $                                 60.00  $                        171,000.00  $             62,700.00 57.89%  MAJOR  $                                 35.00  $                    99,750.00  $                     (8,550.00) -7.89%    $                                54.00  $                153,900.00  $                   45,600.00 42.11%  MAJOR  $                                51.00  $                145,350.00  $                   37,050.00 34.21%  MAJOR  $                                55.00  $                156,750.00  $                   48,450.00 44.74%  MAJOR  $                              125.00  $                356,250.00  $                247,950.00 228.95%  MAJOR  $                              120.00  $                342,000.00  $                233,700.00 215.79%  MAJOR 
609.05 CAST-IN-PLACE CONCRETE CURB & GUTTER (AS DETAILED) LF 10,620  $                       52.00  $                    552,240.00  $                                70.00  $                743,400.00  $                191,160.00 34.62% MAJOR  $                                 75.00  $                        796,500.00  $          244,260.00 44.23%  MAJOR  $                                 65.00  $                  690,300.00  $                  138,060.00 25.00%  MAJOR  $                                57.00  $                605,340.00  $                   53,100.00 9.62%  MAJOR  $                                59.00  $                626,580.00  $                   74,340.00 13.46%  MAJOR  $                                65.00  $                690,300.00  $                138,060.00 25.00%  MAJOR  $                              179.00  $            1,900,980.00  $            1,348,740.00 244.23%  MAJOR  $                              145.00  $            1,539,900.00  $                987,660.00 178.85%  MAJOR 

609.15100010 RESETTING OLD CURB - (BELGIAN BLOCK DRIVEWAY) LF 112  $                       10.00  $                         1,120.00  $                                40.00  $                     4,480.00  $                     3,360.00 300.00%  $                               115.00  $                          12,880.00  $             11,760.00 1050.00%    $                                 45.00  $                       5,040.00  $                       3,920.00 350.00%    $                              100.00  $                   11,200.00  $                   10,080.00 900.00%    $                                40.00  $                     4,480.00  $                     3,360.00 300.00%    $                                35.00  $                     3,920.00  $                     2,800.00 250.00%    $                              100.00  $                   11,200.00  $                   10,080.00 900.00%    $                                72.87  $                     8,161.44  $                     7,041.44 628.70%   
610.1402 TOPSOIL - ROADSIDE CY 60  $                       77.00  $                         4,620.00  $                                87.00  $                     5,220.00  $                         600.00 12.99%  $                               105.00  $                             6,300.00  $               1,680.00 36.36%    $                                 89.00  $                       5,340.00  $                           720.00 15.58%    $                                87.00  $                     5,220.00  $                         600.00 12.99%    $                              150.00  $                     9,000.00  $                     4,380.00 94.81%    $                                70.00  $                     4,200.00  $                       (420.00) -9.09%    $                              100.00  $                     6,000.00  $                     1,380.00 29.87%    $                              140.00  $                     8,400.00  $                     3,780.00 81.82%   
610.1403 TOPSOIL - LAWNS CY 210  $                       77.00  $                       16,170.00  $                                87.00  $                   18,270.00  $                     2,100.00 12.99%  $                               105.00  $                          22,050.00  $               5,880.00 36.36%    $                                 89.00  $                    18,690.00  $                       2,520.00 15.58%    $                                87.00  $                   18,270.00  $                     2,100.00 12.99%    $                              143.00  $                   30,030.00  $                   13,860.00 85.71%    $                                70.00  $                   14,700.00  $                   (1,470.00) -9.09%    $                              100.00  $                   21,000.00  $                     4,830.00 29.87%    $                              140.00  $                   29,400.00  $                   13,230.00 81.82%   
610.1601 TURF ESTABLISHMENT - ROADSIDE SY 470  $                          2.50  $                         1,175.00  $                                   4.50  $                     2,115.00  $                         940.00 80.00%  $                                    6.00  $                             2,820.00  $               1,645.00 140.00%    $                                    5.00  $                       2,350.00  $                       1,175.00 100.00%    $                                   4.50  $                     2,115.00  $                         940.00 80.00%    $                                15.00  $                     7,050.00  $                     5,875.00 500.00%    $                                   3.00  $                     1,410.00  $                         235.00 20.00%    $                                   5.00  $                     2,350.00  $                     1,175.00 100.00%    $                                   5.04  $                     2,368.80  $                     1,193.80 101.60%   
610.1602 TURF ESTABLISHMENT - LAWNS SY 1,880  $                          2.50  $                         4,700.00  $                                   4.50  $                     8,460.00  $                     3,760.00 80.00%  $                                    6.00  $                          11,280.00  $               6,580.00 140.00%    $                                    5.00  $                       9,400.00  $                       4,700.00 100.00%    $                                   4.50  $                     8,460.00  $                     3,760.00 80.00%    $                                13.80  $                   25,944.00  $                   21,244.00 452.00%    $                                   3.00  $                     5,640.00  $                         940.00 20.00%    $                                   5.00  $                     9,400.00  $                     4,700.00 100.00%    $                                   3.02  $                     5,677.60  $                         977.60 20.80%   

614.060203 TREE REMOVAL OVER 6 INCHES TO 12 INCHES DIAMETER BREAST HEIGHT - STUMPS CUT TO 
BELOW GRADE

EA 1
 $                     500.00  $                             500.00  $                              600.00  $                         600.00  $                         100.00 20.00%  $                               500.00  $                                500.00  $                             -   0.00%    $                               660.00  $                           660.00  $                           160.00 32.00%    $                              600.00  $                         600.00  $                         100.00 20.00%    $                              900.00  $                         900.00  $                         400.00 80.00%    $                              800.00  $                         800.00  $                         300.00 60.00%    $                          1,000.00  $                     1,000.00  $                         500.00 100.00%    $                              554.21  $                         554.21  $                           54.21 10.84%   

614.060303 TREE REMOVAL OVER 12 INCHES TO 18 INCHES DIAMETER BREAST HEIGHT - STUMPS CUT TO 
BELOW GRADE

EA 8
 $                     850.00  $                         6,800.00  $                          1,000.00  $                     8,000.00  $                     1,200.00 17.65%  $                               500.00  $                             4,000.00  $             (2,800.00) -41.18%    $                           1,100.00  $                       8,800.00  $                       2,000.00 29.41%    $                          1,000.00  $                     8,000.00  $                     1,200.00 17.65%    $                          1,400.00  $                   11,200.00  $                     4,400.00 64.71%    $                          1,400.00  $                   11,200.00  $                     4,400.00 64.71%    $                          2,000.00  $                   16,000.00  $                     9,200.00 135.29%    $                          1,461.11  $                   11,688.88  $                     4,888.88 71.90%   

614.060403 TREE REMOVAL OVER 18 INCHES TO 24 INCHES DIAMETER BREAST HEIGHT - STUMPS CUT TO 
BELOW GRADE

EA 6
 $                 1,200.00  $                         7,200.00  $                          1,500.00  $                     9,000.00  $                     1,800.00 25.00%  $                           1,000.00  $                             6,000.00  $             (1,200.00) -16.67%    $                           1,600.00  $                       9,600.00  $                       2,400.00 33.33%    $                          1,500.00  $                     9,000.00  $                     1,800.00 25.00%    $                          1,900.00  $                   11,400.00  $                     4,200.00 58.33%    $                          1,900.00  $                   11,400.00  $                     4,200.00 58.33%    $                          2,700.00  $                   16,200.00  $                     9,000.00 125.00%    $                          2,418.39  $                   14,510.34  $                     7,310.34 101.53%   

614.060503 TREE REMOVAL OVER 24 INCHES TO 36 INCHES DIAMETER BREAST HEIGHT - STUMPS CUT TO 
BELOW GRADE

EA 3
 $                 2,190.00  $                         6,570.00  $                          2,500.00  $                     7,500.00  $                         930.00 14.16%  $                           3,000.00  $                             9,000.00  $               2,430.00 36.99%    $                           2,700.00  $                       8,100.00  $                       1,530.00 23.29%    $                          2,500.00  $                     7,500.00  $                         930.00 14.16%    $                          2,700.00  $                     8,100.00  $                     1,530.00 23.29%    $                          2,700.00  $                     8,100.00  $                     1,530.00 23.29%    $                          3,500.00  $                   10,500.00  $                     3,930.00 59.82%    $                          3,820.00  $                   11,460.00  $                     4,890.00 74.43%   

619.01 BASIC WORK ZONE TRAFFIC CONTROL LS 1  $            305,871.00  $                    305,871.00  $                     195,000.00  $                195,000.00  $              (110,871.00) -36.25% MAJOR  $                        88,000.00  $                          88,000.00  $        (217,871.00) -71.23%    $                  1,000,000.00  $              1,000,000.00  $                  694,129.00 226.94%  MAJOR  $                 1,100,000.00  $            1,100,000.00  $                794,129.00 259.63%  MAJOR  $                 1,016,000.00  $            1,016,000.00  $                710,129.00 232.17%  MAJOR  $                     535,000.00  $                535,000.00  $                229,129.00 74.91%  MAJOR  $                     250,000.00  $                250,000.00  $                 (55,871.00) -18.27%  MAJOR  $                     394,594.72  $                394,594.72  $                   88,723.72 29.01%  MAJOR 
619.110511 PORTABLE VARIABLE MESSAGE SIGN EA 2  $              10,000.00  $                       20,000.00  $                          7,500.00  $                   15,000.00  $                   (5,000.00) -25.00%  $                        10,000.00  $                          20,000.00  $                             -   0.00%    $                           5,000.00  $                    10,000.00  $                  (10,000.00) -50.00%    $                          7,000.00  $                   14,000.00  $                   (6,000.00) -30.00%    $                        23,000.00  $                   46,000.00  $                   26,000.00 130.00%    $                        18,000.00  $                   36,000.00  $                   16,000.00 80.00%    $                        12,500.00  $                   25,000.00  $                     5,000.00 25.00%    $                        18,137.89  $                   36,275.78  $                   16,275.78 81.38%   

619.27 MAILBOXES EA 1  $                     260.00  $                             260.00  $                              500.00  $                         500.00  $                         240.00 92.31%  $                               500.00  $                                500.00  $                   240.00 92.31%    $                               500.00  $                           500.00  $                           240.00 92.31%    $                              100.00  $                         100.00  $                       (160.00) -61.54%    $                          1,700.00  $                     1,700.00  $                     1,440.00 553.85%    $                              600.00  $                         600.00  $                         340.00 130.77%    $                              500.00  $                         500.00  $                         240.00 92.31%    $                          2,519.15  $                     2,519.15  $                     2,259.15 868.90%   
621.03 CLEANING CLOSED DRAINAGE SYSTEMS LF 180  $                       52.00  $                         9,360.00  $                                   3.00  $                         540.00  $                   (8,820.00) -94.23%  $                                    5.00  $                                900.00  $             (8,460.00) -90.38%    $                                 80.00  $                    14,400.00  $                       5,040.00 53.85%    $                                   5.00  $                         900.00  $                   (8,460.00) -90.38%    $                                   8.50  $                     1,530.00  $                   (7,830.00) -83.65%    $                                   6.00  $                     1,080.00  $                   (8,280.00) -88.46%    $                                25.00  $                     4,500.00  $                   (4,860.00) -51.92%    $                                   5.04  $                         907.20  $                   (8,452.80) -90.31%   
621.04 CLEANING DRAINAGE STRUCTURES EA 24  $                     700.00  $                       16,800.00  $                              900.00  $                   21,600.00  $                     4,800.00 28.57%  $                               600.00  $                          14,400.00  $             (2,400.00) -14.29%    $                           1,200.00  $                    28,800.00  $                    12,000.00 71.43%    $                          1,000.00  $                   24,000.00  $                     7,200.00 42.86%    $                              840.00  $                   20,160.00  $                     3,360.00 20.00%    $                              600.00  $                   14,400.00  $                   (2,400.00) -14.29%    $                              750.00  $                   18,000.00  $                     1,200.00 7.14%    $                              443.37  $                   10,640.88  $                   (6,159.12) -36.66%   

624.31000003 CONCRETE VALLEY GUTTER SY 417  $                     300.00  $                    125,100.00  $                              255.00  $                106,335.00  $                 (18,765.00) -15.00% MAJOR  $                               280.00  $                        116,760.00  $             (8,340.00) -6.67%  MAJOR  $                               230.00  $                    95,910.00  $                  (29,190.00) -23.33%    $                              350.00  $                145,950.00  $                   20,850.00 16.67%  MAJOR  $                              380.00  $                158,460.00  $                   33,360.00 26.67%  MAJOR  $                              350.00  $                145,950.00  $                   20,850.00 16.67%  MAJOR  $                              200.00  $                   83,400.00  $                 (41,700.00) -33.33%    $                              118.52  $                   49,422.84  $                 (75,677.16) -60.49%   
625.01 SURVEY OPERATIONS LS 1  $              50,978.00  $                       50,978.00  $                        95,000.00  $                   95,000.00  $                   44,022.00 86.35%  $                        30,000.00  $                          30,000.00  $           (20,978.00) -41.15%    $                      150,000.00  $                  150,000.00  $                    99,022.00 194.24%  MAJOR  $                     110,000.00  $                110,000.00  $                   59,022.00 115.78%    $                     213,000.00  $                213,000.00  $                162,022.00 317.83%  MAJOR  $                        40,000.00  $                   40,000.00  $                 (10,978.00) -21.53%    $                     100,000.00  $                100,000.00  $                   49,022.00 96.16%    $                     150,000.00  $                150,000.00  $                   99,022.00 194.24%  MAJOR 
633.11 CLEANING EXISTING PAVEMENT AND/OR SHOULDERS SY 6,000  $                          2.80  $                       16,800.00  $                                   0.25  $                     1,500.00  $                 (15,300.00) -91.07%  $                                    1.00  $                             6,000.00  $           (10,800.00) -64.29%    $                                    0.25  $                       1,500.00  $                  (15,300.00) -91.07%    $                                   1.80  $                   10,800.00  $                   (6,000.00) -35.71%    $                                   1.00  $                     6,000.00  $                 (10,800.00) -64.29%    $                                   0.50  $                     3,000.00  $                 (13,800.00) -82.14%    $                                   2.00  $                   12,000.00  $                   (4,800.00) -28.57%    $                                   0.29  $                     1,740.00  $                 (15,060.00) -89.64%   

633.12* CLEANING, SEALING AND/OR FILLING CRACKS LS 1  $                 2,000.00  $                         2,000.00  $                        16,000.00  $                   16,000.00  $                   14,000.00 700.00%  $                        16,000.00  $                          16,000.00  $             14,000.00 700.00%    $                         20,000.00  $                    20,000.00  $                    18,000.00 900.00%    $                        15,500.00  $                   15,500.00  $                   13,500.00 675.00%    $                        18,000.00  $                   18,000.00  $                   16,000.00 800.00%    $                        16,000.00  $                   16,000.00  $                   14,000.00 700.00%    $                        25,000.00  $                   25,000.00  $                   23,000.00 1150.00%    $                        72,534.03  $                   72,534.03  $                   70,534.03 3526.70%   
633.13* CLEANING, SEALING AND/OR FILLING JOINTS LF 1,000

 $                          8.00  $                         8,000.00  $                                   7.50  $                     7,500.00  $                       (500.00) -6.25%  $                                    8.00  $                             8,000.00  $                             -   0.00%    $                                    8.00  $                       8,000.00  $                                     -   0.00%    $                                   7.50  $                     7,500.00  $                       (500.00) -6.25%    $                                   9.00  $                     9,000.00  $                     1,000.00 12.50%    $                                   8.00  $                     8,000.00  $                                   -   0.00%    $                                12.00  $                   12,000.00  $                     4,000.00 50.00%    $                                17.13  $                   17,130.00  $                     9,130.00 114.13%   

633.14* REMOVAL AND REPAIR OF DETERIORATED HMA PAVEMENT SY 100  $                       35.00  $                         3,500.00  $                              141.00  $                   14,100.00  $                   10,600.00 302.86%  $                                 50.00  $                             5,000.00  $               1,500.00 42.86%    $                                 65.00  $                       6,500.00  $                       3,000.00 85.71%    $                              300.00  $                   30,000.00  $                   26,500.00 757.14%    $                              170.00  $                   17,000.00  $                   13,500.00 385.71%    $                              130.00  $                   13,000.00  $                     9,500.00 271.43%    $                              200.00  $                   20,000.00  $                   16,500.00 471.43%    $                                88.38  $                     8,838.00  $                     5,338.00 152.51%   
635.0103 CLEANING AND PREPARATION OF PAVEMENT SURFACES - LINES LF 31,000  $                          0.10  $                         3,100.00  $                                   0.85  $                   26,350.00  $                   23,250.00 750.00%  $                                    1.00  $                          31,000.00  $             27,900.00 900.00%    $                                    0.90  $                    27,900.00  $                    24,800.00 800.00%    $                                   0.85  $                   26,350.00  $                   23,250.00 750.00%    $                                   0.60  $                   18,600.00  $                   15,500.00 500.00%    $                                   1.00  $                   31,000.00  $                   27,900.00 900.00%    $                                   1.00  $                   31,000.00  $                   27,900.00 900.00%    $                                   0.86  $                   26,660.00  $                   23,560.00 760.00%   
635.0203 CLEANING AND PREPARATION OF PAVEMENT SURFACES - LETTERS EA 22  $                          0.50  $                                11.00  $                                45.00  $                         990.00  $                         979.00 8900.00%  $                                 50.00  $                             1,100.00  $               1,089.00 9900.00%    $                                 50.00  $                       1,100.00  $                       1,089.00 9900.00%    $                                45.00  $                         990.00  $                         979.00 8900.00%    $                                72.00  $                     1,584.00  $                     1,573.00 14300.00%    $                                50.00  $                     1,100.00  $                     1,089.00 9900.00%    $                                55.00  $                     1,210.00  $                     1,199.00 10900.00%    $                                45.34  $                         997.48  $                         986.48 8968.00%   
635.0303 CLEANING AND PREPARATION OF PAVEMENT SURFACES - SYMBOLS EA 2  $                          0.50  $                                  1.00  $                                55.00  $                         110.00  $                         109.00 10900.00%  $                                 60.00  $                                120.00  $                   119.00 11900.00%    $                                 60.00  $                           120.00  $                           119.00 11900.00%    $                                55.00  $                         110.00  $                         109.00 10900.00%    $                                72.00  $                         144.00  $                         143.00 14300.00%    $                                60.00  $                         120.00  $                         119.00 11900.00%    $                                65.00  $                         130.00  $                         129.00 12900.00%    $                                55.42  $                         110.84  $                         109.84 10984.00%   
645.5201 GROUND-MOUNTED SIGN PANELS WITHOUT Z-BARSHIGH- VISIBILITY SHEETING SF 7.5  $                       50.00  $                             375.00  $                              280.00  $                     2,100.00  $                     1,725.00 460.00%  $                                 50.00  $                                375.00  $                             -   0.00%    $                               300.00  $                       2,250.00  $                       1,875.00 500.00%    $                              200.00  $                     1,500.00  $                     1,125.00 300.00%    $                              138.00  $                     1,035.00  $                         660.00 176.00%    $                                60.00  $                         450.00  $                           75.00 20.00%    $                                30.00  $                         225.00  $                       (150.00) -40.00%    $                          2,000.00  $                   15,000.00  $                   14,625.00 3900.00%   

645.81 TYPE A SIGN POSTS EA 3  $                     300.00  $                             900.00  $                              325.00  $                         975.00  $                            75.00 8.33%  $                               300.00  $                                900.00  $                             -   0.00%    $                               350.00  $                       1,050.00  $                           150.00 16.67%    $                              325.00  $                         975.00  $                           75.00 8.33%    $                              300.00  $                         900.00  $                                   -   0.00%    $                              500.00  $                     1,500.00  $                         600.00 66.67%    $                              300.00  $                         900.00  $                                   -   0.00%    $                              453.45  $                     1,360.35  $                         460.35 51.15%   
647.31 RELOCATE SIGN PANEL, SIGN PANEL ASSEMBLY SIZE I (UNDER 30SQUARE FEET) EA 84  $                     250.00  $                       21,000.00  $                          1,220.00  $                102,480.00  $                   81,480.00 388.00%  $                               300.00  $                          25,200.00  $               4,200.00 20.00%    $                               575.00  $                    48,300.00  $                    27,300.00 130.00%    $                          1,220.00  $                102,480.00  $                   81,480.00 388.00%    $                              143.00  $                   12,012.00  $                   (8,988.00) -42.80%    $                              400.00  $                   33,600.00  $                   12,600.00 60.00%    $                              300.00  $                   25,200.00  $                     4,200.00 20.00%    $                              332.53  $                   27,932.52  $                     6,932.52 33.01%   

647.61  REMOVE AND DISPOSE SIGNS, GROUND MOUNTED TYPE A SIGN SUPPORTS AND FOUNDATIONS - 
SIZE I (UNDER 30 SQUARE FEET)

EA 2  $                     150.00  $                             300.00  $                                75.00  $                         150.00  $                       (150.00) -50.00%  $                               500.00  $                             1,000.00  $                   700.00 233.33%    $                                 80.00  $                           160.00  $                         (140.00) -46.67%    $                                75.00  $                         150.00  $                       (150.00) -50.00%    $                              170.00  $                         340.00  $                           40.00 13.33%    $                              200.00  $                         400.00  $                         100.00 33.33%    $                              300.00  $                         600.00  $                         300.00 100.00%    $                              110.81  $                         221.62  $                         (78.38) -26.13%   

655.05020010 FRAMES AND COVERS FOR SANITARY SEWER MANHOLES EA 50  $                     700.00  $                       35,000.00  $                          1,125.00  $                   56,250.00  $                   21,250.00 60.71%  $                               750.00  $                          37,500.00  $               2,500.00 7.14%    $                               800.00  $                    40,000.00  $                       5,000.00 14.29%    $                          1,000.00  $                   50,000.00  $                   15,000.00 42.86%    $                          1,335.00  $                   66,750.00  $                   31,750.00 90.71%    $                          2,900.00  $                145,000.00  $                110,000.00 314.29%  MAJOR  $                          1,850.00  $                   92,500.00  $                   57,500.00 164.29%    $                          1,605.94  $                   80,297.00  $                   45,297.00 129.42%   
655.07030010 CAST FRAME F3, WITHOUT CURB BOX AND WITH RETICULINE GRATE G3 EA 58  $                 1,100.00  $                       63,800.00  $                          1,895.00  $                109,910.00  $                   46,110.00 72.27% MAJOR  $                           1,400.00  $                          81,200.00  $             17,400.00 27.27%    $                           1,300.00  $                    75,400.00  $                    11,600.00 18.18%    $                          1,700.00  $                   98,600.00  $                   34,800.00 54.55%    $                          2,600.00  $                150,800.00  $                   87,000.00 136.36%  MAJOR  $                          3,500.00  $                203,000.00  $                139,200.00 218.18%  MAJOR  $                          2,750.00  $                159,500.00  $                   95,700.00 150.00%  MAJOR  $                          1,443.62  $                   83,729.96  $                   19,929.96 31.24%   

655.0706 CAST FRAME F3, UNMOUNTABLE CURB BOX CU3 & RETICULINE GRATE G3 EA 9
 $                 1,400.00  $                       12,600.00  $                          2,030.00  $                   18,270.00  $                     5,670.00 45.00%  $                           1,500.00  $                          13,500.00  $                   900.00 7.14%    $                           1,400.00  $                    12,600.00  $                                     -   0.00%    $                          2,000.00  $                   18,000.00  $                     5,400.00 42.86%    $                          2,700.00  $                   24,300.00  $                   11,700.00 92.86%    $                          3,900.00  $                   35,100.00  $                   22,500.00 178.57%    $                          3,150.00  $                   28,350.00  $                   15,750.00 125.00%    $                          1,622.88  $                   14,605.92  $                     2,005.92 15.92%   

655.1202 MANHOLE FRAME AND COVER EA 78  $                     700.00  $                       54,600.00  $                              895.00  $                   69,810.00  $                   15,210.00 27.86%  $                               500.00  $                          39,000.00  $           (15,600.00) -28.57%    $                               450.00  $                    35,100.00  $                  (19,500.00) -35.71%    $                              600.00  $                   46,800.00  $                   (7,800.00) -14.29%    $                          1,370.00  $                106,860.00  $                   52,260.00 95.71%    $                          2,100.00  $                163,800.00  $                109,200.00 200.00%  MAJOR  $                          1,800.00  $                140,400.00  $                   85,800.00 157.14%  MAJOR  $                              200.00  $                   15,600.00  $                 (39,000.00) -71.43%   
655.15100010 FURNISH AND REPLACE CAST IRON CURB BOXES EA 14  $                     500.00  $                         7,000.00  $                              295.00  $                     4,130.00  $                   (2,870.00) -41.00%  $                           1,500.00  $                          21,000.00  $             14,000.00 200.00%    $                               275.00  $                       3,850.00  $                     (3,150.00) -45.00%    $                          1,300.00  $                   18,200.00  $                   11,200.00 160.00%    $                          2,090.00  $                   29,260.00  $                   22,260.00 318.00%    $                              600.00  $                     8,400.00  $                     1,400.00 20.00%    $                              650.00  $                     9,100.00  $                     2,100.00 30.00%    $                              855.50  $                   11,977.00  $                     4,977.00 71.10%   

663.0106 DUCTILE IRON CEMENT LINED WATER PIPE, 6" LF 105  $                       40.00  $                         4,200.00  $                          1,063.00  $                111,615.00  $                107,415.00 2557.50% MAJOR  $                           1,000.00  $                        105,000.00  $          100,800.00 2400.00%    $                           1,300.00  $                  136,500.00  $                  132,300.00 3150.00%  MAJOR  $                          1,063.00  $                111,615.00  $                107,415.00 2557.50%    $                              280.00  $                   29,400.00  $                   25,200.00 600.00%    $                              550.00  $                   57,750.00  $                   53,550.00 1275.00%    $                              250.00  $                   26,250.00  $                   22,050.00 525.00%    $                              600.00  $                   63,000.00  $                   58,800.00 1400.00%   
663.160606 TAPPING SLEEVE, VALVE & VALVE BOX ASSEMBLY, 6" X 6" EA 14  $                 3,000.00  $                       42,000.00  $                          2,800.00  $                   39,200.00  $                   (2,800.00) -6.67%  $                           2,600.00  $                          36,400.00  $             (5,600.00) -13.33%    $                           3,500.00  $                    49,000.00  $                       7,000.00 16.67%    $                          2,800.00  $                   39,200.00  $                   (2,800.00) -6.67%    $                        13,900.00  $                194,600.00  $                152,600.00 363.33%  MAJOR  $                          1,000.00  $                   14,000.00  $                 (28,000.00) -66.67%    $                          7,000.00  $                   98,000.00  $                   56,000.00 133.33%    $                          3,725.49  $                   52,156.86  $                   10,156.86 24.18%   

663.30* RELOCATE EXISTING WATER VALVE & VALVE BOX EA 7  $                 4,250.00  $                       29,750.00  $                          5,800.00  $                   40,600.00  $                   10,850.00 36.47%  $                               300.00  $                             2,100.00  $           (27,650.00) -92.94%    $                           7,250.00  $                    50,750.00  $                    21,000.00 70.59%    $                          5,800.00  $                   40,600.00  $                   10,850.00 36.47%    $                        13,900.00  $                   97,300.00  $                   67,550.00 227.06%    $                          1,000.00  $                     7,000.00  $                 (22,750.00) -76.47%    $                          1,000.00  $                     7,000.00  $                 (22,750.00) -76.47%    $                          2,184.73  $                   15,293.11  $                 (14,456.89) -48.59%   
663.33 ADJUST EXISTING VALVE BOX ELEVATION EA 7  $                 1,150.00  $                         8,050.00  $                                75.00  $                         525.00  $                   (7,525.00) -93.48%  $                               250.00  $                             1,750.00  $             (6,300.00) -78.26%    $                               150.00  $                       1,050.00  $                     (7,000.00) -86.96%    $                              200.00  $                     1,400.00  $                   (6,650.00) -82.61%    $                              575.00  $                     4,025.00  $                   (4,025.00) -50.00%    $                              150.00  $                     1,050.00  $                   (7,000.00) -86.96%    $                              500.00  $                     3,500.00  $                   (4,550.00) -56.52%    $                              151.15  $                     1,058.05  $                   (6,991.95) -86.86%   

663.4106 REMOVE AND DISPOSE OF EXISTING WATER MAIN, 6" LF 105  $                       28.00  $                         2,940.00  $                              110.00  $                   11,550.00  $                     8,610.00 292.86%  $                                    1.00  $                                105.00  $             (2,835.00) -96.43%    $                               135.00  $                    14,175.00  $                    11,235.00 382.14%    $                              110.00  $                   11,550.00  $                     8,610.00 292.86%    $                                17.00  $                     1,785.00  $                   (1,155.00) -39.29%    $                                10.00  $                     1,050.00  $                   (1,890.00) -64.29%    $                              100.00  $                   10,500.00  $                     7,560.00 257.14%    $                              150.00  $                   15,750.00  $                   12,810.00 435.71%   
680.51000010 ALTER ELEVATION OF PULL BOXES EA 20  $                     175.00  $                         3,500.00  $                              395.00  $                     7,900.00  $                     4,400.00 125.71%  $                               250.00  $                             5,000.00  $               1,500.00 42.86%    $                               155.00  $                       3,100.00  $                         (400.00) -11.43%    $                              550.00  $                   11,000.00  $                     7,500.00 214.29%    $                              440.00  $                     8,800.00  $                     5,300.00 151.43%    $                              400.00  $                     8,000.00  $                     4,500.00 128.57%    $                              350.00  $                     7,000.00  $                     3,500.00 100.00%    $                              483.07  $                     9,661.40  $                     6,161.40 176.04%   
680.51111010 SLIP RESITANT SURFACE FOR CAST IRON PULLBOX COVERS EA 20  $                     510.00  $                       10,200.00  $                              750.00  $                   15,000.00  $                     4,800.00 47.06%  $                           2,000.00  $                          40,000.00  $             29,800.00 292.16%    $                               350.00  $                       7,000.00  $                     (3,200.00) -31.37%    $                          2,200.00  $                   44,000.00  $                   33,800.00 331.37%    $                              550.00  $                   11,000.00  $                         800.00 7.84%    $                              400.00  $                     8,000.00  $                   (2,200.00) -21.57%    $                          1,000.00  $                   20,000.00  $                     9,800.00 96.08%    $                              575.01  $                   11,500.20  $                     1,300.20 12.75%   

680.520102 CONDUIT, METAL STEEL,ZINC COATED, 3/4" LF 40  $                       14.00  $                             560.00  $                                46.00  $                     1,840.00  $                     1,280.00 228.57%  $                                 20.00  $                                800.00  $                   240.00 42.86%    $                                 20.00  $                           800.00  $                           240.00 42.86%    $                                18.50  $                         740.00  $                         180.00 32.14%    $                                35.00  $                     1,400.00  $                         840.00 150.00%    $                                25.00  $                     1,000.00  $                         440.00 78.57%    $                              120.00  $                     4,800.00  $                     4,240.00 757.14%    $                              116.64  $                     4,665.60  $                     4,105.60 733.14%   
680.54 INDUCTANCE LOOP INSTALLATION LF 280  $                       22.00  $                         6,160.00  $                                22.00  $                     6,160.00  $                                   -   0.00%  $                                 25.00  $                             7,000.00  $                   840.00 13.64%    $                                 25.00  $                       7,000.00  $                           840.00 13.64%    $                                33.00  $                     9,240.00  $                     3,080.00 50.00%    $                                30.00  $                     8,400.00  $                     2,240.00 36.36%    $                                30.00  $                     8,400.00  $                     2,240.00 36.36%    $                                30.00  $                     8,400.00  $                     2,240.00 36.36%    $                                30.23  $                     8,464.40  $                     2,304.40 37.41%   
680.72 INDUCTANCE LOOP WIRE LF 840  $                          1.50  $                         1,260.00  $                                   2.00  $                     1,680.00  $                         420.00 33.33%  $                                    2.00  $                             1,680.00  $                   420.00 33.33%    $                                    2.20  $                       1,848.00  $                           588.00 46.67%    $                                   2.00  $                     1,680.00  $                         420.00 33.33%    $                                   3.50  $                     2,940.00  $                     1,680.00 133.33%    $                                   3.00  $                     2,520.00  $                     1,260.00 100.00%    $                                   2.00  $                     1,680.00  $                         420.00 33.33%    $                                   3.02  $                     2,536.80  $                     1,276.80 101.33%   

685.07200110 WHITE EPOXY REFL'D PVMT STRIPE,20 MILS(WET NIGHT VISIBILITY SPHERE) LF 14,400  $                          0.65  $                         9,360.00  $                                   0.62  $                     8,928.00  $                       (432.00) -4.62%  $                                    1.00  $                          14,400.00  $               5,040.00 53.85%    $                                    0.70  $                    10,080.00  $                           720.00 7.69%    $                                   0.62  $                     8,928.00  $                       (432.00) -4.62%    $                                   1.05  $                   15,120.00  $                     5,760.00 61.54%    $                                   0.70  $                   10,080.00  $                         720.00 7.69%    $                                   0.75  $                   10,800.00  $                     1,440.00 15.38%    $                                   0.62  $                     8,928.00  $                       (432.00) -4.62%   
685.07200210 WHITE EPOXY REFL'D PVMT LETTER,20 MILS(WET NIGHT VISIBILITY SPHERE) EA 22  $                     110.00  $                         2,420.00  $                              125.00  $                     2,750.00  $                         330.00 13.64%  $                               130.00  $                             2,860.00  $                   440.00 18.18%    $                               130.00  $                       2,860.00  $                           440.00 18.18%    $                              125.00  $                     2,750.00  $                         330.00 13.64%    $                              225.00  $                     4,950.00  $                     2,530.00 104.55%    $                              140.00  $                     3,080.00  $                         660.00 27.27%    $                              150.00  $                     3,300.00  $                         880.00 36.36%    $                              125.96  $                     2,771.12  $                         351.12 14.51%   
685.07200310 WHITE EPOXY REFL'D PVMNT SYMBOL,20 MILS(WET NIGHT VISIBILITY SPHERE) EA 2  $                     135.00  $                             270.00  $                              150.00  $                         300.00  $                            30.00 11.11%  $                               150.00  $                                300.00  $                      30.00 11.11%    $                               160.00  $                           320.00  $                             50.00 18.52%    $                              150.00  $                         300.00  $                           30.00 11.11%    $                              225.00  $                         450.00  $                         180.00 66.67%    $                              170.00  $                         340.00  $                           70.00 25.93%    $                              178.00  $                         356.00  $                           86.00 31.85%    $                              115.15  $                         230.30  $                         (39.70) -14.70%   
685.07200410 WHITE EPOXY REFL'D PVMNT STRIPE (CROSS HATCHING) 20 MILS (WET NIGHT VISIBILITY SPHERE) LF 220

 $                          1.50  $                             330.00  $                                   1.80  $                         396.00  $                            66.00 20.00%  $                                    2.00  $                                440.00  $                   110.00 33.33%    $                                    2.00  $                           440.00  $                           110.00 33.33%    $                                   1.80  $                         396.00  $                           66.00 20.00%    $                                   4.30  $                         946.00  $                         616.00 186.67%    $                                   2.00  $                         440.00  $                         110.00 33.33%    $                                   2.00  $                         440.00  $                         110.00 33.33%    $                                   1.81  $                         398.20  $                           68.20 20.67%   

685.07200510 WHITE EPOXY REFL'D PVMNT STRIPE(SPECIAL MARKING)20 MILS(WET NIGHT VISIBILITY SPHERE) LF 1,900
 $                          1.50  $                         2,850.00  $                                   1.80  $                     3,420.00  $                         570.00 20.00%  $                                    2.00  $                             3,800.00  $                   950.00 33.33%    $                                    2.00  $                       3,800.00  $                           950.00 33.33%    $                                   1.80  $                     3,420.00  $                         570.00 20.00%    $                                   1.05  $                     1,995.00  $                       (855.00) -30.00%    $                                   2.00  $                     3,800.00  $                         950.00 33.33%    $                                   2.00  $                     3,800.00  $                         950.00 33.33%    $                                   1.81  $                     3,439.00  $                         589.00 20.67%   

685.07200610 YELLOW EPOXY REFL'D PVMNT STRIPE, 20 MILS (WET NIGHT VISIBILITY SPHERE) LF 14,100  $                          0.65  $                         9,165.00  $                                   0.62  $                     8,742.00  $                       (423.00) -4.62%  $                                    1.00  $                          14,100.00  $               4,935.00 53.85%    $                                    0.70  $                       9,870.00  $                           705.00 7.69%    $                                   0.62  $                     8,742.00  $                       (423.00) -4.62%    $                                   1.05  $                   14,805.00  $                     5,640.00 61.54%    $                                   0.70  $                     9,870.00  $                         705.00 7.69%    $                                   0.75  $                   10,575.00  $                     1,410.00 15.38%    $                                   0.62  $                     8,742.00  $                       (423.00) -4.62%   

685.07200710 YELLOW EPOXY REFL'D PVMNT STRIPE(CROSS HATCHING)20 MILS (WET NIGHT VISIBILITY SPHERE) LF 300  $                          1.40  $                             420.00  $                                   1.80  $                         540.00  $                         120.00 28.57%  $                                    2.00  $                                600.00  $                   180.00 42.86%    $                                    2.00  $                           600.00  $                           180.00 42.86%    $                                   1.80  $                         540.00  $                         120.00 28.57%    $                                   4.60  $                     1,380.00  $                         960.00 228.57%    $                                   2.00  $                         600.00  $                         180.00 42.86%    $                                   2.00  $                         600.00  $                         180.00 42.86%    $                                   1.81  $                         543.00  $                         123.00 29.29%   

697.03* FIELD CHANGE PAYMENT DC 1
 $            100,000.00  $                    100,000.00  $                     100,000.00  $                100,000.00  $                                   -   0.00%  $                      100,000.00  $                        100,000.00  $                             -   0.00%    $                      100,000.00  $                  100,000.00  $                                     -   0.00%    $                     100,000.00  $                100,000.00  $                                   -   0.00%    $                     100,000.00  $                100,000.00  $                                   -   0.00%    $                     100,000.00  $                100,000.00  $                                   -   0.00%    $                     100,000.00  $                100,000.00  $                                   -   0.00%    $                     100,000.00  $                100,000.00  $                                   -   0.00%   

699.040001 MOBILIZATION LS 1  $            207,485.00  $                    207,485.00  $                     262,000.00  $                262,000.00  $                   54,515.00 26.27% MAJOR  $                      103,483.00  $                        103,483.00  $        (104,002.00) -50.13%    $                      280,000.00  $                  280,000.00  $                    72,515.00 34.95%  MAJOR  $                     293,100.00  $                293,100.00  $                   85,615.00 41.26%  MAJOR  $                     296,680.00  $                296,680.00  $                   89,195.00 42.99%  MAJOR  $                     300,000.00  $                300,000.00  $                   92,515.00 44.59%  MAJOR  $                     326,154.32  $                326,154.32  $                118,669.32 57.19%  MAJOR  $                     800,000.00  $                800,000.00  $                592,515.00 285.57%  MAJOR 

**Contingency

*Force bid

Total 5,722,760.00$                 Total 6,978,836.00$             Total 7,131,000.00$                    Total 7,440,022.75$              Total 7,634,936.00$            Total 7,813,813.00$            Total 7,868,605.00$            Total 8,480,012.32$            Total 8,809,111.21$            
Difference from EE $1,256,076.00 Difference from EE $1,408,240.00 Difference from EE $1,717,262.75 Difference from EE $1,912,176.00 Difference from EE $7,813,813.00 Difference from EE $7,868,605.00 Difference from EE $8,480,012.32 Difference from EE $8,809,111.21

% Diff. from EE 21.95% % Diff. from EE 24.61% % Diff. from EE 30.01% % Diff. from EE 33.41% % Diff. from EE 136.54% % Diff. from EE 137.50% % Diff. from EE 148.18% % Diff. from EE 153.93%

 Triumph Construction 

UNIT  PRICE TOTAL COST
TOTAL COST 

DIFFERENCE FROM EE
UNIT PRICE % 

DIFFERENCE FROM EE
MAJOR ITEM

 JR CRUZ Construction 

UNIT  PRICE TOTAL COST
TOTAL COST 

DIFFERENCE FROM EE
UNIT PRICE % 

DIFFERENCE FROM EE
MAJOR ITEM

 A.I.I. Allen Industries, Inc. 

UNIT  PRICE TOTAL COST
TOTAL COST 

DIFFERENCE FROM EE
UNIT PRICE % 

DIFFERENCE FROM EE
MAJOR ITEM

J. Anthony Enterprises, Inc.  Posillico Civil, Inc. 

UNIT  PRICE

Note: A Major Item is a contract pay item for which the unit bid price multiplied by the item quantity exceeds 1.5% of 

the total contract bid price.

Bid Opening Date: June 6, 2023

         COMPARISON OF BIDS RECEIVED AND OPENED

TOTAL COST 
DIFFERENCE FROM 

EE

Project Name:  Long Beach Road Resurfacing, Drainage & Traffic Safety Improvements

Location: Rockville Centre & South Hempstead

Nassau County Department of Public Works

UNIT  PRICE TOTAL COSTUNIT  PRICE TOTAL COST
UNIT PRICE % 

DIFFERENCE FROM EE
MAJOR ITEM

CONTRACT 
QUANTITY

UNIT  PRICE TOTAL COST
ITEM #

TOTAL COST 
DIFFERENCE FROM EE

UNIT PRICE % 
DIFFERENCE FROM EE

DESCRIPTION                                                     UNIT

UNIT PRICE % 
DIFFERENCE FROM EE

MAJOR ITEM
UNIT PRICE % 

DIFFERENCE FROM 
EE

TOTAL COST 
DIFFERENCE FROM EE

TOTAL COSTUNIT  PRICE MAJOR ITEM

Pratt Brothers, Inc. (LOW BIDDER) G&M Earth Moving, Inc.

MAJOR ITEM TOTAL COST
TOTAL COST 

DIFFERENCE FROM EE

 Pioneer Landscaping & Asphalt Paving 

UNIT  PRICE TOTAL COST
TOTAL COST 

DIFFERENCE FROM EE
UNIT PRICE % 

DIFFERENCE FROM EE
MAJOR ITEM



H61139-02G - General Contracting

Bid 
Amount

Bid Opening: Engineer:

Contractor
Alternate 

Bid

Phone:

Insurance Payment

Nassau DPW B.I.D.S - Summary of Bid Opening 6/6/2023
Long Beach Road Resurfacing, Drainage & Traffic Safety Improvements

6 /6 /2023 Devin Velasques (516) 571-4232

Address

$6,978,836.00Pratt Brothers, Inc.  333 Marcus Blvd Hauppauge, NY 11788 $0.00Philidelphia Indemnity Insuranc 10% of Bid Amount

$7,131,000.00G & M Earth Moving, Inc.  345 Ellsworth Street Holbrook, NY 11741 $0.00Travelers Casualty and Surety C 10% of Bid Amount

$7,427,062.75J. Anthony  Enterprises, Inc.  175 Engineers Rd Hauppauge, NY 11788 $0.00Western Surety Company 10% of Bid Amount

$7,635,536.00Posillico Civil, Inc.  1750 New Highway Farmingdale, NY 11735 $0.00Liberty Mutual Insurance Comp 10% of Bid Amount

$7,813,813.00Pioneer Landscaping & Asphalt Paving  168 Townline Road Kings Park, NY 11754 $0.00Philadelphia Indemnity Insuranc 10% of Bid Amount

$7,868,605.00A.I.I. Allen Industries, Inc.  510 Broadway Amityville, NY 11701 $0.00Fidelity and Deposit Company o 10% of Bid Amount

$8,480,012.32JR CRUZ Construction  33 West Main Street Holmdel, NJ 07733 $0.00Liberty Mutual Insurance Comp 10% of Bid Amount

$8,809,210.54Triumph Construction  1354 Seneca Ave Bronx, NY 10474 $0.00Liberty Insurance Company 10% of Bid Amount

The above is a review of the bids and subsequent list of all the bids that were read aloud at the public bid opening.  Listed bids may be subsequently withdrawn or disqualified.  The list  
does not reflect the Department’s determination of the lowest responsible bidder.





COUNTY OF NASSAU 
DEPARTMENT OF PUBLIC WORKS 

Inter-Departmental Memo  

S:\Central DPW Admin Group\Administration\CSEA\November 16, 2021\PM Subcontractor\C21-0277 CSEA Sub Approval PM 
Memo.rd.doc          

 
TO:  Devin Velasquez, Civil Engineer II 
                
FROM:  Office of the Commissioner  
 
DATE: November 16, 2021 
 
SUBJECT:     CSEA Sub-Contracting Approval  

C21-0277 Contract Number: H61139-01G 
Long Beach Road Resurfacing, Drainage and Traffic Safety 

Improvements, South Hempstead 

 
Please be aware in accordance with Section 32-3 of the CSEA/County CBA, the Department has 
met with CSEA representatives to discuss your proposed DPW contract referenced above.  
Pursuant to Section 32-3 of the CSEA/County CBA, CSEA has withdrawn its objection to the 
above-referenced contract known as C21-0277. 
 
Please prepare the necessary documentation to proceed with your work.  Once the advisement is 
certified you may issue the contractor a Notice to Proceed. 
 
 
 
 
 
Roseann D’Alleva 
Deputy Commissioner 
 
RD:jd 
c: Kenneth G. Arnold, Commissioner 
 Rakhal Maitra, Deputy Commissioner 
 Loretta Dionisio, Assistant to Deputy Commissioner 
  
 
 
 
 
 
 
 
 
 
 
 
 
 



COUNTY OF NASSAU 
DEPARTMENT OF PUBLIC WORKS 

Inter-Departmental Memo  

S:\SAN\Support Staff\Author\Velasquez, Devin\CSEA Notif H61139-01G Long Beach Road.dv 1.doc          

 
TO:  Civil Service Employees Association, Nassau Local 830  
          Att: Ronald Gurrieri, President 
 
FROM:         Department of Public Works       
 
DATE:  November 5, 2021 
 
SUBJECT: CSEA Notification of a Proposed DPW Contract Agreement 

Proposed Contract Number: H61139-01G 
Long Beach Road Resurfacing, Drainage and Traffic Safety Improvements, South Hempstead 

 
The following notification is to comply with the spirit and intent of Section 32 of the County/CSEA contract. It 
should not be implied that the proposed DPW contract/agreement is for work which has "historically and exclusively 
been performed by bargaining unit members".  
 

1. The Department of Public Works plans to recommend a contract/agreement for Construction Services for 
the Highway and Drainage Construction Unit.  

 
2. The scope of work involves pavement, drainage, and traffic safety improvements along Long Beach Road 

in Rockville Centre and South Hempstead to repair the poor pavement, eliminate numerous locations of 
ponding and increase the capacity of the existing drainage systems, and address safety concerns in front of 
Covert Elementary School. Project limits are from DeMott Avenue to Woodland Drive, approximately 1.2 
miles in length. This work will include but not be limited to the construction of new drainage structures 
including catch basins, pipes, leaching basins and dry swales, regrading the slope of the roadway, curb 
ramps and sidewalks, curbs of various types (including flush, curb, and curb and gutter), pavement 
markings, traffic loops, and other incidental work. Construction is to be done to New York State 
Department of Transportation (NYSDOT) standards. Curb ramps and sidewalks are to meet the 2010 ADA 
Standards for Accessible Design and the NYSDOT Pedestrian Facilities U.S. Customary Standard Sheets. 
The construction start date is anticipated to be September 2022. 

 
3. An estimate of the cost is:  $5,400,000.00 

 
4. An estimate of the duration is:  Nine (9) months 

 
Should you wish to propose an alternative to the proposed task order, please respond within ten (10) days to: 
Department of Public Works, Att: Roseann D’Alleva, Deputy Commissioner, telephone 1-0525, fax 1-9657.  
 
 
 
 
 
 
Roseann D’Alleva              
Deputy Commissioner 
 
RD:RM:jd 
c:      Jose Lopez, Director, Office of Labor Relations 
 Seth Blau, Deputy Director, Office of Labor Relations 
 Rakhal Maitra, Deputy Commissioner 

Loretta Dionisio, Assistant to Deputy Commissioner 
Christopher Yansick, Unit Head, Financial Management Unit 
Diane Pyne, Unit Head, Human Resources Unit 

           Christopher Paggi, Chief Civil Engineer 
 Vivian Toscano, Civil Engineer III 
            Devin Velasquez, Civil Engineer II  

Rosa Miler, Special Assistant, Office of Labor Relations  
  

C21-0277



























































































































































NASSAU COUNTY DEPARTMENT OF PUBLIC WORKS 
 

CONSULTANT/ CONTRACTOR DETAILED MBE/WBE/SDVOB UTILIZATION PLAN 
 
Part 1- General Information: 

Consultant/Contractor Name: 

Address (street/city/state/zip code): 

Authorized Representative (name/title): 

Authorized Signature: 

Contract Number: 

Contract/Project Name: 

Contract/Project Description: 

Part 2- Projected MBE/WBE/SDVOB Contract Summary: 

  
Amount ($) 

  
Percentage (%) 

 
Total Dollar Value of the Prime Contract 

   

 
Total MBE Dollar Amount 

  
MBE Contract Percentage 

 

 
Total WBE Dollar Amount 

  
WBE Contract Percentage 

 

 
Total SDVOB Dollar Amount 

  
SDVOB Contract Percentage 

 

 
Total Combined M/WBE/SDVOB Dollar Amount 

  
Combined M/WBE/SDVOB Contract Percentage 

 

N
assau C

ounty D
PW

Page 87 of 327
H

61139-02G
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Pratt Brothers, Inc
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Part 3- MBE Information (use additional blank sheets as necessary): 
 

MBE Firm 
Description of Work 

(MBE) 
Projected MBE Contract 

Amount ($) and Award Date 
MBE Contract Scheduled 

Start Date and Completion 
 Name: 

 
Address: 

City: 

State/Zip Code:  

Authorized Representative: 

Telephone No. 

 Amount ($): 
 
 
 
 
 
 
 
Award Date: 

Start Date: 
 
 
 
 
 
 
 
Completion Date: 

Name: 
 
Address: 

City: 

State/Zip Code:  

Authorized Representative: 

Telephone No. 

 Amount ($): 
 
 
 
 
 
 
 
Award Date: 

Start Date: 
 
 
 
 
 
 
 
Completion Date: 

Name: 
 
Address: 

City: 

State/Zip Code:  

Authorized Representative: 

Telephone No. 

 Amount ($): 
 
 
 
 
 
 
 
Award Date: 

Start Date: 
 
 
 
 
 
 
 
Completion Date: 

N
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Valente Contracting Corp.

EDeBlasi.4E49
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77 Jackson Ave

EDeBlasi.4E49
Typewritten Text
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EDeBlasi.4E49
Typewritten Text

EDeBlasi.4E49
Typewritten Text
NY, 11501

EDeBlasi.4E49
Typewritten Text
516-748-7933

EDeBlasi.4E49
Typewritten Text
$1,666.600.00

EDeBlasi.4E49
Typewritten Text
Curb & Sidewalk& Valley Gutters



Part 4- WBE Information (use additional blank sheets as necessary): 
 

WBE Firm 
Description of Work 

(WBE) 
Projected WBE Contract 

Amount ($) and Award Date 
WBE Contract Scheduled Start 

Date and Completion Date 
Name: 

 
Address: 

City: 

State/Zip Code:  

Authorized Representative: 

Telephone No. 

 Amount ($): 
 
 
 
 
 
 
 
Award Date: 

Start Date: 
 
 
 
 
 
 
 
Completion Date: 

Name: 
 
Address: 

City: 

State/Zip Code:  

Authorized Representative: 

Telephone No. 

 Amount ($): 
 
 
 
 
 
 
 
Award Date: 

Start Date: 
 
 
 
 
 
 
 
Completion Date: 

Name: 
 
Address: 

City: 

State/Zip Code: 
 
Authorized Representative: 
Telephone No. 

 Amount ($): 
 
 
 
 
 
 
 
Award Date: 

Start Date: 
 
 
 
 
 
 
 
Completion Date: 
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Part 4- WBE Information (use additional blank sheets as necessary): 
 

WBE Firm 
Description of Work 

(WBE) 
Projected WBE Contract 

Amount ($) and Award Date 
WBE Contract Scheduled Start 

Date and Completion Date 
Name: 

 
Address: 

City: 

State/Zip Code:  

Authorized Representative: 

Telephone No. 

 Amount ($): 
 
 
 
 
 
 
 
Award Date: 

Start Date: 
 
 
 
 
 
 
 
Completion Date: 

Name: 
 
Address: 

City: 

State/Zip Code:  

Authorized Representative: 

Telephone No. 

 Amount ($): 
 
 
 
 
 
 
 
Award Date: 

Start Date: 
 
 
 
 
 
 
 
Completion Date: 

Name: 
 
Address: 

City: 

State/Zip Code: 
 
Authorized Representative: 
Telephone No. 

 Amount ($): 
 
 
 
 
 
 
 
Award Date: 

Start Date: 
 
 
 
 
 
 
 
Completion Date: 
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Part 5- SDVOB Information (use additional blank sheets as necessary): 
 

SDVOB 
 

Description of Work 
(SDVOB) 

Projected SDVOB Contract 
Amount ($) and Award Date 

SDVOB Contract Scheduled 
Start Date and Completion 

 Name: 
 
Address: 

City: 

State/Zip Code:  

Authorized Representative: 

Telephone No. 

 Amount ($): 
 
 
 
 
 
 
 
Award Date: 

Start Date: 
 
 
 
 
 
 
 
Completion Date: 

Name: 
 
Address: 

City: 

State/Zip Code:  

Authorized Representative: 

Telephone No. 

 Amount ($): 
 
 
 
 
 
 
 
Award Date: 

Start Date: 
 
 
 
 
 
 
 
Completion Date: 

Name: 
 
Address: 

City: 

State/Zip Code:  

Authorized Representative: 

 Telephone No. 

 Amount ($): 
 
 
 
 
 
 
 
Award Date: 

Start Date: 
 
 
 
 
 
 
 
Completion Date: 
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	Contractor name: Pratt Brothers
	Contractor Address: 333 Marcus Blvd, Hauppauge,New York,11788
	I: On
	Newspaper: Newsday & NYSCR
	for sealed bids The contract was awarded after a request for sealed bids was published: April 26,2023
	Bid Opening Date: June 6, 2023
	Bidder #: Eight (8)
	II: Off
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